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ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMENT SECTION
5-YEAR BID DATE REPORT

This report contains the construction projects from the new 5-Year Program. The report is sorted 7 different ways; 1) by project name,
3) by bid date, route and beginning milepost, 4) by TRACS number, 5) by route, beginning milepost and TRACS
6) by engineering district, route, beginning milepost and TRACS number and 7) by CPSID.

PROJECT CATEGORIES

Several projects are on “special” status as indicated by a bid date in the year 2050. The special categories are listed below.

STATUS
02/25/2050
05/25/2050
06/25/2050

08/25/2050

09/25/2050

PROJECT CATEGORY

IGA/JPA PROJECTS WITHOUT SCHEDULE

PROJECTS IN THE NEW 5-YEAR PROGRAM IN THE PROCESS OF BEING SCHEDULED.

DESIGN PROJECTS IN THE 5-YEAR PROGRAM WITHOUT CORRESPONDING CONSTRUCTION PROJECT

PROJECTS THAT ARE ON “HOLD” STATUS UNTIL THE PROBLEMS ARE RESOLVED AND A DECISION IS
MADE ON RESCHEDULING. PROJECT DEVELOPMENT SHOULD CONTINUE IF POSSIBLE.

PROJECTS THAT HAVE BEEN DELETED FROM THE CURRENT 5-YEAR CONSTRUCTION PROGRAM. WE
WILL MAINTAIN THESE PROJECTS ON THE PRIMAVERA SYSTEM FOR RECORD. PROJECT DEVELOPMENT
IS TERMINATED FOR THESE PROJECTS .



DESIGN FIRM ABBREVIATIONS

AMEC |AMEC LSD |Logan Simpson Design
AZTC |Aztec Engineering MB |Michael Baker Jr., Inc.

BN [Burgess & Niple MBD1 [Michael Baker/Design One

BRW |BRW MMLA [MMLA, Inc.

BSA [Bulduc, Smiley & Associates. Inc. OLSN |Olsson & Associates

C&B |Carter & Burgess PARS |Parsons Transportation Group
CANN |Cannon & Associates PBQD |PBQD - Parsons Brinkerhoff Quade & Douglas
CDG |Corral Dybas Group, Inc. PBSJ |PBS&J
CH2M [CH2M Hill PREM|Premier Engineering Corporation
DIBL |Dibble & Associates RBF |RBF Consulting
DMJM|DMJM+Harris RPOW/|Ritoch Powell & Associates

EEC |EEC SCON|Stanley Consultants
ENTR |Entranco STEC |Stantec Consulting, Inc.
ERTH|Earth Tech SVER |Sverdrup
GANN|Gannett Fleming TBA |To Be Assigned

HDR |HDR Engineering TCOR|Transcore

HUIT |Huitt - Zollars TTIl |Tetra Tech, Inc.

JLK |JLK Eingeers TYLN [T. Y. Lin International

INCA |Inca Engineering, Inc. URS [URS




1ST SORT: PROJECT NAME

ITEM

11507
43009

40309
20704

40608
20404
21606

40507

12405

13208

17806
21204

19103

16006
41110
40810

CPS
D:

PS1F
FH1H
GG1H
GO1H
SALF
SM1F
NP1H
PG1G
SO1F
ZD1F
XJ1G
GU1H
QSI1F
OP1E
SRI1F
HD1H
TPIC
FC1G
V1A
ZC1F
LE1G
PB1F
LX1H
SE1F
TP1F
AAIC
GL1A
TQIC
IO1H
QX1H
QTIF
HH1H
HG1H
AALG

RTE:

60
17
10
60
195
10
0000
0000
10
0000
0000
74
101L
10
0000
101L

60
89A
0000
93
40B
40
195
195
95
0000

89

10B
101L
101L
101L

10

CO:

MA
MA
MA
MA
YU
MA
MA
MA
MA
MA
MA
MA
MA
PM
MA
MA
YU
MA
CN
MA
MO
YV
YV
YU
YU
YU
MA
YU
CN

LA
MA
MA
MA
CH

148.9
194.5
0.0
138.0
26.0
140.7
0.0
PHX
139.8
CHN
GLN
20.0
335
261.0
PEO
0.0
29
85.0
399.0
CHN
101.8
145.0
112.0
9.1
5.5
32
SCT
71.0
419.4
17.5
53.5
55.0
55.0
303.0

MP: TRACS:

H683001C

H577407C
H668901C
SS561701C
SS56801C

§S53901C
S§S558601C

H624001C
H634801C
§S552401C

H524001C
H657301C
H413401C
SS53401C

H621301C

H577404C
H577403C

SL39401C

H524101C
H688701C

H637001C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

060-B

900-A(057)
010-B(200)
CM -PHX-0(057)A
CM -PHX-0(048)A

CM-CHN-0(021)A

CM -GLN-0(029)A

010-E(008)A
CM-PEO-0(005)A

366-
CM-CHN-0(020)A

B40-C(002)A

900-A(054)

063-1

TEA -SCT-0(008)A

008-1(200)A
089-C-503

010-F(006)A

DIST:
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PROJECT NAME:

101L - 83RD AVE

16TH STREET - BUCKEYE CURVE
303L TO DYSART ROAD
303L(ESTRELLA) - 101L(AGUA FRIA)
40TH STREET TO I-8

43RD AVENUE

44TH ST @ INDIAN SCHOOL ROAD
51ST AVE AT ACDC CANAL

51ST AVENUE

56TH ST @ CHANDLER BLVD

59TH AVE, OLIVE TO MTN VIEW ROAD
60 - 303, MP 20 - MP 22(EB & WB)
64TH STREET TI

6TH AVE Tl

83RD AVE & THUNDERBIRD RD

90TH ST TO SR 202L (RED MTN)
ADONDE - ROLL Tl
AGUILA TO WICKENBURG

AIRPORT ROAD TI (JW POWELL BLVD)
ALMA SCHOOL RD @ WARNER RD
ANTELOPE WASH

ASH FORK,40B,3RD ST TO 8TH ST
AUDLEY ROAD BRIDGES DECK REHAB
AVE B - RANGE BOUNDARY

AVE E 1/2 - AVE B

AVENUE 9E TO ABURDEEN ROAD
AZ CANAL AT GOLDWATER UNDERPASS
AZTEC - COUNTY LINE

B 40 MP 419.41

B10 QUARTZSITE W. TI TO PARK AVE
BALBOA DRIVE
BASELINE RD TO SR 202L (SANTAN)
BASELINE RD TO SR 202L (SANTAN)
BENSON BYPASS

TYPE OF WORK:

WIDEN ROADWAY

RR 1" ARFC

DESIGN

WIDEN ROADWAY

CONSTRUCT ROADWAY WIDENING
CONSTRUCT TI IMPROVEMENTS
INTERSECTION RECONSTRUCTION
CONSTRUCT MULTI-USE UNDERPASS
CONSTRUCT TI IMPROVEMENTS
CONST RIGHT TURN LANES

ADD TURNING LANES

CONSTRUCT PASSING LANES

CST NEW FREEWAY INTERCHANGE
SIDEWALKS AND ARTISTIC FENCING
INTERSECTION IMPROVEMENTS
CONSTRUCT FMS

SPOT REPAIR & RR ARFC

SYS PRES-RSTOR/REHAB/RESURFACE
CONSTRUCT INTERSECTION IMPR
INTERSECTION IMPROVEMENTS
DESIGN NEW ROADWAY
SIDEWALK

DECK REHABILITATION

CST 4 LANE DIVIDED HWY, PH A
CST 4 LANE DIVIDED HIGHWAY
RECNST FORTUNA WASH BRG
CONSTRUCT UNDERPASS

RR 3" W/2.5"+ 2" AC+ 1/2" ARFC
INSTALL PULL BOXES
RECONSTRUCT ROADWAY

CST MULTI-USE PATH BRIDGE
DESIGN & CONSTRUCT FMS
CONSTRUCT HOV LANES

AR ACFC OVERLAY
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BID
DATE:

TBD FY 07
TBD FY 07
DESIGN FY 09
TBD FY 09
TBD FY 06
JUL 06
FY 07
FY 06
TBD FY 07
FY 07
FY 07
TBD FY 08
TBD FY 06
TBD FY 07
FY 07
TBD FY 07
TBD FY 08
JUL 06
TBD FY 10
FY 06
DESIGN FY 08
TBD FY 07
TBD FY 07
TBD FY 06
TBD FY 06
TBD FY 10
FY 08
OCT 06
IGA FY 06
TBD FY 07
IGA FY 09
TBD FY 10
TBD FY 10
JUL 06

DESIGN
FIRM:

TBA

CHTB1
KHRK1

TBA

AZSM1
HDMB2

TBA

DRDN1
KHAO1



1ST SORT: PROJECT NAME

ITEM
#:

43010

14902
11606

11505

12904
12804

12010
10801

20206

14002

11405
13603
13008
10507
20606
10406

CPSI
D:

GK1H
AL1F
PRSP
WT1E
PE1C
AJ1C
PJ1H
EN1E
PD1G
EO1G
MW1G
KH1C
JW1C
DJ1G
NS1H
EB1E
HC1B
AH1B
3WsP
HX1G
HY1G
JG1G
TWI1F
FF1C
0Q1G
KW1E
GM1C
BB1G
RB1F
EC1G
QGIC
KZ1F
MY1F
NT1F

RTE:

17
80
60
17
10
191
0000
7
0000
19
0000
92
89A
90
0000
191
17
0000
10
10
10
0000
0000
191
0000
19
17
10
260
40
19
0000
60
260

CO:

MA
CH
PN
MA
MA
AP
MA
PM
MA
PM
MA
CH
YV
CH
MA
AP
CN
PN
PM
PM
PM
MA
MA
CH
MA
PM
YV
PM
YV
NA
SC
YU

Gl
AP

204.9
3415
220.0
198.8
127.7
417.5
MMA
77.5
PHX
34.0
PEO
328.3
349.0
323.5
0.0
446
323.7
PPN
288.4
288.4
288.4
MMA
MES
62.0
GIL
39.1
263.0
247.4
208.8
259.0
4.9
YYU
236.2
394.0

MP: TRACS:

H591701C

H678001C

SL59701C
H545901C
SL54401C

SS55901C
H459601C
H412901C

SS55701C
H543801C
H506201C
SB36601C
H239001C

SS56401C
SL46401C
H416501C
SL54001C
H589101C
H426901C

H644801C

SH28201C

H614001C
H619901C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

017-A
010-B
077-1

077-A
TEA -PHX-0(051)

CM-PEO-0(004)A
577( )
366

CM -CDY-0(011)A

017-B
BR-PPN-0( 27)P
010-E

CM-MMA-0(043)A
TEA-MES-0(021)A

TEA -GIL-0(015)
019-A
17-2( )

260-A
1-040-D-510
019-A

HES -YYU-0(29)A
060-D-

DIST:
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PROJECT NAME:

BETHANY HOME RD TO NORTHERN AVE
BISBEE SIDEWALK ON US 80

BOYCE THOMPSON STATE PARK
BUCKEYE ROAD, NB ON-RAMP
BULLARD AVE TI

BURNSIDE JUNCTION - NORTH

BUSH HWY USERY PASS-STWRT MTN DAM

CALLE CONCORDIA - TANGERINE RD
CAMELBACK RD/ 20TH ST & 24TH ST
CANOA TI - CONTINENTAL TI
CAREFREE HWY LK PLSNT/BRDS CNL
CARR CANYON RD - HUNTER CANYON
CEMENT PLT RD TO BLACK HILLS DR
CENTRAL AVE-MONSON RD E
CHANDLER HEIGHTS ROAD

CHINLE SOUTH

CHRISTENSEN REST AREA
CHRISTENSEN ROAD BRIDGE #8211
CIENEGA CREEK - MARSH STATION PH1
CIENEGA CREEK-MARSH STATION PH II
CIENEGA CREEK-MARSH STATION PHIII
CMAQ 5, PM-10

CNSLDATED CANAL E 8TH ST-MDOWBRK

COCHISE UPRR OP #157
CONSOLIDATED & EASTERN CANALS
CONTINENTAL ROAD TI

CORDES JCT TI

CORTARO ROAD TI

COTTONWOOD - CAMP VERDE
COTTONWOOD BRIDGES EB/WB
COUNTRY CLUB RD TO RUBY ROAD

COUNTY 8TH STREET & SOMERTON AVE.

COUNTY LINE - PINTO VALLEY
CRESENT LAKE HIGHWAY

TYPE OF WORK:

DSGN/CONST PED WLKWY ALNG FRTG
5' SIDEWALK

RECST PARK ROAD

RAMP IMPROVEMENTS

CONSTRUCT TI

ROADWAY WIDENING

CONSTRUCT BIKE LANES

WIDEN TO 6 LANES

PEDESTRIAN IMPROVEMENTS
CONST ROADWAY (NB FRONTAGE RD)
PAVING DIRT ROADS

WIDEN TO 4 LANES WITH LT TURNS
RECONSTRUCT ROADWAY

WIDEN TO 5 LANES

PAVE DIRT ROAD

ROADWAY WIDENING

CONSTRUCT (REST AREA CLOSURE)
BRIDGE REPLACEMENT

RAILROAD GRADE & DRAIN

NEW RAILROAD TRACKS

REMOVE RAIL & BRIDGE, CONST ML
PAVING DIRT ROADS

CONSTRUCT MULTI-USE PATHWAY
BRIDGE REPLACEMENT.
CONSTRUCT 4 PED BRIDGES
REALIGN SB FRONTAGE ROAD (PIMA
RECONSTRUCT Tl

CONSTRUCT NEWTI

DESIGN PASSING LANE

SCOUR RETROFIT

DESIGN FRONTAGE RD
INTERSECTION IMPROVEMENTS

RR 3"+ ARFC

CONSTRUCT TURN LANES
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BID
DATE:

TBD FY 10
TBD FY 06
TBD FY 07
TBD FY 07
TBD FY 06
TBD FY 08
FY 07
TBD FY 06
FY 07
TBD FY 09
FY 07
JUL 06
AUG 06
TBD FY 10
FY 07
TBD FY 10
JUL 06
FY 07
AUG 06
JUN 07
JUN 08
FY 06
FY 08
TBD FY 08
FY 07
IGA FY 06
JUL 07
TBD FY 10
DESIGN FY 07
JAN 07
DESIGN FY 06
FY 07
TBD FY 07
DEC 06

DESIGN
FIRM:

TBA

TBA

TBA

DMCR1

TBA

PBDB1
TBA

DMBG1

HDGB1

HDJC1

TBA

TBA

TBA

KHAO1



1ST SORT: PROJECT NAME

ITEM
#:

11805

15905
11210
28303
40206

11902
22906
22706

19506

50499
73307

13506

10908

12910

13406

16003

12506

41408

12510

14206
13810

15203

CPSI
D:

HK1G
LD1E
PP1F
HA1H
RO1F
HK1H
RH1B

GW1H
GVIH
QC1H
NC1F
OR1G
0S1G
BV1G
ovic
YX1F
XQ1F
0Q1D
ZN1F
GS1H
RY1E
FE1H
YUSP
DY1H
NS1F
RC1E
HJ1H
ZJ1G
HI1H
ZU1LF
RN1E
GX1H
A6SP
AX1E

RTE:

90
40
17
93
80
17
260
80
80
0000
70
0000
0000
0000
191
87
15
88
60
60
87
180
260
60
70
17
303L
0000
260
0000
60
83
87
93

CO:

CH
AP
MA
MO
CH
MA

Gl
CH
CH
MA
GE
MA
MA
MA
CH
CN
MO
MA
PN
PN
MA
CN
YV
MA
GH
MA
MA
MA
NA
PM
MA
PM
NA
MO

321.9
313.0
215.9
6.0
364.0
0.0
269.0
364.0
364.0
0.0
378.4
0.0
0.0
GIL
24.0
304.0
9.0
223.0
213.0
222.3
194.0
250.0
ASP
184.0
282.5
211.0
0.0
SCT
317.2
TUC
186.0
44.0
346.0
0.0

MP: TRACS:

H660401C

H678801C

H624301C

H469801C

SL60301C

H614401C

SS54801C

SS54701C

SS554601C

H611001C

H692001C
H466203C

H521101C
H681001C

H680901C

H619301C

§S58701C

§S53301C

H670201C

H395501C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

090-A(004)
040-E-507
080-A(009)

260-B

CM -GIL-0(013)A
CM -GIL-0(012)A
CM-GIL-0(014)A
191-A
087-C-508

-087-B(009)

900-555
060-C-505

017-A
SCT-0(016)A

STP-TUC-0(057)A

s
H
E
K
S
E
P
s
s
E
s
E
E
E
S
H
F

STP -088-A(001) G
G
G
E
F
P
E
G
E
E
E
G
T

060-C E

T
H
K

093-A

DIST:

PROJECT NAME:

CROSSROADS - CESAR

DEAD RIVER REST AREA

DEER VALLEY RD TI

DEVIL'S WASH SECTION (ZONE C)

DGLS STGC WEIGHT & INSP STATION
DIXILETA DRIVE

DOUBTFUL CANYON SECTION

DOUGLAS STRTGC INSPECTION STATION
DOUGLAS STRTGC INSPECTION STATION
DOWNTOWN TEMPE TRANSIT CENTER
DUNCAN - STATE LINE

EASTERN CANAL (ELLIOT TO WARNER)
EASTERN CANAL (GUADALUPE-ELLIOT)
EASTERN CANAL, BASELINE-GUADALUPE
ELFRIDA

ENCHANTED LANE @ MP 304.6

FARM ROAD TI

FISH CREEK HILL

FLORENCE JCT - QUEEN CREEK
FLORENCE JCT(SR79)-GONZALES PASS
FOREST BOUNDARY - NEW FOUR PEAKS
FOREST BOUNDRY - VALLE

FORT VERDE STATE PARK

GILBERT RD - POWER RD

GLOBE - LORDSBURG HIGHWAY
GREENWAY - THUNDERBIRD

HAPPY VALLEY RD TO I-17 (INTERIM)
HAYDEN RD AT VIA DE VENTURA

HEBER - SHOW LOW EB & WB

HIGHLAND AVE, 6TH ST-ARROYO CHICO
HIGLEY ROAD TI

HILTON RANCH RD - 5 MILES SOUTH
HOMOLOVI RUINS STATE PARK

HOOVER DAM BRIDGE

TYPE OF WORK:

CONSTRUCT MULTI-USE PATH
CONSTRUCT (REST AREA CLOSURE)
ADD 2ND WB LT TURN LN,WIDEN AP
DESIGN NEW SB ROADWAY
DSGN/CST WEIGHT & INSP STATION
CONSTRUCT Tl

RECONSTRUCT ROADWAY
RELOCATION OF OIL TANKS

INSTALL VOICE & DATA LINES

CONST & FURNISH BIKE STATION

RR 3" + ARFC

CONSTRUCT MULTI-USE PATH
CONSTRUCT MULTI-USE PATH
CONST MULTI USE PATH
CONSTRUCT PATHWAY
INTERSECTION IMPROVEMENTS
CONSTRUCT NEW UNDERPASS
CONSTRUCT RETAINING WALLS
RECONSTRUCT ROADWAY (WIDENING)
RECONSTRUCT ROADWAY
SHOULDER WIDENING/MEDIAN

SYS PRES RSTOR/REHAB/RESURFACE
CONSTRUCT (PARK ROAD)
CONSTRUCT LANDSCAPE

REPAIR DIPS IN ROADWAY.
DRAINAGE IMPROVEMENTS
CONSTRUCT INTERIM ROADWAY
INTERSECTION IMPROVEMENTS
CONSTRUCT PASSING LANES
PEDESTRIAN & BIKE IMPROVEMENTS
CONSTRUCT DUAL LEFT TURN LANES
DESIGN & CNSTRCT RWAY WIDENING
DESIGN ROADWAY
CONSTRUCT NEW BRIDGE
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BID
DATE:

TBD FY 07
TBD FY 07
TBD FY 06
DESIGN FY 10
JUL 06
JUN 06
TBD FY 09
IGA FY 06
IGA FY 07
FY 07
TBD FY 07
FY 08
FY 07
FY 06
TBD FY 06
TBD FY 07
TBD FY 10
TBD FY 07
TBD FY 06
TBD FY 10
TBD FY 07
FEB 07
TBD FY 07
TBD FY 07
JUN 06
TBD FY 06
TBD FY 08
FY 07
TBD FY 10
FY 06
TBD FY 06
TBD FY 10
DESIGN FY 07
IGA FY 07

DESIGN
FIRM:

EECA1
TBA
TBA

MBFG1

SVBW1

TBA

TBA

TBA

TBA



1ST SORT: PROJECT NAME

ITEM
#:

11106
11110

73306
14406

13706

40510

14506

40606

13504

11005
11107

12604

19905
22802

19706

11710

40106

13910

CPSI
D:

SDIE
HB1H
CALG
PO1H
VBLE
EN1G
SIE
GQ1H
VCIE
PA1H
HE1H
QO1H
CX1H
BO1E
NZ1E
KS1E
PJ1F
AE1G
JP1C
EQLG
ZF1F
UX1C
WR1G
PILE
AH1G
RJIC
CDIF
OH1E
EE1H
NY1E
GLIH
ZG1G
ZN1E
GY1H

RTE:

93
93
10
8
10
10
101L
60
10
10
101L
15
40
280
0000
10
10
19
89
19
99
160
89
89
60
160
79
89
60
0000
17
40
0000
86

CO:

MO
MO
LA
YU
PM
PM
MA
MA
PM
LA
MA
MO
MO
YU
Gl
PM
PM
SC
YV
PM
NA
CN
YV
CN
LA
NA
PN
YV
NA
Gl
MA
NA
PN
PM

1.0
14.0
60.0

0.0

260.0
260.0
0.0
172.0
236.0
41.6

2.0
13.2
83.0

0.0
GGl

249.3
248.0
0.0
312.5
60.6
38.9
3115
332.0
523.5
31.0
375.9
127.4
258.2
339.7
GGl
218.5
275.0
PPN
132.8

MP: TRACS:

H703801C
H640401C

H703701C
H666601C

H676001C
H604201C
SB40001C
H303803C

H636701C
H395701C

H637701C
H527401C
H673401C
H584001C

H608301C
H571701C

SH27901C
H617801C
H670601C
SB41001C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

093-A

010-E

101-A

010-D

280-A-( 1)
BR -GGI-0-(005)
010-4(171)

010-D
019-A(012)
089-B

160-A-( 1)
089-B(505)

HES-GGI-0(405)P

BR -PPN-0-(169)

DIST:
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PROJECT NAME:

HOOVER DAM TO MP 17
HOUSEHOLDER PASS SECTION (ZONE A)
HOVATTER - SR-85

-8, MP 0.0 TO 21.0

110/ 1-19 (FMS, PHASE 2)

1-10/1-19 TI

I-10 TO MC 85

I-10 TO SR 101L (PRICE)

I-10, TWIN PEAKS (LINDA VISTA TI)
I-10, VARI LOCATIONS VICKSBURG TI
110-117 & 110 - 83RD AVE-101L

I-15- VIRGIN RIVER BRIDGES # 2-7
I-40,WILLOW CREEK BRIDGES

I-8 TO B-8, SR 280 (AVE 3E)

ICE HOUSE CANYON WASH BR #8193
INA ROAD - SUNSET ROAD

INA ROAD Tl
INTERNATIONAL BORDER - JCT B-19
INTERSECTION OF SR89 & SR69
IRVINGTON RD Tl

JACK'S CANYON BRIDGE #1036

JCT 89 - VAN'S TRADING POST

JCT 89 & ROAD 2 NORTH

JCT 89A - NORTH

JCT I-10 - REIFIA CROSSING

JCT SR 564 - TSEGI, PH |

JCT SR 79 & CACTUS

JCT SR 93/89 - JCT SR 71/89

JCT US6B0/SR 260-US MP 343

JESSE HAYES ROAD

JOMAX ROAD Tl

JOSEPH CITY WASH BRIDGES
KELVIN BRIDGE - #8441

KITT PK RD SEGMENT MP 132.8-137.1

TYPE OF WORK:

DESIGN ROADWAY, PH 1

DESIGN NEW SB ROADWAY

SIGN REHAB

SPOT PAVEMENT REPAIR

EXTEND ITS ALONG I-10 & I-19
CONSTRUCT LANDSCAPING

WIDEN ROADWAY

CONSTRCT GENERAL PURPOSE LANES
CST Tl (PER LETTER OF INTENT)

SYS PRES-RSTOR/REHAB/RESURFACE
SYSTM ENHNCMNT-TRFIC MGT &ENGR
BRIDGE REHABILITATION

DECK REHABILITATION
RECONSTRUCT ROADWAY

BRIDGE REPLACEMENT

LANDSCAPE EB & WB FRONTAGE RDS
RECONSTRUCT TI & MAINLINE
RR(4"TL,2"PL)& 2"AC & 1/2 ARFC
CONSTRUCT TRAFFIC INTERCHANGE
RECONSTRUCT TI

DECK REHAB & SCOUR RETROFIT

2" ARAC & ARFC & TURNLANE
CONSTRUCT NB & SB LANES

2" AC + ARFC

PAVEMENT PRESERVATION

CONST DUAL PASSING LNS

LEFT TURN LANE

EXTEND CULVERTS/SLOPE FLATTEN
DESIGN

ROADWAY IMPROVEMENTS
CONSTRUCT NEW TI

SCOUR RETROFIT

BRIDGE REPLACEMENT

DESIGN (ROADWAY WIDENING)
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BID
DATE:

DESIGN FY 06
DESIGN FY 09
TBD FY 06
TBD FY 06
TBD FY 08
TBD FY 10
TBD FY 08
TBD FY 10
TBD FY 06
IGA FY 06
JUL 06
TBD FY 07
TBD FY 07
IGA FY 06
FY 07
TBD FY 07
TBD FY 08
TBD FY 07
TBD FY 06
TBD FY 10
TBD FY 07
TBD FY 07
TBD FY 06
JAN 07
TBD FY 09
TBD FY 10
TBD FY 07
SEP 06
TBD FY 07
FY 07
TBD FY 07
JAN 07
FY 07
DESIGN FY 10

DESIGN
FIRM:

TBA

TRMM1

TBA

TBA

PBDL1

URBD1
TBA

PARM1

PRFJ1

JDE

EECA1
DVML1
LSSL1



1ST SORT: PROJECT NAME

ITEM

13400

21301
14601

15906

18006
14904
13003
13607
13306
15104

10906
16604
10209
12905
23206
11706

11406
10306
12303
11605

13902
10307
11907

CPS
D:

KT1C
EX1G
PP1G
Lyic
RG1B
NW1H
QVIF
KT1F
KS1F
SL1F
DH1G
LS1E
FR1C
QGIF
LP1E
LQ1E
Qvic
QT1C
RV1E
MC1G
MH1E
GN1H
SP1E
WM1G
OI1E
EO1E
SK1E
RE1E
Lvic
MT1C
XV1E
LLiC
ON1F

QQ1F

RTE:

95
40
0000
260
260
0000
101L

0000
0000
999
189
85

85
85
85
86
77
86
85
191
17
260
89
89A
77
191
17
191
40
0000
179
95
101L

CO:

MO
MO
MA

MP: TRACS:

0.0 H684301C
8.0

PVY

Gl 258.0

Gl 263.1

NA
MA
PM
PM
MA
SC

MA 150.4

YU

PPM
PPM

H469901C
0.0 SS61501C
56.6 H666501C
SB40601C
SB40501C
0.0

0.1 H528205C
H595504C

55.9 H206001C

MA 120.5

MA 130.7
MA 139.0

H595507C
H595505C

PM 1411

Gl 145.0
PM 145.6

H511101C
H543401C

MA 149.4

GE 151.0

H303004C

YV 299.0

NA 314.0

H460301C

YV 3243

YV

334 H571801C

NA 364.0

GH

91.6

CN 3220

AP 367.0

MO
MA

MO
MA

PEO
CN 3101
190.0

H436001C
3.0 H506404C
§S51001C
H341403C

8.0

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

095-C-513

CM -PVY-0(002)A

PLH -NNA-0(011)A

BR -PPM-0(150)P
BR -PPM-0(149)P

189-A(005)X
085-B(008)
008-A(004)

085-B
085-B(009)

077-A
085-B

191-C-(003)

260-B

077-B
191-B
017-B

040-A
CM*-PEO-0(003)A
238--( 7)
095-C
101-A

DIST:

m X T m X I M ®w I IO XxXom-Ea@@@-9-<~<< <m-=G m+--= Mm@V v mMmXxX X

PROJECT NAME:

LAKE HAVASU STATE PARK

LAKE HAVASU Tl - WALNUT CREEK, WB
LINCOLN DRIVE

LION SPRINGS SECTION

LITTLE GREEN VALLEY

LONE PINE DAM ROAD

LOOP 101 GUADALUPE TO LOOP 202
MADERA CANYON RD. @ FLORIDA CANYO
MADERA CANYON RD. @ MEDIUM WASH
MAG REGIONWIDE

MARIPOSA PORT OF ENTRY, NOGALAS
MC 85 TO SOUTHERN

MOHAWK REST AREA

MP 120.54 - MP 122.99

MP 130.71 - MP 137.00

MP 139.01 - MP 141.71

MP 141.1 TO RESERVATION BOUNDRY
MP 145 - MP 147

MP 145.6 - BRAWLEY WASH

MP 149.40 - MP 152.01

MP 151 - THREEWAY

MP 299 TO MP 318

MP 314-315 EB & 315.8-316.8 WB

MP 324.3 TO CENTER STREET

MP 334 - MINGUS WEST CURVE

MP 364 - 372

MP 91.6 - MP 95.4 (SEGMENT 1)

MUNDS PARK TI

NAHATA' DZIIL ROAD - SANDERS TI
NEEDLE MOUNTAIN REST AREA

NEW RIVER TRAIL (NORTHERN-GRAND)
NORTH FOREST BOUNDARY-SEDONA
NORTH OF LAKE HAVASU CITY
NORTHERN AVE - 31ST AVE

TYPE OF WORK:

CONSTRUCT ROAD, PH II

RR 5" TL & 3" PL & 2" AC ARFC
MULTI-USE PATH

DESIGN (ROADWAY)

RECONSTRUCT ROADWAY

CONST BRDG/APPCH RDS

NEW FACILITIES - ENGINEERING
BRIDGE REPLACEMENT

BRIDGE REPLACEMENT
CONSTRUCT RAMP METERS

CONST PARKING & RD IMPROVEMENT
CONSTRUCT ROADWAY
CONSTRUCT REST AREA
CONSTRUCT ROADWAY
ROADWAY RECST (UTILITIES INCL)
CONSTRUCT ROADWAY
CONSTRUCT ROADWAY WIDENING
ROADWAY CONSTRUCTION
EXTEND BOX CULVERTS
RECONSTRUCT & WIDEN

CST ROADWAY & BRIDGE APPROCHS
DCR/ED

CONSTRUCT PASSING LANES
CONSTRUCT 5 LANE URBAN ROADWAY
CURVE REALIGN, GUARDRAIL CORR
CONSTRUCT PASSING LANE

DESIGN NEW PARALLEL ROADWAY
DESIGN TRAFFIC INTERCHANGE
RECONSTRUCT 3 BRIDGES AND RDWY
CONST REST AREA & POE BYPASS
CONSTRUCT MULTI-USE PATH
CONSTRUCT ROADWAY

DESIGN PASSING LANE

DSGN & CNST MEDIAN LANDSCAPING
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BID
DATE:

TBD FY 07
OCT 07
FY 07
DESIGN FY 09
TBD FY 08
FY 08
TBD FY 06
FY 06
FY 06
TBD FY 06
TBD FY 08
JUL 06
TBD FY 06
TBD FY 09
FEB 07
JUL 07
TBD FY 08
TBD FY 07
TBD FY 07
TBD FY 09
TBD FY 06
DESIGN FY 06
TBD FY 06
TBD FY 07
TBD FY 06
TBD FY 08
TBD FY 10
DESIGN FY 07
TBD FY 08
NOV 06
FY 07
OCT 06
DESIGN FY 07
TBD FY 07

DESIGN
FIRM:

AMRM1

TBA

TBA
TBA
SCGG1
BRMP1
TBA

PBDL1
TBA
TBA
TBA

TBA

TBA

PETP1
TBA
TBA
TBA

SVSG1

CBTS1

DMSB1
TBA
TBA



1ST SORT: PROJECT NAME

ITEM

10007

10900

14403

11407
10310

80899

13210
10108

80007
13806

10610
12006

15208
10008

17106

21605

CPS
D:

EX1F
EL1G
TDSP
AR1B
LY1H
WUILE
ARILE
PE1G
PN1F
GM1H
EJ1G
S9SP
GJ1H
ZZ1F
FA1G
CG1G
OV1F
VL1E
SJ1E
BY1G
KN1H
IF1H
XG1G
JN1H
SF1F
OX1G
NSSP
PziC
YF1F
BK1G
HY1H
DG1F
EM1G
FU1G

RTE:

60
10
89
10
40
0000
82
0000
17
10
10
101L
10
10
40B
264
260
202L
101L
101L
888
0000
70
101L
195
0000
89A
10
0000
191
202L
60
10
0000

CO:

PN
PM
CN
PM
YV
MA
SC
MA
MA
PN
PM
MA
PM
PM
CN
NA
NA
MA
MA
MA
MA
MA

Gl
MA
YU
MA
YV
PN
MA
GH
MA

Gl
PM
MA

230.0
250.0
546.5
288.6
142.5
CHN
0.0
PHX
208.9
212.0
219.0
48.0
232.0
232.4
193.2
390.0
350.0
23.3
34.5
36.0
0.0
MES
253.4
0.0
13.6
MES
ASP
226.5
TMP
0.0
8.0
246.8
252.8
CHN

MP: TRACS:

H475301C
H239101C

SL45601C

SL53802C

H653001C

H387501C

H458203C

H621401C

H689001C

H693601C

H694501C
SS59701C

H577405C
SS56301C

SS554001C

H609201C
H624101C
SS54201C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

060-D

10-5-(068)N

TEA-CHN-0-(014)

017-A

101-B

260-C(003)A

202-B-514
101-B

CM -MES-0(030)X

900-1(055)

CM -MES-0(027)X

010-D
CM-TMP-0(024)A

CM-CHN-0(022)A

DIST:

m - o mooum-—GFm7Tm-<m@a@mmmmmSa@@ImT"T-H-mH--49mm-="mZ>XxXOwn T -Q@

PROJECT NAME:

OAK FLAT - DEVIL'S CANYON

ORANGE GROVE - RUTHRAUFF

PAGE REST AREA

PANTANO RR UP/CIENEGA CREEK SECT
PARTRIDGE CREEK BRIDGES

PASEO MULTI-USE PATH PH |
PATAGONIA LAKE (SONOITA CREEK)
PEDESTRIAN SCHOOL SAFETY ZONES
PEORIA AVE/CACTUS AVE

PICACHO OP TO PICACHO PEAK TI
PICACHO PEAK Tl - RED ROCK UP
PIMA ROAD EXTENSION

PINAL AIR PARK RD - MARANA TI
PINAL AIR PARK ROAD - MARANA TI
PINE SPRINGS TO SWITZER CANYON
POLACCA

PORTER MTN RD - WOODLAND RD
POWER RD - UNIVERSITY DR
PRINCESS DR TO 90TH STREET
PRINCESS DR TO JCT 202L (RED MTN)
QUIET PAVEMENT PH VI

RADIO COMMUNICATION

RAILROAD OVERPASS TO JCT SR 77
RAMP METERING - VARIOUS LOCATIONS
RANGE BOUNDRY TO 40TH STREET
REAL TIME SGNL-PHS 1 SUPRST SPRNG
RED ROCK STATE PARK

RED ROCK UP - PINAL AIR PARK ROAD
RIO SALADO PARKWAY

ROPER LAKE

RURAL RD - SR-101 WB

RUSSELL RD - RAGUS RD

RUTHRAUFF RD - PRINCE RD

RYAN RD, CITY OF CHANDLER

TYPE OF WORK:

CST PASSING/CLIMBING LANE
DESIGN

CONST REST AREA & VISITOR CNTR
CONSTRUCT STRUCTURE

DECK REHABILITATION

CONST MULTI-USE PATH

DESIGN

PEDESTRIAN SAFETY ISLANDS
DRAINAGE IMPROVEMENTS

WIDEN ROADWAY

CONSTRUCT ROADWAY WIDENING
CONSTRUCT ROADWAY
RECONSTRUCT ROADWAY
CONSTRUCT WIDENING & STRUCTURE
MILL 2 1/2" & REPL WITH ARAC
INSTALL BOX-CULVERTS
MULTI-USE PATH

CONSTRUCT LANDSCAPE

DESIGN & CONSTRUCT FMS
CONSTRUCT HOV LANES
CONSTRUCT QUIET PAVEMENT
PROCURE RADIO EQUIPMENT
CONST NEW RDWAY & RR STRUCT.
DESIGN RAMP METER PROJECT
CST 4 LANE DIVIDED HWY, PH A
INSTALL REAL-TIME SIGNAL SYSTM
DESIGN

CONSTRUCT ROADWAY WIDENING
CONSTRUCT MULTI-USE PATH
CONSTRUCT ROAD PH II

WIDEN ROADWAY

NEW SIDEWALK

CONST MAINLINE WIDENING 8 LN
PAVEMENT OVERLAY
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BID
DATE:

TBD FY 08
DESIGN FY 09
TBD FY 10
TBD FY 07
TBD FY 07
FY 07
DESIGN FY 07
FY 07
TBD FY 07
TBD FY 10
TBD FY 09
TBD FY 07
TBD FY 10
TBD FY 08
JAN 07
SEP 06
TBD FY 06
MAR 08
TBD FY 07
MAR 07
JUN 06
FY 06
TBD FY 10
DESIGN FY 06
TBD FY 06
FY 07
DESIGN FY 08
TBD FY 08
FY 06
TBD FY 08
TBD FY 09
TBD FY 06
JUL 08
FY 07

DESIGN
FIRM:

TBA

TBA

TBA

TBA

TBA

TBA

TBA

TBA

AZCS1

PBDL1

TBA

ENBS2



1ST SORT: PROJECT NAME

ITEM

25506
15308

35601
11410

10408
10706

20806
14305

40310

40008

10103

10804

10106
10207
25305

CPS
D:

HJ1G
HV1H
ZS1E
ES1G
ZY1D
HC1H
LU1F
LV1F
NVIH
AX1G
ZP1B
SU1LF
WW1G
RD1E
GP1H
GH1H
DR1F
CU1G
FX1C
JC1H
DT1F
VP1F
FE1G
QDIC
JD1H
EI1H
EE1F
DM1H
EP1H
WL1G
RB1E
QLIF
HQ1H
HZ1H

RTE:

85
999
0000
86
40
93
93
93
0000
51
60
0000
85
17
60
10
189
101L
10
286
287
66
69
17
79
80
82
84
88
89
10
95
95
202L

CO:

PM
YU
YU
PM
AP
MO
MO
MO
MA
MA
NA
MA
MA
MA
MA
MA
SC
MA
MA
PM
PN
CN
YV
MA
PN
CH
SC
PN
PN
YV
CH

LA
MO
MA

40.6
999
SLS
137.1
340.0
104.1
121.3
92.5
0.0
9.5
341.7
MES
152
215.0
148.9
133.0
0.1
51.0
161.2
20.0
122.4
103.0
276.0
224.0
124.0
364.0
38.0
172.5
195.0
319.2
302.8
125.0
234.6
10.0

MP: TRACS:

H660301C
H686201C
SS48201C

H552601C

H617601C
H617701C

H647901C
H466301C
S548501C
H595514C

H693701C
H505101C
H690701C
H608201C
H633101C
H657701C
H516101C

H686001C
H598701C

HX18101C

H685701C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

085-A(004)A
999-A(051)
CBI -SLS-0(1)P

040-E(001)

093-B

CM -SCT-0(015)X

026-2

CM-MES-0(020)A

017-A

101-C(004)

010-C

066-A(003)A

017-A

088-A-507

010-F
095-C
095-D-509

DIST:

T
Y
Y
T
H
K
K
K
E
E
G
E
E
E
E
E
T
E
E
T
T
K
P
E
T
s
T
T
E
P
S
Y
K
E

PROJECT NAME:

SAHUARO - RASMUSSEN

SAN LUIS Il PORT OF ENTRY

SAN LUIS PORT OF ENTRY

SAN PEDRO RD SEGMT MP 137.1-141.1
SANDERS PORT OF ENTRY

SB RANCH ROAD

SB TOMPKINS CANYON

SB, MCGARRY'S WASH

SCOTTSDALE ROAD

SHEA BLVD - LOOP 101

SHOW LOW CREEK BR, #00383
SOUTH CANAL

SOUTHERN AVE TO I-10

SR 101L - CAREFREE HWY (SR 74)

SR 101L (AGUA FRIA) - MCDOWELL RD
SR 101L (AGUA FRIA) TO I-17

SR 189 @ MP 0.095

SR 202L (RED MTN) TO BASELINE RD
SR 202L (SANTAN) TO RIGGS ROAD
SR 286 SASABE - ROBLES RANCH HWY
SR 287 & ELEVEN MILE CORNOR RD
SR 66, PEACH SPRINGS MAIN ST.

SR 69, POLAND JCT - HUMBOLDT

SR 74 Tl, CAREFREE HIGHWAY

SR 79 ORACLE JCT - FLORENCE HWY
SR 80 & US 191 LVL 2/3 INSP BLDG

SR 82, MP 38 - 39.5

SR 84 @ GUINN DRIVE

SR 88 @ 16TH AVE

SR 89ATI

SR 90 - OCOTILLO TI

SR 95 @ MP 125

SR 95 NORTH OF BOUNDRY CONE ROAD
SR-101L TO GILBERT RD

TYPE OF WORK:

CONSTRUCT SIDEWALK
CONSTRUCTION

ACCESS IMPROVEMENT

WIDEN ROADWAY TO 40
RECONSTRUCT POE

CONSTRUCT PARALLEL ROADWAY
CONSTRUCT NEW 2-LANE SB RDWY
CONSTRUCT PARALLEL ROADWAY
DESIGN ITS PROJECT

CONSTRUCT HOV LANES
CONSTRUCT BRIDGE

DESIGN MULTI-USE PATH
CONSTRUCT ROADWAY
RECONSTRUCT & WIDEN

WIDEN ROADWAY

CONSTRUCT GNRAL PURPOSE LANES
DRAINAGE IMPROVEMENTS
CONSTRUCT HOV LANES

CONST HOV & GEN PURPOSE LANE
REPAIR AT LW WATER CROSSINGS
INTERSECTION IMPROVEMENTS
CONSTRUCT SIDEWALKS

SYS PRES -RSTR/REHAB/RESRFC
RECONSTRUCT TI

EXTEND RCB CULVERTS

CONST LVL 2/3 INSPCT BUILDING
SLOPE FLATTENING
INTERSECTION IMPROVEMENTS
CONSTRUCT TRAFFIC SIGNAL
CONSTRUCT TI

RECNST SR90 Tl & ADD PASSNG LN
DESIGN PASSING LANE

CONST LF TRN LANE & RELOC ENTR
CONST HOV/SOV LANES
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BID
DATE:

TBD FY 07
TBD FY 06
FY 07
TBD FY 09
TBD FY 07
TBD FY 10
OCT 07
TBD FY 09
FY 07
JAN 07
NOV 06
FY 07
TBD FY 07
TBD FY 07
TBD FY 10
TBD FY 09
NOV 06
TBD FY 08
TBD FY 09
TBD FY 07
TBD FY 06
JUN 06
JAN 07
TBD FY 07
TBD FY 08
TBD FY 07
TBD FY 10
FEB 07
TBD FY 07
TBD FY 07
TBD FY 06
DESIGN FY 07
IGA FY 06
TBD FY 09

DESIGN
FIRM:

HDMB2

TBA

PBMY1

DMEC1

TBA

TBD

PALL1

EECA1

HDRW1

RSKP1
KAl

TBA
TBA



1ST SORT: PROJECT NAME

ITEM
#:

10805

82100

10701
11105
80407
81606
72806

11108
43109
11708
16806
20205

80507

40610
80607

CPSI

D:

IALH
VQIF
CB1F
BS1G
LC1G
PP1H
EE1E
SP1B
AQ1G
KT1H
BW1G
HE1B
KT1E
VJ1E
QHSP
DV1G
DW1G
ER1G
AY1G
HF1H
SL1E
LT1E
CF1G
GT1G
PT1G
QWIF
11H
NO1H
GT1H
QY1F
XL1G
KK1H
SI1F
LP1G

RTE:

202L
260
77
80
85
87
89
101L
191
40
10
17
10
153
153
999
999
77
77
101L
191
87
86
264
0000
202L
202L
0000
74
202L
70
70
60
78

CO:

MA
NA
PN
CH
MA
MA
YV
MA
AP
MO
PN
YV
PM
MA
MA
SW
SW
PM
PM
MA
GH
Gl
PM
CN
MA
MA
MA
MA
MA
MA
GH
GE
MA
GE

10.0
336.9
128.0
364.5
120.0
218.0

288

451
328.0

51.0
193.0
251.9
251.8

0.0
0.0
0.0
0.0

82.0

82.0

31.0

94.3
263.0
112.0
322.9
TMP

27.8

27.0

0.0

13.0

29.0

331
343.0
111.0
170.0

MP: TRACS:

H633601C

HX14801C

H705501C

H491401C

H694301C

H415301C
H303804C

H544001C
H598002C
H598003C

H503705C
H658801C
H649101C
H557202C
SL51001C

H688901C
§561201C

H689101C

H694401C
H595801C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

260-C(003)A

080-A-503

089-A-201
600-1-554
191-D( )A

NH -17-1-(345)
010-4(172)
153-A
153-A

HES -900-A(069)A
900-A(070)

077-A

191-B
087-C

264-A-502

TEA -TMP-0(021)
202-B
202-B-513

CM -TMP-0(028)A

202-B-512
070-A-310

060-B(004)A

DIST:

o mwnw onmmmmmmTT 4 v om -4 4 mmmMm-—<4 T 4 X @M T T mMmwnu OO M

PROJECT NAME:

SR-101L TO SR-87

SR-260, WILLS STREET - JCT US-60
SR-77 FENCE

SR-80 / US-191 INTERSECTION

SR-85, BETWEEN 1-8 & I-10
SR-87, MP 218.0 - MP 226.0

SR-89 @ KIRKLAND JCT / WAGNER RD
SRPMIC BOUNDARY - CAMELBACK
STANDARD PARALLEL - WITCH WELL
STOCKTON HILL RD @ BEVERLY AVE
STOREY RD UP & SUNLAND GIN RD
SUNSET POINT REST AREA

SUNSET ROAD - RUTHRAUFF ROAD
SUPERIOR AVE - UNIVERSITY DRIVE
SUPERIOR AVE - UNIVERSITY DRIVE
SW NON-INTERSTATE - NRTHN REGION
SW NON-INTERSTATE - WSTRN REGION
TANGERINE RD - PINAL C.L. PH Il
TANGERINE RD-PINAL CO LINE, PH 1
TATUM BLVD - PRINCESS DRIVE

TEN RANCH TO OWL CANYON (SEG ll)
TONTO NATURAL BRDG STATE PARK
TOWN OF SELLS

TUBA CITY - COAL MINE ROAD
UNIVERSITY DR SOUTH - UPRR PTHWY
UNIVERSITY DR - SOUTHERN AVE
UNIVERSITY DR - SOUTHERN AVE
UNIVERSITY DRIVE

US 60 - 303L, MP 13 - MP 15 (EB)

US 60/ 202L Tl

US 70 PIMA TO THATCHER

US 70 SAN SIMON BRIDGE

US-60, WICKENBURG

USFS AP-SITGRV CLFTN RNGR STN

TYPE OF WORK:

CONSTRUCT FMS

MULTI-USE PATH

CONST R/W FENCE

SGNL & RDWY IMPROVMENTS
DESIGN, R/W, & UTILITIES

1/2" ACFC, 3" AC

CST RT & LT TURN LNS, SHOULDER
CONSTRUCT LANDSCAPE

2' MILL & RPL + 1/2" AR-ACFC

CST RAISED MEDIAN IS

REMOVE AND REPLACE SLOPE
REHAB REST AREA

LANDSCAPE EB & WB FRONTAGE RDS
CONSTRUCT LANDSCAPE
CONSTRUCT ROADWAY
SHOULDER RUMBLE STRIPS
SHOULDER RUMBLE STRIPS
CONST ROADWAY WIDENING- 6 LANE
CST RDWY WIDENING TO 6 LANES
DESIGN HOV LANES

CONSTRUCT PARALLEL ROADWAY
CNSTRT NEW PRKG AREA
CONSTRUCT ROADWAY WIDENING
ACFC OVERLAY + ROCKFALL CNTMNT
CONSTRUCT MULTI-USE PATHWAY
CONSTRUCT LANDSCAPE
CONSTRUCT LANDSCAPE
PEDESTRIAN PATHWAY
CONSTRUCT PASSING LANE
CONSTRUCT LANDSCAPE

DESIGN SLOPE FLATTING
REPLACE CRASH/GUARD

CONST TURN LANES

HIGHWAY REALIGNMENT
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BID
DATE:

TBD FY 09
JUN 06
SEP 06
JUL 06

DESIGN FY 06
JUN 06
OCT 06
JUN 06
JAN 07

TBD FY 06

TBD FY 07

TBD FY 07

TBD FY 07
JUN 07

TBD FY 07

TBD FY 07

TBD FY 07

TBD FY 09

TBD FY 08

DESIGN FY 09

TBD FY 08

TBD FY 07

TBD FY 06

TBD FY 06

FY 07
JUN 07
NOV 06

FY 07

TBD FY 10
JUN 07
APR 08

IGA FY 06
JUN 06

TBD FY 07

DESIGN
FIRM:

MBAP1

DVML1

STJB1
URBD1
TBA
TBA

TBA

HZDH1
AMJC1
MBAP1

TBA
OLJK1

CDEC1

EEIM1

KMRP1
AMJS1



1ST SORT: PROJECT NAME

ITEM
#:

11207
11508

15603

22205

25206

15703
10506

48499

11010

13606

73306
14906

CPSI
D:

EP1G
QK1c
AZ1G
NU1H
UV1iB
CTI1G
IE1H
KL1H
GIIG
MO1G
YR1D
EM1E
DP1G
LW1C
NY1H
NX1H
GZ1H
MC1E
GIIF
ED1H
LE1E
MULF

RTE:

19
19
86

0000

160
17
0000
40
999
17
179
40
95
260

0000

0000
93
93

191
64
40B
17

CO:

PM
PM
PM
MA
CN
MA
MA
CN
SW
YV
YV
CN
YU
YV
MA
MA
MO
MA
AP
CN
NA
YV

58.7
58.7
159.5
0.0
320.0
199.0
MES
161.0
0.0
287.0
308.2
205.0
38.0
208.6
0.0
0.0
2.4
198.0
390.0
187.8
251.9
299.0

MP: TRACS:

H510501C

H460101C
H602003C
SS559601C
HX18401C
H650801C
H651901C

H545701C

H582501C
H602501C
H681301C
H580301C
H613601C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

086-A
GDY-0-417
160-A-500
017-A-513

CM -MES-0(029)X

HES -999-A(020)A
017-B-306
179-A

095-B-308

CM -GIL-0(019)A
CM -GIL-0(018)A

093-B
191-E-505

B40-E

DIST:

M I M I T XA M M © < T T T m 7T mmm m-+ 4 4

PROJECT NAME:

VALENCIA - AJO WAY (SR 86) PH Il
VALENCIA RD - AJO WAY (JCT SR 86)
VALENCIA ROAD - KINNEY ROAD

VAN BUREN @ BULLARD WASH

VAN'S TRADING POST TO E OF SR 264
VARIOUS LOCATIONS

VARIOUS LOCATIONS

VARIOUS LOCATIONS

VARIOUS STATEWIDE HIGHWAYS
VERDE RIVER BRIDGE SB #505

VILLAGE OF OAK CREEK-N FOREST BDY
WALNUT CANYON (WB)

WELLTON MOHAWK CANAL BRIDGE #343
WESTERN DR-HAYFIELD DRAW WB (1A)
WESTERN- POWERLINE TRL (PH 3)
WESTERN-POWERLINE TRL PHASE 2
WHITE ROCK CANYON SECTION (ZONE D
WICKENBURG BY-PASS

WIDE RUINS

WILLIAMS-GRAND CANYON HWY
WINSLOW STREETS (TURNBACK)
YAVAPAI COUNTY - JCT SR 179 (SB)

TYPE OF WORK:

CONST MAINLINE RECONSTRUCTION
WIDEN ROADWAY

CST ROADWAY WIDENING TO 4 LNS
BRIDGE APPROACHES

WIDENING AND DRAINAGE
PUMPHOUSE SAFETY UPGRADES PHII
PURCHASE ITS EQUIPMENT
REPLACE EXIST SIGNAL

REPLACE BLUNT-END GUARDRAIL
DECK REHABILITAION

CST RESTROOM BUILDING (FS IGA)
RECST RDY (VERTICLE CURVES)
BRIDGE REHAB

CONSTRUCT NEW WB ROADWAY
DESIGN MULTI USE PTH

DESIGN MULTI USE PTH
CONSTRUCT NEW SB ROADWAY
CONSTRUCT BY-PASS

PASSING LANES

CONSTRUCT PASSING LANES

RCST STREETS, CURBS & SIDWLKS
RR (4"TL, 3"PL) + RR ARFC
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BID
DATE:

TBD FY 09
TBD FY 07
TBD FY 08
FY 07
TBD FY 06
TBD FY 06
FY 06
TBD FY 07
TBD FY 07
JUN 06
IGA FY 07
TBD FY 08
MAR 07
TBD FY 08
FY 08
FY 08
TBD FY 10
TBD FY 06
SEP 06
TBD FY 07
IGA FY 06
JAN 07

DESIGN
FIRM:

TBA
TBA

SvBW1

TBA

AMMD1

SVGW1
WERS1



2ND SORT: FEDERAL ID #

ITEM
#:

14002

15208

10108

10209

21301

48499
12303

19506

15905
73306

CPSI

D:

FFiC
EX1G
FALG
NT1F
NSSP
FC1G
NS1F
FE1G
FE1H
ZZ1F
MU1F
EQ1G
MC1G
FH1H
LY1H
Lyic
LX1H
Lwic
LvVic
EE1F
NC1F
EL1G
PRSP
PP1H
EE1H
PP1F
PO1H
PJ1H
LP1G
EI1H
ES1G
EJ1G
ER1G
PA1H

RTE:

191
40
40B
260
89A
60
70
69
180
10
17
19
85
17
40
260
40
260
191
82
70
10
60
87
60
17

0000
78
80
86
10
77
10

CO:

CH
MO
CN
AP
YV
MA
GH
YV
CN
PM
YV
PM
MA
MA
YV
Gl
YV
YV
AP
SC
GE
PM
PN
MA
NA
MA
YU
MA
GE
CH
PM
PM
PM
LA

62.0
8.0
193.2
394.0
ASP
85.0
282.5
276.0
250.0
232.4
299.0
60.6
149.4
194.5
142.5
258.0
112.0
208.6
367.0
38.0
378.4
250.0
220.0
218.0
339.7
215.9
0.0
MMA
170.0
364.0
137.1
219.0
82.0
41.6

MP: TRACS:

H416501C

H619901C

H657301C
H619301C
H657701C
H681001C
H458203C
H613601C

H683001C

H436001C

H598701C
H614401C

H705501C

H703801C

SL59701C

H686001C

H703701C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

< 4 4 4 n oo m< mMm@ee T 4 n 4 T v X v X mm+-—="m7TT-HmTT T oMmMmTEO T X O

DIST:

PROJECT NAME:

COCHISE UPRR OP #157

LAKE HAVASU Tl - WALNUT CREEK, WB
PINE SPRINGS TO SWITZER CANYON
CRESENT LAKE HIGHWAY

RED ROCK STATE PARK

AGUILA TO WICKENBURG

GLOBE - LORDSBURG HIGHWAY

SR 69, POLAND JCT - HUMBOLDT
FOREST BOUNDRY - VALLE

PINAL AIR PARK ROAD - MARANA TI
YAVAPAI COUNTY - JCT SR 179 (SB)
IRVINGTON RD TI

MP 149.40 - MP 152.01

16TH STREET - BUCKEYE CURVE
PARTRIDGE CREEK BRIDGES

LION SPRINGS SECTION

AUDLEY ROAD BRIDGES DECK REHAB
WESTERN DR-HAYFIELD DRAW WB (1A)
NAHATA' DZIIL ROAD - SANDERS TI

SR 82, MP 38 - 39.5

DUNCAN - STATE LINE

ORANGE GROVE - RUTHRAUFF
BOYCE THOMPSON STATE PARK
SR-87, MP 218.0 - MP 226.0

JCT US60/SR 260-US MP 343

DEER VALLEY RD TI

-8, MP 0.0 TO 21.0

BUSH HWY USERY PASS-STWRT MTN DAM
USFS AP-SITGRV CLFTN RNGR STN
SR 80 & US 191 LVL 2/3 INSP BLDG
SAN PEDRO RD SEGMT MP 137.1-141.1
PICACHO PEAK TI - RED ROCK UP
TANGERINE RD - PINAL C.L. PH I

I-10, VARI LOCATIONS VICKSBURG TI

TYPE OF WORK:

BRIDGE REPLACEMENT.

RR5"TL & 3"PL & 2" AC ARFC

MILL 2 1/2" & REPL WITH ARAC
CONSTRUCT TURN LANES

DESIGN

SYS PRES-RSTOR/REHAB/RESURFACE
REPAIR DIPS IN ROADWAY.

SYS PRES -RSTR/REHAB/RESRFC

SYS PRES RSTOR/REHAB/RESURFACE
CONSTRUCT WIDENING & STRUCTURE
RR (4"TL, 3"PL) + RR ARFC
RECONSTRUCT TI

RECONSTRUCT & WIDEN

RR 1" ARFC

DECK REHABILITATION

DESIGN (ROADWAY)

DECK REHABILITATION

CONSTRUCT NEW WB ROADWAY
RECONSTRUCT 3 BRIDGES AND RDWY
SLOPE FLATTENING

RR 3"+ ARFC

DESIGN

RECST PARK ROAD

1/2" ACFC, 3" AC

DESIGN

ADD 2ND WB LT TURN LN,WIDEN AP
SPOT PAVEMENT REPAIR
CONSTRUCT BIKE LANES

HIGHWAY REALIGNMENT

CONST LVL 2/3 INSPCT BUILDING
WIDEN ROADWAY TO 40'

CONSTRUCT ROADWAY WIDENING
CONST ROADWAY WIDENING- 6 LANE
SYS PRES-RSTOR/REHAB/RESURFACE
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BID
DATE:

TBD FY 08
OCT 07
JAN 07
DEC 06

DESIGN FY 08
JUL 06
JUN 06
JAN 07
FEB 07

TBD FY 08
JAN 07

TBD FY 10

TBD FY 09

TBD FY 07

TBD FY 07

DESIGN FY 09

TBD FY 07

TBD FY 08

TBD FY 08

TBD FY 10

TBD FY 07

DESIGN FY 09

TBD FY 07
JUN 06

TBD FY 07

TBD FY 06

TBD FY 06

FY 07

TBD FY 07

TBD FY 07

TBD FY 09

TBD FY 09

TBD FY 09

IGA FY 06

DESIGN
FIRM:

HDGB1

TBA

AMMD1
SVSG1
RSKP1

LSSL1

TBA

AMJS1

TBA



2ND SORT: FEDERAL ID #

ITEM
#:

10506

43009
11110
41408
22906

13810
13910

11010
40610
12510
41110
40810
43109
40606
11210
40507
11410
40206

40008
13208
13210

CPSI

D:

EM1E
EM1G
EN1G
EO1G
EP1G
OI1E
OH1E
GG1H
HB1H
HJ1H
GW1H
IA1H
HZ1H
HY1H
HY1G
HX1G
GX1H
GY1H
LU1F
GZ1H
GT1H
HI1H
HH1H
HG1H
HF1H
HE1H
HA1H
HD1H
HC1H
HK1H
KL1H
GH1H
LE1G
GJ1H

RTE:

40
10
10
19
19
89A
89
10
93
303L
80
202L
202L
202L
10
10
83
86
93
93
74
260
101L
101L
101L
101L
93
101L
93
17
40
10
93
10

CO:

CN
PM
PM
PM
PM
YV
YV
MA
MO
MA
CH
MA
MA
MA
PM
PM
PM
PM
MO
MO
MA
NA
MA
MA
MA
MA
MO
MA
MO
MA
CN
MA
MO
PM

205.0
252.8
260.0
34.0
58.7
334
258.2
0.0
14.0
0.0
364.0
10.0
10.0
8.0
288.4
288.4
44.0
132.8
121.3
24
13.0
317.2
55.0
55.0
31.0
2.0
6.0
0.0
104.1
0.0
161.0
133.0
101.8
232.0

MP: TRACS:

H545701C
H624101C

H571801C
H571701C

H617601C

H666601C

HX18401C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

- X m T m X mMm X mmMmMmQ@@a@m>XXX-=S-Snoummimowum>Xx"m T 0T - 4 4 4 7

DIST:

PROJECT NAME:

WALNUT CANYON (WB)

RUTHRAUFF RD - PRINCE RD

1-10/1-19 Tl

CANOA Tl - CONTINENTAL TI

VALENCIA - AJO WAY (SR 86) PH Il

MP 334 - MINGUS WEST CURVE

JCT SR 93/89 - JCT SR 71/89

303L TO DYSART ROAD
HOUSEHOLDER PASS SECTION (ZONE A)
HAPPY VALLEY RD TO I-17 (INTERIM)
DOUGLAS STRTGC INSPECTION STATION
SR-101L TO SR-87

SR-101L TO GILBERT RD

RURAL RD - SR-101 WB

CIENEGA CREEK-MARSH STATION PHIII
CIENEGA CREEK-MARSH STATION PH II
HILTON RANCH RD - 5 MILES SOUTH
KITT PK RD SEGMENT MP 132.8-137.1
SB TOMPKINS CANYON

WHITE ROCK CANYON SECTION (ZONE D
US 60 - 303L, MP 13 - MP 15 (EB)

HEBER - SHOW LOW EB & WB
BASELINE RD TO SR 202L (SANTAN)
BASELINE RD TO SR 202L (SANTAN)
TATUM BLVD - PRINCESS DRIVE

110-117 & 110 - 83RD AVE-101L

DEVIL'S WASH SECTION (ZONE C)

90TH ST TO SR 202L (RED MTN)

SB RANCH ROAD

DIXILETA DRIVE

VARIOUS LOCATIONS

SR 101L (AGUA FRIA) TO I-17
ANTELOPE WASH

PINAL AIR PARK RD - MARANA TI

TYPE OF WORK:

RECST RDY (VERTICLE CURVES)
CONST MAINLINE WIDENING 8 LN
CONSTRUCT LANDSCAPING

CONST ROADWAY (NB FRONTAGE RD)
CONST MAINLINE RECONSTRUCTION
CURVE REALIGN, GUARDRAIL CORR
EXTEND CULVERTS/SLOPE FLATTEN
DESIGN

DESIGN NEW SB ROADWAY
CONSTRUCT INTERIM ROADWAY
RELOCATION OF OIL TANKS
CONSTRUCT FMS

CONST HOV/SOV LANES

WIDEN ROADWAY

REMOVE RAIL & BRIDGE, CONST ML
NEW RAILROAD TRACKS

DESIGN & CNSTRCT RWAY WIDENING
DESIGN (ROADWAY WIDENING)
CONSTRUCT NEW 2-LANE SB RDWY
CONSTRUCT NEW SB ROADWAY
CONSTRUCT PASSING LANE
CONSTRUCT PASSING LANES
DESIGN & CONSTRUCT FMS
CONSTRUCT HOV LANES

DESIGN HOV LANES

SYSTM ENHNCMNT-TRFIC MGT &ENGR
DESIGN NEW SB ROADWAY
CONSTRUCT FMS

CONSTRUCT PARALLEL ROADWAY
CONSTRUCT TI

REPLACE EXIST SIGNAL

CONSTRUCT GNRAL PURPOSE LANES
DESIGN NEW ROADWAY
RECONSTRUCT ROADWAY
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BID DESIGN
DATE: FIRM:

TBD FY 08
JUL 08
TBD FY 10
TBD FY 09
TBD FY 09
TBD FY 06
SEP 06
DESIGN FY 09
DESIGN FY 09
TBD FY 08
IGA FY 06
TBD FY 09
TBD FY 09
TBD FY 09
JUN 08
JUN 07
TBD FY 10
DESIGN FY 10
OCT 07
TBD FY 10
TBD FY 10
TBD FY 10
TBD FY 10
TBD FY 10
DESIGN FY 09
JUL 06
DESIGN FY 10
TBD FY 07
TBD FY 10
JUN 06
TBD FY 07
TBD FY 09
DESIGN FY 08
TBD FY 10

TBA
ENBS2

TBA

PETP1
DVML1

PBMY1



2ND SORT: FEDERAL ID #

ITEM
#:

10805
43010

40106
10310
22706

40608

40309

40310
40510

12910
19706
23206

20806

11710

21605

14403
10610

10408

14601

CPSI

D:

LC1G
GK1H
KT1H
GL1H
GM1H
GV1H
KN1H
GUIH
KK1H
GO1H
GP1H
GQ1H
INIH
JD1H
JC1H
GS1H
PI1E
GN1H
CDIF
WW1G
SO1F
ALLF
TP1C
RJ1C
WM1G
DG1F
CX1H
WL1G
CG1G
AR1E
XG1G
AX1G
RG1B
CBI1F

RTE:

85
17
40
17
10
80
888
74
70
60
60
60
101L
79
286
60
89
17
79
85
10
80

160
89
60
40
89

264
82
70
51

260
7

CO: MP: TRACS:
MA 120.0

MA 204.9
MO 51.0 H694301C
MA 2185 H617801C
PN 212.0 H653001C
CH 364.0

MA 0.0 H694501C
MA  20.0

GE 343.0 H694401C
MA 138.0

MA 1489

MA 172.0

MA 0.0

PN 124.0

PM  20.0 H690701C
PN 2223

CN 523.5 H584001C
YV 299.0

PN 127.4 H608301C
MA 152 H595514C
MA 139.8

CH 3415 H591701C
YU 29 H524001C
NA 375.9

YV 3243

Gl 246.8 H609201C
MO 83.0 H676001C
YV 319.2

NA 390.0

SC 0.0

Gl 253.4

MA 9.5 H647901C
Gl 263.1 H469901C
PN 128.0

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

® Ut m@@m 41 I T X O o < ovomm-+dZ>=xRmTT@ A4 mmmmoowmimoownw -4 m X mm

DIST:

PROJECT NAME:

SR-85, BETWEEN 1-8 & I-10

BETHANY HOME RD TO NORTHERN AVE
STOCKTON HILL RD @ BEVERLY AVE
JOMAX ROAD TI

PICACHO OP TO PICACHO PEAK TI
DOUGLAS STRTGC INSPECTION STATION
QUIET PAVEMENT PH VI

60 - 303, MP 20 - MP 22(EB & WB)

US 70 SAN SIMON BRIDGE
303L(ESTRELLA) - 101L(AGUA FRIA)

SR 101L (AGUA FRIA) - MCDOWELL RD
110 TO SR 101L (PRICE)

RAMP METERING - VARIOUS LOCATIONS
SR 79 ORACLE JCT - FLORENCE HWY
SR 286 SASABE - ROBLES RANCH HWY
FLORENCE JCT(SR79)-GONZALES PASS
JCT 89A - NORTH

MP 299 TO MP 318

JCT SR 79 & CACTUS
SOUTHERN AVE TO I-10

51ST AVENUE

BISBEE SIDEWALK ON US 80
ADONDE - ROLL Tl

JCT SR 564 - TSEGI, PH |

MP 324.3 TO CENTER STREET
RUSSELL RD - RAGUS RD

I-40,WILLOW CREEK BRIDGES

SR 89ATI

POLACCA
PATAGONIA LAKE (SONOITA CREEK)
RAILROAD OVERPASS TO JCT SR 77
SHEA BLVD - LOOP 101

LITTLE GREEN VALLEY

SR-77 FENCE

TYPE OF WORK:

DESIGN, R/W, & UTILITIES
DSGN/CONST PED WLKWY ALNG FRTG
CST RAISED MEDIAN IS
CONSTRUCT NEW TI

WIDEN ROADWAY

INSTALL VOICE & DATA LINES
CONSTRUCT QUIET PAVEMENT
CONSTRUCT PASSING LANES
REPLACE CRASH/GUARD

WIDEN ROADWAY

WIDEN ROADWAY

CONSTRCT GENERAL PURPOSE LANES
DESIGN RAMP METER PROJECT
EXTEND RCB CULVERTS

REPAIR AT LW WATER CROSSINGS
RECONSTRUCT ROADWAY

2" AC + ARFC

DCR/ED

LEFT TURN LANE

CONSTRUCT ROADWAY
CONSTRUCT TI IMPROVEMENTS

5' SIDEWALK

SPOT REPAIR & RR ARFC

CONST DUAL PASSING LNS
CONSTRUCT 5 LANE URBAN ROADWAY
NEW SIDEWALK

DECK REHABILITATION
CONSTRUCT TI

INSTALL BOX-CULVERTS

DESIGN

CONST NEW RDWAY & RR STRUCT.
CONSTRUCT HOV LANES
RECONSTRUCT ROADWAY

CONST R/W FENCE
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BID
DATE:

DESIGN FY 06
TBD FY 10
TBD FY 06
TBD FY 07
TBD FY 10
IGA FY 07

JUN 06
TBD FY 08
IGA FY 06
TBD FY 09
TBD FY 10
TBD FY 10

DESIGN FY 06
TBD FY 08
TBD FY 07
TBD FY 10

JAN 07

DESIGN FY 06
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 06
TBD FY 08
TBD FY 10
TBD FY 07
TBD FY 06
TBD FY 07
TBD FY 07

SEP 06

DESIGN FY 07

TBD FY 10
JAN 07
TBD FY 08
SEP 06

DESIGN
FIRM:

JDE

EECAl1

TBA

TBA

AMRM1



2ND SORT: FEDERAL ID #

ITEM

#:

13008

17106

21204

20205

11207

19905

20404
12010

16006
15906

73306

13607

10908

13406
20606

CPSI

D:

BB1G
CALG
BY1G
BWI1G
SL1F

QC1H
BK1G
PE1G
TPIF

TDSP
CF1G
QK1C
ZF1F

DM1H
QS1F
EB1E
ZG1G
QTIF
QVIF
DJ1G

DT1F

QO1H
QX1H
AH1G
Qvic
ED1H
DR1F
QGIF
ZN1F

A6SP
XQ1F
RY1E
ECI1G
MO1G

RTE:

10
10
101L
10
999
0000
191
0000
195
89
86
19
99
84
101L
191
40
101L
101L
90
287
15
10B
60
86
64
189
85
60
87
15
87
40
17

CO:

PM
LA
MA
PN
MA
MA
GH
MA
YU
CN
PM
PM
NA
PN
MA
AP
NA
MA
MA
CH
PN
MO
LA
LA
PM
CN
SC
MA
PN
NA
MO
MA
NA
YV

247.4
60.0
36.0

193.0

0.0
0.0
0.0
PHX
5.5

546.5

112.0
58.7
38.9

172.5
33.5
446

275.0
53.5
56.6

323.5

122.4
13.2
17.5
31.0

141.1

187.8

0.1

120.5

213.0

346.0

9.0

194.0

259.0

287.0

MP: TRACS:

H693601C

SL60301C

SL53802C
H577403C
H475301C
H649101C
H510501C
H637701C

H624001C

H543801C

H670601C

H666501C

H608201C

H681301C

H466203C

H521101C
H644801C
H651901C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

-087-B(009)
1-040-D-510
017-B-306

DIST:

T
Y
E
T
E
E
s
E
Y
F
T
T
H
T
E
H
H
E
E
S
T
F
Y
Y
T
F
T
Y
G
H
F
E
H
P

PROJECT NAME:

CORTARO ROAD TI

HOVATTER - SR-85

PRINCESS DR TO JCT 202L (RED MTN)
STOREY RD UP & SUNLAND GIN RD
MAG REGIONWIDE

DOWNTOWN TEMPE TRANSIT CENTER
ROPER LAKE

PEDESTRIAN SCHOOL SAFETY ZONES
AVEE 1/2 - AVEB

PAGE REST AREA

TOWN OF SELLS

VALENCIA RD - AJO WAY (JCT SR 86)
JACK'S CANYON BRIDGE #1036

SR 84 @ GUINN DRIVE

64TH STREET TI

CHINLE SOUTH

JOSEPH CITY WASH BRIDGES
BALBOA DRIVE

LOOP 101 GUADALUPE TO LOOP 202
CENTRAL AVE-MONSON RD E

SR 287 & ELEVEN MILE CORNOR RD
I-15- VIRGIN RIVER BRIDGES # 2-7

B10 QUARTZSITE W. TI TO PARK AVE
JCT I-10 - REIFIA CROSSING

MP 141.1 TO RESERVATION BOUNDRY
WILLIAMS-GRAND CANYON HWY

SR 189 @ MP 0.095

MP 120.54 - MP 122.99

FLORENCE JCT - QUEEN CREEK
HOMOLOVI RUINS STATE PARK

FARM ROAD TI

FOREST BOUNDARY - NEW FOUR PEAKS
COTTONWOOD BRIDGES EB/WB
VERDE RIVER BRIDGE SB #505

TYPE OF WORK:

CONSTRUCT NEWTI

SIGN REHAB

CONSTRUCT HOV LANES

REMOVE AND REPLACE SLOPE
CONSTRUCT RAMP METERS
CONST & FURNISH BIKE STATION
CONSTRUCT ROAD PH I
PEDESTRIAN SAFETY ISLANDS
CST 4 LANE DIVIDED HIGHWAY
CONST REST AREA & VISITOR CNTR
CONSTRUCT ROADWAY WIDENING
WIDEN ROADWAY

DECK REHAB & SCOUR RETROFIT
INTERSECTION IMPROVEMENTS
CST NEW FREEWAY INTERCHANGE
ROADWAY WIDENING

SCOUR RETROFIT

CST MULTI-USE PATH BRIDGE
NEW FACILITIES - ENGINEERING
WIDEN TO 5 LANES
INTERSECTION IMPROVEMENTS
BRIDGE REHABILITATION
RECONSTRUCT ROADWAY
PAVEMENT PRESERVATION
CONSTRUCT ROADWAY WIDENING
CONSTRUCT PASSING LANES
DRAINAGE IMPROVEMENTS
CONSTRUCT ROADWAY
RECONSTRUCT ROADWAY (WIDENING)
DESIGN ROADWAY

CONSTRUCT NEW UNDERPASS
SHOULDER WIDENING/MEDIAN
SCOUR RETROFIT

DECK REHABILITAION
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BID
DATE:

TBD FY 10
TBD FY 06
MAR 07
TBD FY 07
TBD FY 06
FY 07
TBD FY 08
FY 07
TBD FY 06
TBD FY 10
TBD FY 06
TBD FY 07
TBD FY 07
FEB 07
TBD FY 06
TBD FY 10
JAN 07
IGA FY 09
TBD FY 06
TBD FY 10
TBD FY 06
TBD FY 07
TBD FY 07
TBD FY 09
TBD FY 08
TBD FY 07
NOV 06
TBD FY 09
TBD FY 06

DESIGN FY 07

TBD FY 10
TBD FY 07
JAN 07
JUN 06

DESIGN
FIRM:

TBA

AZCS1

TBA

KHAO1
MBAP1
TBA
PRFJ1

KA1
AZSM1

TBA

EECA1

TBA

TBD
TBA



2ND SORT: FEDERAL ID #

ITEM
#:

35601

19103
13003
11005
11105
14902

10103
11107
14506
10008
20206
14406
21606
10106

14305

11407

CPSI

D:

AH1B
ZC1F
ZD1F
FU1G
BV1G
SUIF
JG1G

MW1G
SRIF
YF1F
ZY1D
XV1E
NY1E
ZU1F
WU1E
TWIF
TQ1C
FR1C
KS1E
KT1E
PEIC
SM1F
FX1C
PJIF
VC1E
PZ1C
3WSP
VB1E
OP1E
RB1E
AALG
RD1E
WT1E
PN1F

RTE:

0000
0000
0000
0000
0000
0000
0000
0000
0000
0000

40
0000
0000
0000
0000
0000

10
10
10
10
10
10
10
10
10
10
10
10
10
17
17
17

CO:

PN
MA
MA
MA
MA
MA
MA
MA
MA
MA
AP
MA

Gl
PM
MA
MA
YU
YU
PM
PM
MA
MA
MA
PM
PM
PN
PM
PM
PM
CH
CH
MA
MA
MA

PPN
CHN
CHN
CHN
GIL
MES
MMA
PEO
PEO
TMP
340.0
PEO
GGl
TUC
CHN
MES
71.0
55.9
249.3
251.8
127.7
140.7
161.2
248.0
236.0
226.5
288.4
260.0
261.0
302.8
303.0
215.0
198.8
208.9

MP: TRACS:

SB36601C
SS853401C
SS53901C
§554201C
SS554601C
S§548501C
§556401C
SS55901C
§552401C
SS54001C
H552601C
S§551001C
SH27901C
S§S553301C
SL45601C
SL46401C
H524101C
H206001C
H303803C
H303804C
H678001C
H668901C
H505101C

H239001C
H640401C
H634801C

H637001C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

BR-PPN-0( 27)P
CM-CHN-0(020)A
CM-CHN-0(021)A
CM-CHN-0(022)A
CM-GIL-0(014)A
CM-MES-0(020)A
CM-MMA-0(043)A
CM-PEO-0(004)A
CM-PEO-0(005)A
CM-TMP-0(024)A
040-E(001)
CM*-PEO-0(003)A
HES-GGI-0(405)P
STP-TUC-0(057)A
TEA-CHN-0-(014)
TEA-MES-0(021)A
008-1(200)A
008-A(004)
010-4(171)
010-4(172)
010-B
010-B(200)
010-C
010-D
010-D
010-D
010-E
010-E
010-E(008)A
010-F
010-F(006)A
017-A
017-A
017-A

DIST:

T
E
E
E
E
E
E
E
E
E
H
E
G
T
E
E
Y
Y
T
T
E
E
E
T
T
T
S
T
T
s
s
E
E
E

PROJECT NAME:

CHRISTENSEN ROAD BRIDGE #8211
ALMA SCHOOL RD @ WARNER RD

56TH ST @ CHANDLER BLVD

RYAN RD, CITY OF CHANDLER
EASTERN CANAL, BASELINE-GUADALUPE
SOUTH CANAL

CMAQ 5, PM-10

CAREFREE HWY LK PLSNT/BRDS CNL
83RD AVE & THUNDERBIRD RD

RIO SALADO PARKWAY

SANDERS PORT OF ENTRY

NEW RIVER TRAIL (NORTHERN-GRAND)
JESSE HAYES ROAD

HIGHLAND AVE, 6TH ST-ARROYO CHICO
PASEO MULTI-USE PATH PH |
CNSLDATED CANAL E 8TH ST-MDOWBRK
AZTEC - COUNTY LINE

MOHAWK REST AREA

INA ROAD - SUNSET ROAD

SUNSET ROAD - RUTHRAUFF ROAD
BULLARD AVE Tl

43RD AVENUE

SR 202L (SANTAN) TO RIGGS ROAD

INA ROAD TI

I-10, TWIN PEAKS (LINDA VISTA Tl

RED ROCK UP - PINAL AIR PARK ROAD
CIENEGA CREEK - MARSH STATION PH1
I-10/ 19 (FMS, PHASE 2)

6TH AVE TI

SR 90 - OCOTILLO Tl

BENSON BYPASS

SR 101L - CAREFREE HWY (SR 74)
BUCKEYE ROAD, NB ON-RAMP

PEORIA AVE/CACTUS AVE

TYPE OF WORK:

BRIDGE REPLACEMENT
INTERSECTION IMPROVEMENTS
CONST RIGHT TURN LANES
PAVEMENT OVERLAY

CONST MULTI USE PATH

DESIGN MULTI-USE PATH

PAVING DIRT ROADS

PAVING DIRT ROADS
INTERSECTION IMPROVEMENTS
CONSTRUCT MULTI-USE PATH
RECONSTRUCT POE

CONSTRUCT MULTI-USE PATH
ROADWAY IMPROVEMENTS
PEDESTRIAN & BIKE IMPROVEMENTS
CONST MULTI-USE PATH
CONSTRUCT MULTI-USE PATHWAY
RR 3" W/2.5"+ 2" AC+ 1/2" ARFC
CONSTRUCT REST AREA
LANDSCAPE EB & WB FRONTAGE RDS
LANDSCAPE EB & WB FRONTAGE RDS
CONSTRUCT TI

CONSTRUCT TI IMPROVEMENTS
CONST HOV & GEN PURPOSE LANE
RECONSTRUCT TI & MAINLINE

CST Tl (PER LETTER OF INTENT)
CONSTRUCT ROADWAY WIDENING
RAILROAD GRADE & DRAIN

EXTEND ITS ALONG I-10 & I-19
SIDEWALKS AND ARTISTIC FENCING
RECNST SR90 Tl & ADD PASSNG LN
AR ACFC OVERLAY

RECONSTRUCT & WIDEN

RAMP IMPROVEMENTS

DRAINAGE IMPROVEMENTS
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BID
DATE:

FY 07
FY 06
FY 07
FY 07
FY 06
FY 07
FY 06
FY 07
FY 07
FY 06
TBD FY 07
FY 07
FY 07
FY 06
FY 07
FY 08
OCT 06
TBD FY 06
TBD FY 07
TBD FY 07
TBD FY 06
JUL 06
TBD FY 09
TBD FY 08
TBD FY 06
TBD FY 08
AUG 06
TBD FY 08
TBD FY 07
TBD FY 06
JUL 06
TBD FY 07
TBD FY 07
TBD FY 07

DESIGN
FIRM:

TBA

BRMP1
URBD1
URBD1
TBA
KHRK1
PALL1
TBA
TBA
TBA

TRMM1
HDMB2
TBA

TBA
TBA
TBA



2ND SORT: FEDERAL ID #

ITEM
#:

10804
12506
22205
10306
10801
11405
10406

10706
11605
11805
11507

14206

10007

11606
11108
10906
11505

28303

25506
13306
16604
14904
15104
11508

16806

CPSI
D:

QDIC
RC1E
CT1G
RE1E
HC1B
KWI1E
QGIC
AE1G
ZP1B
MT1C
LD1E
PS1F
SI1F
RN1E
DY1H
EX1F
MY1F
AALC
VP1F
XL1G
AJ1C
AY1G
QT1C
EN1E
EO1E
RO1F
BS1G
HJ1G
LP1E
RV1E
LS1E
LQ1E
AZ1G
LT1E

RTE:

17
17
17
17
17
19
19
19
60
40
40
60
60
60
60
60
60
95
66
70
191
77
77
77
77
80
80
85
85
86
85
85
86
87

CO:

MA
MA
MA
CN
CN
PM
SC
SC
NA
MO
AP
MA
MA
MA
MA
PN

Gl
YU
CN
GH
AP
PM

Gl
PM
NA
CH
CH
PM
MA
PM
MA
MA
PM

Gl

224.0
211.0
199.0
322.0
323.7
39.1
4.9
0.0
341.7
3.0
313.0
148.9
111.0
186.0
184.0
230.0
236.2
32
103.0
331
417.5
82.0
145.0
77.5
364.0
364.0
364.5
40.6
130.7
145.6
150.4
139.0
159.5
263.0

MP: TRACS:

H516101C

H602003C

H506201C
H589101C

H636701C
H466301C
H506404C
H678801C

H595801C
H670201C
H680901C

H614001C

H633101C

H511101C
H545901C

H624301C
HX14801C
H660301C
H595507C
H543401C
H595504C
H595505C

H658801C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

017-A
017-A
017-A-513
017-B
017-B
019-A
019-A
019-A(012)
026-2
040-A
040-E-507
060-B
060-B(004)A
060-C
060-C-505
060-D
060-D-
063-1
066-A(003)A
070-A-310
077-1
077-A
077-A
077-A
077-B
080-A(009)
080-A-503
085-A(004)A
085-B
085-B
085-B(008)
085-B(009)
086-A
087-C

DIST:

T 4 < m-4d4< 4 n nun I 46 4T onu "< oo mmmmIAXRQE-A-S-4 T T mmm

PROJECT NAME:

SR 74 TI, CAREFREE HIGHWAY
GREENWAY - THUNDERBIRD
VARIOUS LOCATIONS

MUNDS PARK TI

CHRISTENSEN REST AREA
CONTINENTAL ROAD TI

COUNTRY CLUB RD TO RUBY ROAD
INTERNATIONAL BORDER - JCT B-19
SHOW LOW CREEK BR, #00383
NEEDLE MOUNTAIN REST AREA
DEAD RIVER REST AREA

101L - 83RD AVE

US-60, WICKENBURG

HIGLEY ROAD TI

GILBERT RD - POWER RD

OAK FLAT - DEVIL'S CANYON
COUNTY LINE - PINTO VALLEY
AVENUE 9E TO ABURDEEN ROAD
SR 66, PEACH SPRINGS MAIN ST.

US 70 PIMA TO THATCHER
BURNSIDE JUNCTION - NORTH
TANGERINE RD-PINAL CO LINE, PH 1
MP 145 - MP 147

CALLE CONCORDIA - TANGERINE RD
MP 364 - 372

DGLS STGC WEIGHT & INSP STATION
SR-80/US-191 INTERSECTION
SAHUARO - RASMUSSEN

MP 130.71 - MP 137.00

MP 145.6 - BRAWLEY WASH

MC 85 TO SOUTHERN

MP 139.01 - MP 141.71

VALENCIA ROAD - KINNEY ROAD
TONTO NATURAL BRDG STATE PARK

TYPE OF WORK:

RECONSTRUCT TI

DRAINAGE IMPROVEMENTS
PUMPHOUSE SAFETY UPGRADES PHII
DESIGN TRAFFIC INTERCHANGE
CONSTRUCT (REST AREA CLOSURE)
REALIGN SB FRONTAGE ROAD (PIMA
DESIGN FRONTAGE RD
RR(4"TL,2"PL)& 2"AC & 1/2 ARFC
CONSTRUCT BRIDGE

CONST REST AREA & POE BYPASS
CONSTRUCT (REST AREA CLOSURE)
WIDEN ROADWAY

CONST TURN LANES

CONSTRUCT DUAL LEFT TURN LANES
CONSTRUCT LANDSCAPE

CST PASSING/CLIMBING LANE

RR 3"+ ARFC

RECNST FORTUNA WASH BRG
CONSTRUCT SIDEWALKS

DESIGN SLOPE FLATTING

ROADWAY WIDENING

CST RDWY WIDENING TO 6 LANES
ROADWAY CONSTRUCTION

WIDEN TO 6 LANES

CONSTRUCT PASSING LANE
DSGN/CST WEIGHT & INSP STATION
SGNL & RDWY IMPROVMENTS
CONSTRUCT SIDEWALK

ROADWAY RECST (UTILITIES INCL)
EXTEND BOX CULVERTS
CONSTRUCT ROADWAY
CONSTRUCT ROADWAY

CST ROADWAY WIDENING TO 4 LNS
CNSTRT NEW PRKG AREA
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BID
DATE:

TBD FY 07
TBD FY 06
TBD FY 06
DESIGN FY 07
JUL 06
IGA FY 06
DESIGN FY 06
TBD FY 07
NOV 06
NOV 06
TBD FY 07
TBD FY 07
JUN 06
TBD FY 06
TBD FY 07
TBD FY 08
TBD FY 07
TBD FY 10
JUN 06
APR 08
TBD FY 08
TBD FY 08
TBD FY 07
TBD FY 06
TBD FY 08
JUL 06
JUL 06
TBD FY 07
FEB 07
TBD FY 07
JUL 06
JUL 07
TBD FY 08
TBD FY 07

DESIGN
FIRM:

HDRW1
TBA

TBA
DMBG1

TBA

DMEC1
CBTS1
TBA
TBA
KMRP1
TBA

TBA
KHAO1

EEJM1
TBA
TBA
TBA

DMCR1
TBA

MBFG1

MBAP1

HDMB2

TBA
SCGG1
PBDL1

TBA
AMJC1



2ND SORT: FEDERAL ID #

ITEM

#:

73307

12604

11106
15203
13606

10307
10207
13400
25305
13706
11907
13806
80899

10900
80407
81606
22802
15603
13603
15703
18006
50499
11406
11708
12905

CPSI

D:

YX1F
EP1H
EE1E
JP1C

WR1G
IO1H
HK1G
SDI1E
AX1E
MC1E
LV1F
DP1G
QN1F
QLIF
KT1C
HQ1H
SIE
QQ1F
SJ1E
S9SP
cu1G
AR1B
VJ1E
QHSP
uxic
UViB
GM1C
YRID
DH1G
ovic
SK1E
SL1E
MH1E
AQ1G

RTE:

87
88
89
89
89
89
90
93
93
93
93
95
95
95
95
95
101L
101L
101L
101L
101L
10
153
153
160
160
17
179
189
191
191
191
191
191

CO:

CN
PN
YV
YV
YV
CN
CH
MO
MO
MA
MO
YU
MO
LA
MO
MO

304.0
195.0
288
312.5
332.0
419.4
321.9

10
0.0
198.0
92.5
38.0
190.0
125.0
0.0
234.6
0.0
8.0
34.5
48.0
51.0
288.6
0.0
0.0
311.5
320.0
263.0
308.2
0.1
24.0
91.6
94.3
151.0
328.0

MP: TRACS:

H611001C
HX18101C

H395701C
H673401C
H688701C
H660401C

H395501C
H582501C
H617701C

H684301C
H685701C

H387501C
H693701C
H239101C

H544001C
H527401C
H460101C
H426901C

H528205C

H503705C
H303004C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

087-C-508
088-A-507
089-A-201
089-B
089-B(505)
089-C-503
090-A(004)
093-A
093-A
093-B
093-B
095-B-308
095-C
095-C
095-C-513
095-D-509
101-A
101-A
101-B
101-B
101-C(004)
10-5-(068)N
153-A
153-A
160-A-( 1)
160-A-500
17-2( )
179-A
189-A(005)X
191-A
191-B
191-B
191-C-(003)
191-D( )A

DIST:

O n n n n 4 m v T TmommoommmmmXxX X< X< X T X X ®nm T UV U U MmI

PROJECT NAME:

ENCHANTED LANE @ MP 304.6

SR 88 @ 16TH AVE

SR-89 @ KIRKLAND JCT / WAGNER RD
INTERSECTION OF SR89 & SR69

JCT 89 & ROAD 2 NORTH

B 40 MP 419.41

CROSSROADS - CESAR

HOOVER DAM TO MP 17

HOOVER DAM BRIDGE

WICKENBURG BY-PASS

SB, MCGARRY'S WASH

WELLTON MOHAWK CANAL BRIDGE #343
NORTH OF LAKE HAVASU CITY

SR 95 @ MP 125

LAKE HAVASU STATE PARK

SR 95 NORTH OF BOUNDRY CONE ROAD
I-10 TO MC 85

NORTHERN AVE - 31ST AVE

PRINCESS DR TO 90TH STREET

PIMA ROAD EXTENSION

SR 202L (RED MTN) TO BASELINE RD
PANTANO RR UP/CIENEGA CREEK SECT
SUPERIOR AVE - UNIVERSITY DRIVE
SUPERIOR AVE - UNIVERSITY DRIVE
JCT 89 - VAN'S TRADING POST

VAN'S TRADING POST TO E OF SR 264
CORDES JCT TI

VILLAGE OF OAK CREEK-N FOREST BDY
MARIPOSA PORT OF ENTRY, NOGALAS
ELFRIDA

MP 91.6 - MP 95.4 (SEGMENT II)

TEN RANCH TO OWL CANYON (SEG III)
MP 151 - THREEWAY

STANDARD PARALLEL - WITCH WELL

TYPE OF WORK:

INTERSECTION IMPROVEMENTS
CONSTRUCT TRAFFIC SIGNAL

CST RT & LT TURN LNS, SHOULDER
CONSTRUCT TRAFFIC INTERCHANGE
CONSTRUCT NB & SB LANES
INSTALL PULL BOXES

CONSTRUCT MULTI-USE PATH
DESIGN ROADWAY, PH 1
CONSTRUCT NEW BRIDGE
CONSTRUCT BY-PASS

CONSTRUCT PARALLEL ROADWAY
BRIDGE REHAB

DESIGN PASSING LANE

DESIGN PASSING LANE

CONSTRUCT ROAD, PH Il

CONST LF TRN LANE & RELOC ENTR
WIDEN ROADWAY

DSGN & CNST MEDIAN LANDSCAPING
DESIGN & CONSTRUCT FMS
CONSTRUCT ROADWAY
CONSTRUCT HOV LANES
CONSTRUCT STRUCTURE
CONSTRUCT LANDSCAPE
CONSTRUCT ROADWAY

2" ARAC & ARFC & TURNLANE
WIDENING AND DRAINAGE
RECONSTRUCT TI

CST RESTROOM BUILDING (FS IGA)
CONST PARKING & RD IMPROVEMENT
CONSTRUCT PATHWAY

DESIGN NEW PARALLEL ROADWAY
CONSTRUCT PARALLEL ROADWAY
CST ROADWAY & BRIDGE APPROCHS
2' MILL & RPL + 1/2" AR-ACFC
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BID
DATE:

TBD FY 07
TBD FY 07
OCT 06
TBD FY 06
TBD FY 06
IGA FY 06
TBD FY 07
DESIGN FY 06
IGA FY 07
TBD FY 06
TBD FY 09
MAR 07
DESIGN FY 07
DESIGN FY 07
TBD FY 07
IGA FY 06
TBD FY 08
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 08
TBD FY 07
JUN 07
TBD FY 07
TBD FY 07
TBD FY 06
JUL 07
IGA FY 07
TBD FY 08
TBD FY 06
TBD FY 10
TBD FY 08
TBD FY 06
JAN 07

DESIGN
FIRM:

DVML1
PARM1

EECAl1
TBA

SVGW1

TBA
TBA

TBA
TBA
TBA
TBA

TBA
TBA

SVBW1
HDJC1

TBA
TBA
TBA
HZDH1
TBA



2ND SORT: FEDERAL ID #

ITEM
#:

80507
80607

80007
13902
10507
11706
11902

13504
12804
12405
12904
82100
12006
16003
17806
20704

15308

14906

CPSI
D:

GIIF
QWI1F
QY1F

l11H

VL1E
LL1C
RB1F
SP1E
RH1B
VQIF
OVIF
GT1G
BO1E
JWiC

V1A
KH1C
SP1B
SF1F
YUSP
SE1F
SAIF
DW1G
HV1H
PB1F
LE1E
NZ1E
KS1F
KT1F
ZN1E
ZS1E
NS1H
0S1G
OR1G
NX1H

RTE:

191
202L
202L
202L
202L
179
260
260
260
260
260
264
280
89A
89A
92
101L
195
260
195
195
999
999
40B
40B
0000
0000
0000
0000
0000
0000
0000
0000
0000

CO:

AP
MA
MA
MA
MA
CN
YV
NA
Gl
NA
NA
CN
YU
YV
CN
CH
MA
YU
YV
YU
YU
SW
YU
YV
NA
Gl
PM
PM
PN
YU
MA
MA
MA
MA

390.0
27.8
29.0
27.0
23.3

310.1

208.8

314.0

269.0

336.9

350.0

322.9

0.0

349.0

399.0

328.3
45.1
13.6

ASP
9.1

26.0
0.0

999

145.0

251.9
GGl

PPM
PPM
PPN
SLS
0.0
0.0
0.0
0.0

MP: TRACS:

H602501C

H689101C
H688901C
H689001C
H341403C

H460301C
H469801C
H633601C
H621401C
H557202C
H604201C
H412901C
H413401C
H459601C
H491401C
H577405C

H577404C
H577407C
H598003C
H686201C
H621301C
H580301C
SB40001C
SB40501C
SB40601C
SB41001C
SS548201C
§S§55701C
SS854701C
SS54801C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

191-E-505
202-B
202-B-512
202-B-513
202-B-514
238--( 7)
260-A
260-B
260-B
260-C(003)A
260-C(003)A
264-A-502
280-A-( 1)
366
366-

577( )
600-1-554
900-1(055)
900-555
900-A(054)
900-A(057)
900-A(070)
999-A(051)
B40-C(002)A
B40-E

BR -GGI-0-(005)

BR -PPM-0(149)P

BR -PPM-0(150)P

BR -PPN-0-(169)

CBI -SLS-0(1)P

CM -CDY-0(011)A

CM -GIL-0(012)A

CM -GIL-0(013)A

CM -GIL-0(018)A

DIST:

mmmm < 4 4 4 @ I X < mMm << T < mMmww T T < T OO O 0T 7T mMmMmMmMmMmMMm I

PROJECT NAME:

WIDE RUINS

UNIVERSITY DR - SOUTHERN AVE

US 60 / 202L TI

UNIVERSITY DR - SOUTHERN AVE
POWER RD - UNIVERSITY DR

NORTH FOREST BOUNDARY-SEDONA
COTTONWOOD - CAMP VERDE

MP 314-315 EB & 315.8-316.8 WB
DOUBTFUL CANYON SECTION

SR-260, WILLS STREET - JCT US-60
PORTER MTN RD - WOODLAND RD
TUBA CITY - COAL MINE ROAD

-8 TO B-8, SR 280 (AVE 3E)

CEMENT PLT RD TO BLACK HILLS DR
AIRPORT ROAD TI (JW POWELL BLVD)
CARR CANYON RD - HUNTER CANYON
SRPMIC BOUNDARY - CAMELBACK
RANGE BOUNDRY TO 40TH STREET
FORT VERDE STATE PARK

AVE B - RANGE BOUNDARY

40TH STREET TO I-8

SW NON-INTERSTATE - WSTRN REGION
SAN LUIS Il PORT OF ENTRY

ASH FORK,40B,3RD ST TO 8TH ST
WINSLOW STREETS (TURNBACK)

ICE HOUSE CANYON WASH BR #8193
MADERA CANYON RD. @ MEDIUM WASH
MADERA CANYON RD. @ FLORIDA CANYO
KELVIN BRIDGE - #8441

SAN LUIS PORT OF ENTRY

CHANDLER HEIGHTS ROAD

EASTERN CANAL (GUADALUPE-ELLIOT)
EASTERN CANAL (ELLIOT TO WARNER)
WESTERN-POWERLINE TRL PHASE 2

TYPE OF WORK:

PASSING LANES

CONSTRUCT LANDSCAPE
CONSTRUCT LANDSCAPE
CONSTRUCT LANDSCAPE
CONSTRUCT LANDSCAPE
CONSTRUCT ROADWAY

DESIGN PASSING LANE
CONSTRUCT PASSING LANES
RECONSTRUCT ROADWAY
MULTI-USE PATH

MULTI-USE PATH

ACFC OVERLAY + ROCKFALL CNTMNT
RECONSTRUCT ROADWAY
RECONSTRUCT ROADWAY
CONSTRUCT INTERSECTION IMPR
WIDEN TO 4 LANES WITH LT TURNS
CONSTRUCT LANDSCAPE

CST 4 LANE DIVIDED HWY, PH A
CONSTRUCT (PARK ROAD)

CST 4 LANE DIVIDED HWY, PH A
CONSTRUCT ROADWAY WIDENING
SHOULDER RUMBLE STRIPS
CONSTRUCTION

SIDEWALK

RCST STREETS, CURBS & SIDWLKS
BRIDGE REPLACEMENT

BRIDGE REPLACEMENT

BRIDGE REPLACEMENT

BRIDGE REPLACEMENT

ACCESS IMPROVEMENT

PAVE DIRT ROAD

CONSTRUCT MULTI-USE PATH
CONSTRUCT MULTI-USE PATH
DESIGN MULTI USE PTH
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BID
DATE:

SEP 06
JUN 07
JUN 07
NOV 06
MAR 08
OCT 06

DESIGN FY 07

TBD FY 06
TBD FY 09
JUN 06
TBD FY 06
TBD FY 06
IGA FY 06
AUG 06
TBD FY 10
JUL 06
JUN 06
TBD FY 06
TBD FY 07
TBD FY 06
TBD FY 06
TBD FY 07
TBD FY 06
TBD FY 07
IGA FY 06
FY 07
FY 06
FY 06
FY 07
FY 07
FY 07
FY 07
FY 08
FY 08

DESIGN
FIRM:

WERS1
TBA
CDEC1
OLJK1

DMSB1

TBA

TBA

SVBW1

TBA

PBDL1
TBA

PBDB1

PBDL1

DRDN1

CHTB1

TBA



2ND SORT: FEDERAL ID #

ITEM
#:

72806
25206

10701

13506

CPSI
D:

NY1H
XJ1G
OX1G
IE1H
IF1H
PG1G
NP1H
PP1G
NVIH
NO1H
NU1H
DV1G
GI1G
KZ1F
HE1B
NW1H
231G
0Q1D
0Q1G
PD1G
GL1A
PT1G

RTE:

0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
999
999
0000
17
0000
0000
88
0000
0000
0000
0000

CO:

MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
SW
SW
YU
YV
NA
MA
MA
MA
MA
MA
MA

0.0
GLN
MES
MES
MES
PHX

0.0
PVY

0.0

0.0

0.0

0.0

0.0
YYU

251.9

0.0

SCT
223.0
GIL

PHX
SCT
T™MP

MP: TRACS:

S558601C
SS56301C
S§559601C
SS859701C
§556801C
§561701C

S$S61201C

H598002C
H650801C
SH28201C
H415301C
§561501C
S§S558701C
H692001C
SL54001C
SL54401C
SL39401C
SL51001C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

CM -GIL-0(019)A
CM -GLN-0(029)A
CM -MES-0(027)X
CM -MES-0(029)X
CM -MES-0(030)X
CM -PHX-0(048)A
CM -PHX-0(057)A
CM -PVY-0(002)A
CM -SCT-0(015)X
CM -TMP-0(028)A
GDY-0-417
HES -900-A(069)A
HES -999-A(020)A
HES -YYU-0(29)A
NH -17-1-(345)
PLH -NNA-0(011)A
SCT-0(016)A
STP -088-A(001)
TEA -GIL-0(015)
TEA -PHX-0(051)
TEA -SCT-0(008)A
TEA -TMP-0(021)

DIST:

E
E
E
E
E
E
E
E
E
E
E
E
E
Y
P
G
E
G
E
E
E
E

PROJECT NAME:

WESTERN- POWERLINE TRL (PH 3)
59TH AVE, OLIVE TO MTN VIEW ROAD
REAL TIME SGNL-PHS 1 SUPRST SPRNG
VARIOUS LOCATIONS

RADIO COMMUNICATION

51ST AVE AT ACDC CANAL

44TH ST @ INDIAN SCHOOL ROAD
LINCOLN DRIVE

SCOTTSDALE ROAD

UNIVERSITY DRIVE

VAN BUREN @ BULLARD WASH

SW NON-INTERSTATE - NRTHN REGION
VARIOUS STATEWIDE HIGHWAYS

COUNTY 8TH STREET & SOMERTON AVE.

SUNSET POINT REST AREA

LONE PINE DAM ROAD

HAYDEN RD AT VIA DE VENTURA

FISH CREEK HILL

CONSOLIDATED & EASTERN CANALS
CAMELBACK RD/ 20TH ST & 24TH ST

AZ CANAL AT GOLDWATER UNDERPASS
UNIVERSITY DR SOUTH - UPRR PTHWY

TYPE OF WORK:

DESIGN MULTI USE PTH

ADD TURNING LANES

INSTALL REAL-TIME SIGNAL SYSTM
PURCHASE ITS EQUIPMENT
PROCURE RADIO EQUIPMENT

CONSTRUCT MULTI-USE UNDERPASS

INTERSECTION RECONSTRUCTION
MULTI-USE PATH

DESIGN ITS PROJECT
PEDESTRIAN PATHWAY

BRIDGE APPROACHES

SHOULDER RUMBLE STRIPS
REPLACE BLUNT-END GUARDRAIL
INTERSECTION IMPROVEMENTS
REHAB REST AREA

CONST BRDG/APPCH RDS
INTERSECTION IMPROVEMENTS
CONSTRUCT RETAINING WALLS
CONSTRUCT 4 PED BRIDGES
PEDESTRIAN IMPROVEMENTS
CONSTRUCT UNDERPASS
CONSTRUCT MULTI-USE PATHWAY

Page 9 of 9

BID
DATE:

FY 08
FY 07
FY 07
FY 06
FY 06
FY 06
FY 07
FY 07
FY 07
FY 07
FY 07
TBD FY 07
TBD FY 07
FY 07
TBD FY 07
FY 08
FY 07
TBD FY 07
FY 07
FY 07
FY 08
FY 07

DESIGN
FIRM:

STJB1

TBA



3RD SORT: BID DATE, RTE, MP

ITEM
#:

11405
14906

22906

25305
13504

73306
13003

14902
14506
10106
22205
12506
15905

14206
10908
21605

11505

20205
12604

13606
20404
15906
15603
50499
12905
21204

CPSI
D:

PA1H
KW1E
LE1E
KK1H
GW1H
IO1H
HQIH
BO1E
PO1H
FR1C
CALG
PE1C
VC1E
RB1E
CT1G
RC1E
PP1F
KT1H
RN1E
ZN1F
DG1F
EN1E
ALLF
CF1G
JP1C
WRI1G
OI1E
MC1E
QS1F
QVIF
UViB
ovic
MH1E
TPIF

RTE:

10
19
40B
70
80
89
95
280

10
10
10
10
17
17
17
40
60
60
60
7
80
86
89
89
89A
93
101L
101L
160
191
191
195

CO:

LA
PM
NA
GE
CH
CN
MO
YU
YU
YU

LA
MA
PM
CH
MA
MA
MA
MO
MA
PN

Gl
PM
CH
PM
YV
YV
YV
MA
MA
MA
CN
CH
GE
YU

41.6
39.1
251.9
343.0
364.0
419.4
234.6
0.0
0.0
55.9
60.0
127.7
236.0
302.8
199.0
211.0
215.9
51.0
186.0
213.0
246.8
77.5
341.5
112.0
312.5
332.0
334
198.0
33.5
56.6
320.0
24.0
151.0
55

MP: TRACS:

H703701C
H589101C
H580301C
H694401C

H688701C
H685701C
H604201C
H703801C
H206001C

H678001C

H602003C

H694301C
H670201C
H466203C
H609201C
H545901C
H591701C
H649101C
H395701C
H673401C
H571801C
H582501C
H624001C
H666501C
H460101C

H303004C
H577403C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

019-A
B40-E

089-C-503
095-D-509
280-A-( 1)

008-A(004)
010-B
010-D
010-F

017-A-513
017-A

060-C

077-A

089-B

089-B(505)

093-B

160-A-500
191-A
191-C-(003)

DIST:

< o nu mmm ™V U U U A4 00 4o m>xxmmmon-4m-<~< << X T on on I 4 <

PROJECT NAME:

I-10, VARI LOCATIONS VICKSBURG TI
CONTINENTAL ROAD TI

WINSLOW STREETS (TURNBACK)

US 70 SAN SIMON BRIDGE

DOUGLAS STRTGC INSPECTION STATION

B 40 MP 419.41

SR 95 NORTH OF BOUNDRY CONE ROAD
-8 TO B-8, SR 280 (AVE 3E)

-8, MP 0.0 TO 21.0
MOHAWK REST AREA
HOVATTER - SR-85

BULLARD AVE T

110, TWIN PEAKS (LINDA VISTA Tl
SR 90 - OCOTILLO Tl

VARIOUS LOCATIONS
GREENWAY - THUNDERBIRD

DEER VALLEY RD Tl
STOCKTON HILL RD @ BEVERLY AVE
HIGLEY ROAD Tl
FLORENCE JCT - QUEEN CREEK
RUSSELL RD - RAGUS RD

CALLE CONCORDIA - TANGERINE RD
BISBEE SIDEWALK ON US 80

TOWN OF SELLS

INTERSECTION OF SR89 & SR69

JCT 89 & ROAD 2 NORTH

MP 334 - MINGUS WEST CURVE
WICKENBURG BY-PASS

64TH STREET TI

LOOP 101 GUADALUPE TO LOOP 202
VAN'S TRADING POST TO E OF SR 264
ELFRIDA

MP 151 - THREEWAY
AVEE 1/2- AVE B

TYPE OF WORK:

SYS PRES-RSTOR/REHAB/RESURFACE
REALIGN SB FRONTAGE ROAD (PIMA
RCST STREETS, CURBS & SIDWLKS
REPLACE CRASH/GUARD
RELOCATION OF OIL TANKS

INSTALL PULL BOXES

CONST LF TRN LANE & RELOC ENTR
RECONSTRUCT ROADWAY

SPOT PAVEMENT REPAIR
CONSTRUCT REST AREA

SIGN REHAB

CONSTRUCT TI

CST Tl (PER LETTER OF INTENT)
RECNST SR90 Tl & ADD PASSNG LN
PUMPHOUSE SAFETY UPGRADES PHII
DRAINAGE IMPROVEMENTS

ADD 2ND WB LT TURN LN,WIDEN AP
CST RAISED MEDIAN IS

CONSTRUCT DUAL LEFT TURN LANES
RECONSTRUCT ROADWAY (WIDENING)
NEW SIDEWALK

WIDEN TO 6 LANES

5' SIDEWALK

CONSTRUCT ROADWAY WIDENING
CONSTRUCT TRAFFIC INTERCHANGE
CONSTRUCT NB & SB LANES

CURVE REALIGN, GUARDRAIL CORR
CONSTRUCT BY-PASS

CST NEW FREEWAY INTERCHANGE
NEW FACILITIES - ENGINEERING
WIDENING AND DRAINAGE
CONSTRUCT PATHWAY

CST ROADWAY & BRIDGE APPROCHS
CST 4 LANE DIVIDED HIGHWAY
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BID
DATE:

IGA FY 06
IGA FY 06
IGA FY 06
IGA FY 06
IGA FY 06
IGA FY 06
IGA FY 06
IGA FY 06
TBD FY 06
TBD FY 06
TBD FY 06
TBD FY 06
TBD FY 06
TBD FY 06
TBD FY 06
TBD FY 06
TBD FY 06
TBD FY 06
TBD FY 06
TBD FY 06
TBD FY 06
TBD FY 06
TBD FY 06
TBD FY 06
TBD FY 06
TBD FY 06
TBD FY 06
TBD FY 06
TBD FY 06
TBD FY 06
TBD FY 06
TBD FY 06
TBD FY 06
TBD FY 06

DESIGN
FIRM:

PBDL1

BRMP1

TBA
TBA
TBA

TBA
TBA

TBA

DMCR1

MBAP1
PARM1

PETP1
SVGW1
AZSM1

TBA
SVBW1
TBA
TBA
KHAO1



3RD SORT: BID DATE, RTE, MP

ITEM
#:

17806

12006

20704
11706

15308
40206

23206
10406

10805

11106

82100

CPSI
D:

SE1F
SF1F
SA1F
SP1E
OV1F
GT1G
DT1F
SL1F
HVIH
HK1H
MO1G
GN1H
QGIC
SI1F
VP1F
NS1F
LC1G
PP1H
SD1E
INIH
SP1B
VQIF
KN1H
PG1G
YF1F
IF1H
IE1H
ZC1F
JG1G
KT1F
KS1F
ZU1F
BV1G
MU1LF

RTE:

195
195
195
260
260
264
287
999
999
17
17
17
19
60
66
70
85
87
93
101L
101L
260
888
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
17

CO:

YU
YU
YU
NA
NA
CN
PN
MA
YU
MA
YV
YV
SC
MA
CN
GH
MA
MA
MO
MA
MA
NA
MA
MA
MA
MA
MA
MA
MA
PM
PM
PM
MA
YV

9.1
13.6
26.0

314.0
350.0
322.9
122.4

0.0
999

0.0

287.0
299.0
4.9
111.0
103.0
282.5
120.0
218.0

1.0

0.0
45.1

336.9

0.0

PHX
T™MP
MES
MES
CHN
MMA
PPM
PPM
TUC
GIL
299.0

MP: TRACS:

H577404C
H577405C
H577407C
H460301C
H621401C
H557202C
H608201C

H686201C

H651901C

H595801C
H633101C
H619301C

H705501C

H491401C
H633601C
H694501C
S§556801C
S$S554001C
§S§59701C
S§559601C
§553401C
§556401C
SB40601C
SB40501C
SS853301C
SS54601C
H613601C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

900-A(054)
900-1(055)
900-A(057)
260-B
260-C(003)A
264-A-502

999-A(051)

017-B-306

019-A
060-B(004)A
066-A(003)A

093-A

600-1-554
260-C(003)A

CM -PHX-0(048)A
CM-TMP-0(024)A
CM -MES-0(030)X
CM -MES-0(029)X
CM-CHN-0(020)A
CM-MMA-0(043)A
BR -PPM-0(150)P
BR -PPM-0(149)P
STP-TUC-0(057)A
CM-GIL-0(014)A

DIST:

mm - 4 A mmmMmmMmmMmma@@mmX 7o ma@E@Xx"m+-="G2XTTTm-<m+-—=SmTT@n6an < < <

PROJECT NAME:

AVE B - RANGE BOUNDARY

RANGE BOUNDRY TO 40TH STREET
40TH STREET TO I-8

MP 314-315 EB & 315.8-316.8 WB
PORTER MTN RD - WOODLAND RD
TUBA CITY - COAL MINE ROAD

SR 287 & ELEVEN MILE CORNOR RD
MAG REGIONWIDE

SAN LUIS Il PORT OF ENTRY
DIXILETA DRIVE

VERDE RIVER BRIDGE SB #505

MP 299 TO MP 318

COUNTRY CLUB RD TO RUBY ROAD
US-60, WICKENBURG

SR 66, PEACH SPRINGS MAIN ST.
GLOBE - LORDSBURG HIGHWAY
SR-85, BETWEEN I-8 & I-10

SR-87, MP 218.0 - MP 226.0

HOOVER DAM TO MP 17

RAMP METERING - VARIOUS LOCATIONS

SRPMIC BOUNDARY - CAMELBACK
SR-260, WILLS STREET - JCT US-60
QUIET PAVEMENT PH VI

51ST AVE AT ACDC CANAL

RIO SALADO PARKWAY

RADIO COMMUNICATION
VARIOUS LOCATIONS

ALMA SCHOOL RD @ WARNER RD
CMAQ 5, PM-10

MADERA CANYON RD. @ FLORIDA CANYO
MADERA CANYON RD. @ MEDIUM WASH
HIGHLAND AVE, 6TH ST-ARROYO CHICO
EASTERN CANAL, BASELINE-GUADALUPE

YAVAPAI COUNTY - JCT SR 179 (SB)

TYPE OF WORK:

CST 4 LANE DIVIDED HWY, PH A
CST 4 LANE DIVIDED HWY, PH A
CONSTRUCT ROADWAY WIDENING
CONSTRUCT PASSING LANES
MULTI-USE PATH

ACFC OVERLAY + ROCKFALL CNTMNT
INTERSECTION IMPROVEMENTS
CONSTRUCT RAMP METERS
CONSTRUCTION

CONSTRUCT TI

DECK REHABILITAION

DCR/ED

DESIGN FRONTAGE RD

CONST TURN LANES

CONSTRUCT SIDEWALKS

REPAIR DIPS IN ROADWAY.
DESIGN, R/W, & UTILITIES

1/2" ACFC, 3" AC

DESIGN ROADWAY, PH 1

DESIGN RAMP METER PROJECT
CONSTRUCT LANDSCAPE
MULTI-USE PATH

CONSTRUCT QUIET PAVEMENT
CONSTRUCT MULTI-USE UNDERPASS
CONSTRUCT MULTI-USE PATH
PROCURE RADIO EQUIPMENT
PURCHASE ITS EQUIPMENT
INTERSECTION IMPROVEMENTS
PAVING DIRT ROADS

BRIDGE REPLACEMENT

BRIDGE REPLACEMENT
PEDESTRIAN & BIKE IMPROVEMENTS
CONST MULTI USE PATH

RR (4"TL, 3"PL) + RR ARFC

Page 2 of 9

BID
DATE:

TBD FY 06
TBD FY 06
TBD FY 06
TBD FY 06
TBD FY 06
TBD FY 06
TBD FY 06
TBD FY 06
TBD FY 06
JUN 06
JUN 06
DESIGN FY 06
DESIGN FY 06
JUN 06
JUN 06
JUN 06
DESIGN FY 06
JUN 06
DESIGN FY 06
DESIGN FY 06
JUN 06
JUN 06
JUN 06
FY 06
FY 06
FY 06
FY 06
FY 06
FY 06
FY 06
FY 06
FY 06
FY 06
JAN 07

DESIGN
FIRM:

DRDN1

PBDL1

CHTB1
TBA
TBA

EECAl1
TBA

TBA
KMRP1

TBA



3RD SORT: BID DATE, RTE, MP

ITEM
#:

20606

10408

19706

22706

13306
15203
15703

11005

11105
21606

10900

11407
14305
40106
10804
10701

11207

CPSI

D:

EC1G
ZG1G
FALG
AX1G
FE1G
PI1E
AQLG
AH1B
GV1H
DM1H
LP1E
AX1E
YR1D
FE1H
DP1G
BY1G
SO1F
BWI1G
KS1E
KT1E
OP1E
AR1B
QX1H
QO1H
FH1H
WT1E
PN1F
RD1E
GL1H
QD1C
HE1B
AE1G
QKiC
CX1H

RTE:

40
40
40B
51
69
89
191

0000
80
84
85
93
179
180
95

101L
10
10
10
10
10
10

10B
15
17
17
17
17
17
17
17
19
19
40

CO:

NA
NA
CN
MA
YV
CN
AP
PN
CH
PN
MA
MO
YV
CN
YU
MA
MA
PN
PM
PM
PM
PM
LA
MO
MA
MA
MA
MA
MA
MA
YV
SC
PM
MO

259.0
275.0
193.2
9.5
276.0
523.5
328.0
PPN
364.0
172.5
130.7
0.0
308.2
250.0
38.0
36.0
139.8
193.0
249.3
251.8
261.0
288.6
17.5
13.2
194.5
198.8
208.9
215.0
218.5
224.0
251.9
0.0
58.7
83.0

MP: TRACS:

H644801C
H670601C

H647901C
H657701C
H584001C

SB36601C

H595507C
H395501C

H681001C

H693601C

H303803C
H303804C
H634801C
H239101C

H683001C

H617801C
H516101C
H415301C
H636701C
H510501C
H676001C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

1-040-D-510

191-D( )A
BR-PPN-0( 27)P

085-B
093-A
179-A

095-B-308

010-4(171)
010-4(172)
010-E(008)A
10-5-(068)N

017-A
017-A
017-A

017-A
NH -17-1-(345)
019-A(012)

DIST:

A 4 4 oo mmmmmmT<onw 4 4 4 4 mm~< 7T T X< -4 n 4 O "M T mMm™T I I

PROJECT NAME:

COTTONWOOD BRIDGES EB/WB
JOSEPH CITY WASH BRIDGES

PINE SPRINGS TO SWITZER CANYON
SHEA BLVD - LOOP 101

SR 69, POLAND JCT - HUMBOLDT

JCT 89A - NORTH

STANDARD PARALLEL - WITCH WELL
CHRISTENSEN ROAD BRIDGE #8211
DOUGLAS STRTGC INSPECTION STATION
SR 84 @ GUINN DRIVE

MP 130.71 - MP 137.00

HOOVER DAM BRIDGE

VILLAGE OF OAK CREEK-N FOREST BDY
FOREST BOUNDRY - VALLE

WELLTON MOHAWK CANAL BRIDGE #343
PRINCESS DR TO JCT 202L (RED MTN)
51ST AVENUE

STOREY RD UP & SUNLAND GIN RD

INA ROAD - SUNSET ROAD

SUNSET ROAD - RUTHRAUFF ROAD

6TH AVE TI

PANTANO RR UP/CIENEGA CREEK SECT
B10 QUARTZSITE W. TI TO PARK AVE
I-15- VIRGIN RIVER BRIDGES # 2-7

16TH STREET - BUCKEYE CURVE
BUCKEYE ROAD, NB ON-RAMP

PEORIA AVE/CACTUS AVE

SR 101L - CAREFREE HWY (SR 74)
JOMAX ROAD TI

SR 74 Tl, CAREFREE HIGHWAY

SUNSET POINT REST AREA
INTERNATIONAL BORDER - JCT B-19
VALENCIA RD - AJO WAY (JCT SR 86)
1-40,WILLOW CREEK BRIDGES

TYPE OF WORK:

SCOUR RETROFIT

SCOUR RETROFIT

MILL 2 1/2" & REPL WITH ARAC
CONSTRUCT HOV LANES

SYS PRES -RSTR/REHAB/RESRFC

2" AC + ARFC

2' MILL & RPL + 1/2" AR-ACFC
BRIDGE REPLACEMENT

INSTALL VOICE & DATA LINES
INTERSECTION IMPROVEMENTS
ROADWAY RECST (UTILITIES INCL)
CONSTRUCT NEW BRIDGE

CST RESTROOM BUILDING (FS IGA)
SYS PRES RSTOR/REHAB/RESURFACE
BRIDGE REHAB

CONSTRUCT HOV LANES
CONSTRUCT TI IMPROVEMENTS
REMOVE AND REPLACE SLOPE
LANDSCAPE EB & WB FRONTAGE RDS
LANDSCAPE EB & WB FRONTAGE RDS
SIDEWALKS AND ARTISTIC FENCING
CONSTRUCT STRUCTURE
RECONSTRUCT ROADWAY

BRIDGE REHABILITATION

RR 1" ARFC

RAMP IMPROVEMENTS

DRAINAGE IMPROVEMENTS
RECONSTRUCT & WIDEN
CONSTRUCT NEW TI
RECONSTRUCT TI

REHAB REST AREA

RR(4"TL,2"PL)& 2"AC & 1/2 ARFC
WIDEN ROADWAY

DECK REHABILITATION

Page 3 0of 9

BID
DATE:

JAN 07
JAN 07
JAN 07
JAN 07
JAN 07
JAN 07
JAN 07
FY 07
IGA FY 07
FEB 07
FEB 07
IGA FY 07
IGA FY 07
FEB 07
MAR 07
MAR 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07

DESIGN
FIRM:

JDE

KA1l

AZCS1
TBA

URBD1
URBD1
HDMB2

TBA
TBA
TBA

HDRW1
STJB1

TBA



3RD SORT: BID DATE, RTE, MP

ITEM
#:

11805
35601

11507

73306
19506
10906

25506
20806
16604
13406
16806
73307

13506

13400
19905
40507

11907

13806

80899

CPSI
D:

LX1H
LY1H
KL1H
LD1E
ZY1D
PB1F
PS1F
DY1H
PRSP
MY1F
EE1H
ED1H
NC1F
QTIC
LP1G
CDIF
EI1H
HJ1G
WW1G
RV1E
RY1E
LT1E
YX1F
EP1H
0Q1D
WL1G
WM1G
HK1G
KT1C
ZF1F
HD1H
QQIF
SJ1E
S9SP

RTE:

40
40
40
40
40
40B
60
60
60
60
60
64
70
7
78
79
80
85
85
86
87
87
87
88
88
89
89
90
95
99
101L
101L
101L
101L

CO:

YV
YV
CN
AP
AP
YV
MA
MA
PN
Gl
NA
CN
GE
Gl
GE
PN
CH
PM
MA
PM
MA
Gl
CN
PN
MA
YV
YV
CH
MO
NA
MA
MA
MA
MA

112.0
142.5
161.0
313.0
340.0
145.0
148.9
184.0
220.0
236.2
339.7
187.8
378.4
145.0
170.0
127.4
364.0
40.6
152
145.6
194.0
263.0
304.0
195.0
223.0
319.2
324.3
321.9
0.0
38.9
0.0
8.0
34.5
48.0

MP: TRACS:

HX18401C
H678801C
H552601C
H621301C

H680901C

H614001C

H681301C
H614401C
H511101C

H608301C
H686001C
H660301C
H595514C
H543401C
H521101C
H658801C
H611001C
HX18101C
H692001C

H660401C
H684301C
H637701C

H387501C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

040-E-507
040-E(001)
B40-C(002)A

060-B
060-C-505

060-D-

077-A

085-A(004)A

085-B
-087-B(009)
087-C
087-C-508
088-A-507
STP -088-A(001)

090-A(004)
095-C-513

101-A
101-B
101-B

DIST:

m mmmM I X o T v mMmIT O MmMm--Im-+Hw-44ununwaonon7ToOo oo mm X I T T X X

PROJECT NAME:

AUDLEY ROAD BRIDGES DECK REHAB
PARTRIDGE CREEK BRIDGES
VARIOUS LOCATIONS

DEAD RIVER REST AREA

SANDERS PORT OF ENTRY

ASH FORK,40B,3RD ST TO 8TH ST
101L - 83RD AVE

GILBERT RD - POWER RD

BOYCE THOMPSON STATE PARK
COUNTY LINE - PINTO VALLEY

JCT US60/SR 260-US MP 343
WILLIAMS-GRAND CANYON HWY
DUNCAN - STATE LINE

MP 145 - MP 147

USFS AP-SITGRV CLFTN RNGR STN
JCT SR 79 & CACTUS

SR 80 & US 191 LVL 2/3 INSP BLDG
SAHUARO - RASMUSSEN
SOUTHERN AVE TO I-10

MP 145.6 - BRAWLEY WASH
FOREST BOUNDARY - NEW FOUR PEAKS
TONTO NATURAL BRDG STATE PARK
ENCHANTED LANE @ MP 304.6

SR 88 @ 16TH AVE

FISH CREEK HILL

SR 89ATI

MP 324.3 TO CENTER STREET
CROSSROADS - CESAR

LAKE HAVASU STATE PARK

JACK'S CANYON BRIDGE #1036
90TH ST TO SR 202L (RED MTN)
NORTHERN AVE - 31ST AVE
PRINCESS DR TO 90TH STREET
PIMA ROAD EXTENSION

TYPE OF WORK:

DECK REHABILITATION

DECK REHABILITATION

REPLACE EXIST SIGNAL
CONSTRUCT (REST AREA CLOSURE)
RECONSTRUCT POE

SIDEWALK

WIDEN ROADWAY

CONSTRUCT LANDSCAPE

RECST PARK ROAD

RR 3"+ ARFC

DESIGN

CONSTRUCT PASSING LANES

RR 3"+ ARFC

ROADWAY CONSTRUCTION
HIGHWAY REALIGNMENT

LEFT TURN LANE

CONST LVL 2/3 INSPCT BUILDING
CONSTRUCT SIDEWALK
CONSTRUCT ROADWAY

EXTEND BOX CULVERTS
SHOULDER WIDENING/MEDIAN
CNSTRT NEW PRKG AREA
INTERSECTION IMPROVEMENTS
CONSTRUCT TRAFFIC SIGNAL
CONSTRUCT RETAINING WALLS
CONSTRUCT TI

CONSTRUCT 5 LANE URBAN ROADWAY
CONSTRUCT MULTI-USE PATH
CONSTRUCT ROAD, PH IlI

DECK REHAB & SCOUR RETROFIT
CONSTRUCT FMS

DSGN & CNST MEDIAN LANDSCAPING
DESIGN & CONSTRUCT FMS
CONSTRUCT ROADWAY

Page 4 of 9

BID
DATE:

TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07

DESIGN
FIRM:

TBA
TBA
TBA
TBA

KHAO1
LSSL1

TBA

AMJS1

EECA1

HDMB2

TBA

AMJIC1

TBA

EECA1

PRFJ1

TBA

TBA
TBA



3RD SORT: BID DATE, RTE, MP

ITEM
#:

81606
22802
16003

72806

25206

10306
14403

10207
10307
80407
80507
80607
10507

10801

28303

14904

12904
40606

CPSI
D:

QHSP
uxic
YUSP
JC1H

DV1G
DW1G
GI1G

HX1G
RE1E
AR1E
A6SP
QLIF
ON1F
VJ1E

QWI1F
QY1F
RB1F
0S1G
NV1H
NU1H
NS1H
NP1H
NO1H
SM1F
AALG
HC1B
FC1G
RO1F
BS1G
LS1E

KH1C
HE1H
QCIH
PD1G

RTE:

153
160
260
286
999
999
999
10
17
82
87
95
95
153
202L
202L
260
0000
0000
0000
0000
0000
0000
10
10
17
60
80
80
85
92
101L
0000
0000

CO: MP: TRACS:
MA 0.0 H544001C
CN 311.5 H527401C
YV ASP
PM  20.0 H690701C
SwW 0.0 H598002C
SW 0.0 H598003C
SW 0.0 H650801C
PM 288.4
CN 322.0
SC 0.0
NA 346.0
LA 125.0
MO 190.0
MA 0.0
MA 27.8
MA  29.0 H689101C
YV 208.8
MA 0.0 SS54701C
MA 0.0
MA 0.0
MA 0.0 SS55701C
MA 0.0 SS61701C
MA 0.0 SS61201C
MA 140.7 H668901C
CH 303.0 H637001C
CN 323.7 H506201C
MA  85.0 H657301C
CH 364.0 H624301C
CH 364.5 HX14801C
MA 150.4 H595504C
CH 328.3 H459601C
MA 2.0 H666601C
MA 0.0 SL60301C
MA  PHX SL54401C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

153-A
160-A-( 1)
900-555

HES -900-A(069)A
900-A(070)
HES -999-A(020)A

017-B

095-C
095-C
153-A
202-B
202-B-512
260-A
CM -GIL-0(012)A
CM -SCT-0(015)X
GDY-0-417
CM -CDY-0(011)A
CM -PHX-0(057)A
CM -TMP-0(028)A
010-B(200)
010-F(006)A
017-B

080-A(009)

080-A-503

085-B(008)
577( )

TEA -PHX-0(051)

DIST:

E
F
P
T
E
E
E
S
F
T
H
Y
K
E
E
E
P
E
E
E
E
E
E
E
S
F
E
S
S
E
S
E
E
E

PROJECT NAME:

SUPERIOR AVE - UNIVERSITY DRIVE
JCT 89 - VAN'S TRADING POST

FORT VERDE STATE PARK

SR 286 SASABE - ROBLES RANCH HWY
SW NON-INTERSTATE - NRTHN REGION
SW NON-INTERSTATE - WSTRN REGION
VARIOUS STATEWIDE HIGHWAYS
CIENEGA CREEK-MARSH STATION PH II
MUNDS PARK TI

PATAGONIA LAKE (SONOITA CREEK)
HOMOLOVI RUINS STATE PARK

SR 95 @ MP 125

NORTH OF LAKE HAVASU CITY
SUPERIOR AVE - UNIVERSITY DRIVE
UNIVERSITY DR - SOUTHERN AVE

US 60/202L TI

COTTONWOOD - CAMP VERDE
EASTERN CANAL (GUADALUPE-ELLIOT)
SCOTTSDALE ROAD

VAN BUREN @ BULLARD WASH
CHANDLER HEIGHTS ROAD

44TH ST @ INDIAN SCHOOL ROAD
UNIVERSITY DRIVE

43RD AVENUE

BENSON BYPASS

CHRISTENSEN REST AREA

AGUILA TO WICKENBURG

DGLS STGC WEIGHT & INSP STATION
SR-80/US-191 INTERSECTION

MC 85 TO SOUTHERN

CARR CANYON RD - HUNTER CANYON
110-117 & 110 - 83RD AVE-101L
DOWNTOWN TEMPE TRANSIT CENTER
CAMELBACK RD/ 20TH ST & 24TH ST

TYPE OF WORK:

CONSTRUCT ROADWAY

2" ARAC & ARFC & TURNLANE
CONSTRUCT (PARK ROAD)

REPAIR AT LW WATER CROSSINGS
SHOULDER RUMBLE STRIPS
SHOULDER RUMBLE STRIPS
REPLACE BLUNT-END GUARDRAIL
NEW RAILROAD TRACKS

DESIGN TRAFFIC INTERCHANGE
DESIGN

DESIGN ROADWAY

DESIGN PASSING LANE

DESIGN PASSING LANE
CONSTRUCT LANDSCAPE
CONSTRUCT LANDSCAPE
CONSTRUCT LANDSCAPE

DESIGN PASSING LANE
CONSTRUCT MULTI-USE PATH
DESIGN ITS PROJECT

BRIDGE APPROACHES

PAVE DIRT ROAD

INTERSECTION RECONSTRUCTION
PEDESTRIAN PATHWAY
CONSTRUCT TI IMPROVEMENTS

AR ACFC OVERLAY

CONSTRUCT (REST AREA CLOSURE)
SYS PRES-RSTOR/REHAB/RESURFACE
DSGN/CST WEIGHT & INSP STATION
SGNL & RDWY IMPROVMENTS
CONSTRUCT ROADWAY

WIDEN TO 4 LANES WITH LT TURNS
SYSTM ENHNCMNT-TRFIC MGT &ENGR
CONST & FURNISH BIKE STATION
PEDESTRIAN IMPROVEMENTS

Page 5 of 9

BID
DATE:

TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
JUN 07
DESIGN FY 07
DESIGN FY 07
DESIGN FY 07
DESIGN FY 07
DESIGN FY 07
JUN 07
JUN 07
JUN 07
DESIGN FY 07
FY 07
FY 07
FY 07
FY 07
FY 07
FY 07
JUL 06
JUL 06
JUL 06
JUL 06
JUL 06
JUL 06
JUL 06
JUL 06
JUL 06
FY 07
FY 07

DESIGN
FIRM:

TBA

TBA
TBA

TBA
TBA
TBA
TBA
CDEC1
TBA

KHRK1

DMBG1

MBFG1
MBAP1
SCGG1
PBDB1



3RD SORT: BID DATE, RTE, MP

ITEM

#:

20206
12804

19103

13902

11605
10706

CPSI

D:

ZD1F
FU1G
XV1E
ZS1E
PT1G
3WSP
Jwic
PE1G
SRIF
KZ1F
CBIF
OH1E
GIIF
CG1G
MW1G
WU1E
SUIF
PJLH
231G
TQ1C
EE1E
LL1C
0Q1G
XJ1G
OX1G
PP1G
MT1C
ZP1B
DR1F
I11H
NT1F
NY1E
NZ1E
ZN1E

RTE:

0000
0000
0000
0000
0000
10
89A
0000
0000
0000
7
89
191
264
0000
0000
0000
0000
0000

89
179
0000
0000
0000
0000
40
60
189
202L
260
0000
0000
0000

CO:

MA
MA
MA
YU
MA
PM
YV
MA
MA
YU
PN
YV
AP
NA
MA
MA
MA
MA
MA
YU
YV
CN
MA
MA
MA
MA
MO
NA
SC
MA
AP
Gl
Gl
PN

CHN
CHN
PEO
SLS
TMP
288.4
349.0
PHX
PEO
YYU
128.0
258.2
390.0
390.0
PEO
CHN
MES
MMA
SCT
71.0
288
310.1
GIL
GLN
MES
PVY
3.0
341.7
0.1
27.0
394.0
GGl
GGl
PPN

MP: TRACS:

§S553901C
S554201C
S§S51001C
§548201C
SL51001C
H239001C
H412901C
SL53802C
§552401C
SH28201C

H571701C
H602501C

SS855901C
SL45601C
S§548501C
SL59701C
S§S558701C
H524101C

H341403C
SL54001C
SS58601C
SS56301C

H506404C
H466301C

H688901C
H619901C
SH27901C
SB40001C
SB41001C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

CM-CHN-0(021)A
CM-CHN-0(022)A
CM*-PEO-0(003)A
CBI -SLS-0(1)P
TEA -TMP-0(021)
010-E
366

CM-PEO-0(005)A
HES -YYU-0(29)A

191-E-505

CM-PEO-0(004)A
TEA-CHN-0-(014)
CM-MES-0(020)A

SCT-0(016)A
008-1(200)A
089-A-201

238--( 7)
TEA -GIL-0(015)

CM -GLN-0(029)A

CM -MES-0(027)X

CM -PVY-0(002)A

040-A
026-2

202-B-513

HES-GGI-0(405)P

BR -GGI-0-(005)
BR -PPN-0-(169)

DIST:

- 0o 66 m-d4 @ X mMmmmMmMmMmM™mM T < mMmmMmMmMmMmMmMMmMmMmMTmMmMII T O < MMTonmMm-<mMmmm

PROJECT NAME:

56TH ST @ CHANDLER BLVD

RYAN RD, CITY OF CHANDLER

NEW RIVER TRAIL (NORTHERN-GRAND)
SAN LUIS PORT OF ENTRY

UNIVERSITY DR SOUTH - UPRR PTHWY
CIENEGA CREEK - MARSH STATION PH1
CEMENT PLT RD TO BLACK HILLS DR
PEDESTRIAN SCHOOL SAFETY ZONES
83RD AVE & THUNDERBIRD RD

COUNTY 8TH STREET & SOMERTON AVE.

SR-77 FENCE

JCT SR 93/89 - JCT SR 71/89

WIDE RUINS

POLACCA

CAREFREE HWY LK PLSNT/BRDS CNL
PASEO MULTI-USE PATH PH |

SOUTH CANAL

BUSH HWY USERY PASS-STWRT MTN DAM

HAYDEN RD AT VIA DE VENTURA
AZTEC - COUNTY LINE

SR-89 @ KIRKLAND JCT / WAGNER RD
NORTH FOREST BOUNDARY-SEDONA
CONSOLIDATED & EASTERN CANALS
59TH AVE, OLIVE TO MTN VIEW ROAD
REAL TIME SGNL-PHS 1 SUPRST SPRNG
LINCOLN DRIVE

NEEDLE MOUNTAIN REST AREA
SHOW LOW CREEK BR, #00383

SR 189 @ MP 0.095

UNIVERSITY DR - SOUTHERN AVE
CRESENT LAKE HIGHWAY

JESSE HAYES ROAD

ICE HOUSE CANYON WASH BR #8193
KELVIN BRIDGE - #8441

TYPE OF WORK:

CONST RIGHT TURN LANES
PAVEMENT OVERLAY
CONSTRUCT MULTI-USE PATH
ACCESS IMPROVEMENT
CONSTRUCT MULTI-USE PATHWAY
RAILROAD GRADE & DRAIN
RECONSTRUCT ROADWAY
PEDESTRIAN SAFETY ISLANDS
INTERSECTION IMPROVEMENTS
INTERSECTION IMPROVEMENTS
CONST R/W FENCE

EXTEND CULVERTS/SLOPE FLATTEN
PASSING LANES

INSTALL BOX-CULVERTS

PAVING DIRT ROADS

CONST MULTI-USE PATH

DESIGN MULTI-USE PATH
CONSTRUCT BIKE LANES
INTERSECTION IMPROVEMENTS
RR 3" W/2.5"+ 2" AC+ 1/2" ARFC
CST RT & LT TURN LNS, SHOULDER
CONSTRUCT ROADWAY
CONSTRUCT 4 PED BRIDGES

ADD TURNING LANES

INSTALL REAL-TIME SIGNAL SYSTM
MULTI-USE PATH

CONST REST AREA & POE BYPASS
CONSTRUCT BRIDGE

DRAINAGE IMPROVEMENTS
CONSTRUCT LANDSCAPE
CONSTRUCT TURN LANES
ROADWAY IMPROVEMENTS
BRIDGE REPLACEMENT

BRIDGE REPLACEMENT

BID

DATE:

FY 07
FY 07
FY 07
FY 07
FY 07
AUG 06
AUG 06
FY 07
FY 07
FY 07
SEP 06
SEP 06
SEP 06
SEP 06
FY 07
FY 07
FY 07
FY 07
FY 07
OCT 06
OCT 06
OCT 06
FY 07
FY 07
FY 07
FY 07
NOV 06
NOV 06
NOV 06
NOV 06
DEC 06
FY 07
FY 07
FY 07

Page 6 of 9

DESIGN
FIRM:

TBA

DVML1
WERS1

DVML1
DMSB1

CBTS1
DMEC1
TBD
OLJK1



3RD SORT: BID DATE, RTE, MP

ITEM
#:

80007

10008
10108
11107
14406
10506
10007
40608
11108

11508
13706

18006
17106
14002
11708
12303
11606
48499
14601
41408

15208

13208

13603
15104

CPSI

D:

VL1E
XL1G
TP1C
PzZiC
ZZ1F
PJ1F
VB1E
EM1E
EX1F
GUIH
AY1G
EO1E
JD1H
Qvic
AZ1G
SI1E
cuUl1G
DH1G
BK1G
FF1C
SL1E
LvViC
AJ1C
LWiC
RG1B
HJ1H
TWIF
HY1G
NSSP
LE1G
OR1G
GM1C
LQ1E
NX1H

RTE:

202L
70
8
10
10
10
10
40
60
74
77
77
79
86
86
101L
101L
189
191
101
101
101
191
260
260
303L
0000
10
89A
93
0000
17
85
0000

CO: MP: TRACS:
MA  23.3 H689001C
GH 331
YU 29 H524001C
PN 226.5
PM 232.4 H458203C
PM 248.0
PM 260.0 H640401C
CN 205.0 H545701C
PN 230.0
MA  20.0
PM  82.0
NA 364.0
PN 124.0
PM 1411
PM 159.5
MA 0.0
MA  51.0 H693701C
SC 0.1 H528205C
GH 0.0
CH 62.0 H416501C
GH 94.3 H503705C
AP 367.0 H436001C
AP 4175
YV 208.6
Gl 263.1 H469901C
MA 0.0
MA MES SL46401C
PM 288.4
YV ASP
MO 101.8
MA 0.0 SS54801C
YV 263.0 H426901C
MA 139.0 H595505C
MA 0.0

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

202-B-514
070-A-310

010-D

010-D
010-E

060-D

077-A

077-B

086-A
101-A

101-C(004)

189-A(005)X

191-B

077-1

TEA-MES-0(021)A

CM -GIL-0(013)A
17-2( )
085-B(009)
CM -GIL-0(018)A

DIST:

m < Tt m X T wnwmm v o9oIT T nnn »n 4mm-+4-+44 T 4 m@eamnn-H-4 -4 -4 < »uo m

PROJECT NAME:

POWER RD - UNIVERSITY DR

US 70 PIMA TO THATCHER
ADONDE - ROLL TI

RED ROCK UP - PINAL AIR PARK ROAD
PINAL AIR PARK ROAD - MARANA Tl
INAROAD T

110/ I-19 (FMS, PHASE 2)

WALNUT CANYON (WB)

OAK FLAT - DEVIL'S CANYON

60 - 303, MP 20 - MP 22(EB & WB)
TANGERINE RD-PINAL CO LINE, PH 1
MP 364 - 372

SR 79 ORACLE JCT - FLORENCE HWY
MP 141.1 TO RESERVATION BOUNDRY
VALENCIA ROAD - KINNEY ROAD
I-10 TO MC 85

SR 202L (RED MTN) TO BASELINE RD
MARIPOSA PORT OF ENTRY, NOGALAS
ROPER LAKE

COCHISE UPRR OP #157

TEN RANCH TO OWL CANYON (SEG lIf)
NAHATA' DZIIL ROAD - SANDERS TI
BURNSIDE JUNCTION - NORTH
WESTERN DR-HAYFIELD DRAW WB (1A)
LITTLE GREEN VALLEY

HAPPY VALLEY RD TO I-17 (INTERIM)
CNSLDATED CANAL E 8TH ST-MDOWBRK
CIENEGA CREEK-MARSH STATION PHII
RED ROCK STATE PARK

ANTELOPE WASH

EASTERN CANAL (ELLIOT TO WARNER)
CORDES JCT Tl

MP 139.01 - MP 141.71
WESTERN-POWERLINE TRL PHASE 2

TYPE OF WORK:

CONSTRUCT LANDSCAPE

DESIGN SLOPE FLATTING

SPOT REPAIR & RR ARFC
CONSTRUCT ROADWAY WIDENING
CONSTRUCT WIDENING & STRUCTURE
RECONSTRUCT TI & MAINLINE
EXTEND ITS ALONG I-10 & I-19
RECST RDY (VERTICLE CURVES)
CST PASSING/CLIMBING LANE
CONSTRUCT PASSING LANES

CST RDWY WIDENING TO 6 LANES
CONSTRUCT PASSING LANE
EXTEND RCB CULVERTS
CONSTRUCT ROADWAY WIDENING
CST ROADWAY WIDENING TO 4 LNS
WIDEN ROADWAY

CONSTRUCT HOV LANES

CONST PARKING & RD IMPROVEMENT
CONSTRUCT ROAD PH I

BRIDGE REPLACEMENT.
CONSTRUCT PARALLEL ROADWAY
RECONSTRUCT 3 BRIDGES AND RDWY
ROADWAY WIDENING

CONSTRUCT NEW WB ROADWAY
RECONSTRUCT ROADWAY
CONSTRUCT INTERIM ROADWAY
CONSTRUCT MULTI-USE PATHWAY
REMOVE RAIL & BRIDGE, CONST ML
DESIGN

DESIGN NEW ROADWAY
CONSTRUCT MULTI-USE PATH
RECONSTRUCT TI

CONSTRUCT ROADWAY

DESIGN MULTI USE PTH
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BID
DATE:

MAR 08
APR 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
FY 08
JUN 08
DESIGN FY 08
DESIGN FY 08
FY 08
JUL 07
JUL 07
FY 08

DESIGN
FIRM:

EEJM1

TBA
TBA
TBA
TRMM1
TBA
TBA

TBA
TBA

TBA
TBA
TBA

TBA

HDGB1
HZDH1
SVSG1
TBA
AMMD1
AMRM1

HDJC1
PBDL1



3RD SORT: BID DATE, RTE, MP

ITEM
#:

16006
40008
10103

40309

13607
10209

11902
43009

11110
43109
21301

10310

13210
13008

43010

CPSI

D:

NY1H
EX1G
LULF
GL1A
NW1H
QTIF
GH1H
FX1C
EJIG
EO1G
EP1G
AH1G
GO1H
ER1G
QG1F
MC1G
ES1G
LVIF
HY1H
HZ1H
IALH
RH1B
GGIH
EL1G
HB1H
HF1H
Lyic
EM1G
GM1H
GJ1H
BB1G
EN1G
XQ1F
GK1H

RTE:

0000
40
93

0000

0000

101L
10
10
10
19
19
60
60
7
85
85
86
93
202L
202L
202L
260
10
10
93
101L
260
10
10
10
10
10
15
17

CO:

MA
MO
MO
MA
NA
MA
MA
MA
PM
PM
PM

LA
MA
PM
MA
MA
PM
MO
MA
MA
MA

Gl
MA
PM
MO
MA

Gl
PM
PN
PM
PM
PM
MO
MA

0.0
8.0
121.3
SCT
0.0
53.5
133.0
161.2
219.0
34.0
58.7
31.0
138.0
82.0
120.5
149.4
137.1
92.5
8.0
10.0
10.0
269.0
0.0
250.0
14.0
31.0
258.0
252.8
212.0
232.0
247.4
260.0
9.0
204.9

MP: TRACS:

H617601C
SL39401C
SS61501C

H505101C

H617701C

H469801C

H624101C
H653001C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

CM -GIL-0(019)A

TEA -SCT-0(008)A
PLH -NNA-0(011)A

010-C

093-B

260-B

DIST:

E
K
K
E
G
E
E
E
T
T
T
Y
E
T
Y
E
T
K
E
E
E
P
E
T
K
E
P
T
T
T
T
T
F
E

PROJECT NAME:

WESTERN- POWERLINE TRL (PH 3)
LAKE HAVASU Tl - WALNUT CREEK, WB
SB TOMPKINS CANYON

AZ CANAL AT GOLDWATER UNDERPASS
LONE PINE DAM ROAD

BALBOA DRIVE

SR 101L (AGUA FRIA) TO I-17

SR 202L (SANTAN) TO RIGGS ROAD
PICACHO PEAK TI - RED ROCK UP
CANOA TI - CONTINENTAL TI
VALENCIA - AJO WAY (SR 86) PH II

JCT I-10 - REIFIA CROSSING
303L(ESTRELLA) - 101L(AGUA FRIA)
TANGERINE RD - PINAL C.L. PH II

MP 120.54 - MP 122.99

MP 149.40 - MP 152.01

SAN PEDRO RD SEGMT MP 137.1-141.1
SB, MCGARRY'S WASH

RURAL RD - SR-101 WB

SR-101L TO GILBERT RD

SR-101L TO SR-87

DOUBTFUL CANYON SECTION

303L TO DYSART ROAD

ORANGE GROVE - RUTHRAUFF

HOUSEHOLDER PASS SECTION (ZONE A)

TATUM BLVD - PRINCESS DRIVE

LION SPRINGS SECTION

RUTHRAUFF RD - PRINCE RD

PICACHO OP TO PICACHO PEAK TI
PINAL AIR PARK RD - MARANA TI
CORTARO ROAD TI

I-10/1-19 TI

FARM ROAD TI

BETHANY HOME RD TO NORTHERN AVE

TYPE OF WORK:

DESIGN MULTI USE PTH

RR 5" TL & 3" PL & 2" AC ARFC
CONSTRUCT NEW 2-LANE SB RDWY
CONSTRUCT UNDERPASS

CONST BRDG/APPCH RDS

CST MULTI-USE PATH BRIDGE
CONSTRUCT GNRAL PURPOSE LANES
CONST HOV & GEN PURPOSE LANE
CONSTRUCT ROADWAY WIDENING
CONST ROADWAY (NB FRONTAGE RD)
CONST MAINLINE RECONSTRUCTION
PAVEMENT PRESERVATION

WIDEN ROADWAY

CONST ROADWAY WIDENING- 6 LANE
CONSTRUCT ROADWAY
RECONSTRUCT & WIDEN

WIDEN ROADWAY TO 40'
CONSTRUCT PARALLEL ROADWAY
WIDEN ROADWAY

CONST HOV/SOV LANES
CONSTRUCT FMS

RECONSTRUCT ROADWAY

DESIGN

DESIGN

DESIGN NEW SB ROADWAY
DESIGN HOV LANES

DESIGN (ROADWAY)

CONST MAINLINE WIDENING 8 LN
WIDEN ROADWAY

RECONSTRUCT ROADWAY
CONSTRUCT NEWT

CONSTRUCT LANDSCAPING
CONSTRUCT NEW UNDERPASS
DSGN/CONST PED WLKWY ALNG FRTG

Page 8 of 9

BID
DATE:

FY 08
OCT 07
OCT 07

FY 08

FY 08

IGA FY 09
TBD FY 09
TBD FY 09
TBD FY 09
TBD FY 09
TBD FY 09
TBD FY 09
TBD FY 09
TBD FY 09
TBD FY 09
TBD FY 09
TBD FY 09
TBD FY 09
TBD FY 09
TBD FY 09
TBD FY 09
TBD FY 09
DESIGN FY 09
DESIGN FY 09
DESIGN FY 09
DESIGN FY 09
DESIGN FY 09
JUL 08
TBD FY 10
TBD FY 10
TBD FY 10
TBD FY 10
TBD FY 10
TBD FY 10

DESIGN
FIRM:

PBMY1

PALL1
TBA
TBA

TBA

SVBW1

ENBS2

TBA



3RD SORT: BID DATE, RTE, MP

ITEM
#:

40310
40510
12910
10610
40610

13810

12405

11010
11410

41110
40810
11710
11406
12010
12510
13910
11210

CPSI

D:

EQLG
GP1H
GQIH
GS1H
XG1G
GTIH
EELF
GX1H
TDSP
V1A
DJ1G
GZ1H
HC1H
AALC
HH1H
HG1H
RJ1C
SK1E
EB1E
HI1H
GY1H
HA1H

RTE:

19
60
60
60
70
74
82
83
89
89A
90
93
93
95
101L
101L
160
191
191
260
86
93

CO:

PM
MA
MA
PN

Gl
MA
SC
PM
CN
CN
CH
MO
MO
YU
MA
MA
NA
GH
AP
NA
PM
MO

60.6
148.9
172.0
222.3
253.4

13.0

38.0

44.0
546.5
399.0
3235

2.4
104.1
32

55.0

55.0
375.9

91.6

446
317.2
132.8

6.0

MP:

H598701C

H475301C
H413401C

H543801C

TRACS:

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

366-

063-1

191-B

DIST:

A 46 T oI mm<XxXXoOmTTT A4 meOe mm -+

PROJECT NAME:

IRVINGTON RD TI

SR 101L (AGUA FRIA) - MCDOWELL RD
I-10 TO SR 101L (PRICE)

FLORENCE JCT(SR79)-GONZALES PASS
RAILROAD OVERPASS TO JCT SR 77
US 60 - 303L, MP 13 - MP 15 (EB)

SR 82, MP 38 - 39.5

HILTON RANCH RD -5 MILES SOUTH
PAGE REST AREA

AIRPORT ROAD TI (JW POWELL BLVD)
CENTRAL AVE-MONSON RD E

WHITE ROCK CANYON SECTION (ZONE D
SB RANCH ROAD

AVENUE 9E TO ABURDEEN ROAD
BASELINE RD TO SR 202L (SANTAN)
BASELINE RD TO SR 202L (SANTAN)
JCT SR 564 - TSEGI, PH |

MP 91.6 - MP 95.4 (SEGMENT II)
CHINLE SOUTH

HEBER - SHOW LOW EB & WB

KITT PK RD SEGMENT MP 132.8-137.1
DEVIL'S WASH SECTION (ZONE C)

TYPE OF WORK:

RECONSTRUCT TI

WIDEN ROADWAY

CONSTRCT GENERAL PURPOSE LANES
RECONSTRUCT ROADWAY

CONST NEW RDWAY & RR STRUCT.
CONSTRUCT PASSING LANE

SLOPE FLATTENING

DESIGN & CNSTRCT RWAY WIDENING
CONST REST AREA & VISITOR CNTR
CONSTRUCT INTERSECTION IMPR
WIDEN TO 5 LANES

CONSTRUCT NEW SB ROADWAY
CONSTRUCT PARALLEL ROADWAY
RECNST FORTUNA WASH BRG
DESIGN & CONSTRUCT FMS
CONSTRUCT HOV LANES

CONST DUAL PASSING LNS

DESIGN NEW PARALLEL ROADWAY
ROADWAY WIDENING

CONSTRUCT PASSING LANES
DESIGN (ROADWAY WIDENING)
DESIGN NEW SB ROADWAY

Page 9 of 9

BID
DATE:

TBD FY 10
TBD FY 10
TBD FY 10
TBD FY 10
TBD FY 10
TBD FY 10
TBD FY 10
TBD FY 10
TBD FY 10
TBD FY 10
TBD FY 10
TBD FY 10
TBD FY 10
TBD FY 10
TBD FY 10
TBD FY 10
TBD FY 10
TBD FY 10
TBD FY 10
TBD FY 10
DESIGN FY 10
DESIGN FY 10

DESIGN
FIRM:

RSKP1

TBA



4TH SORT: TRACS #

ITEM
#:

40008
11107

10007

80507

43009

13210

43010

23206

40309

50499

10008

16006

11907

10307

10207

13607

11407

11507

15905

CPSI
D:

GH1H
PJLF
ER1G
ES1G
EX1F
EX1G
FALG
QW1F
GG1H
EP1G
GJ1H
GK1H
GN1H
NY1H
GO1H
NX1H
ovic
pziC
QTIF
QQ1F
QO1H
QN1F
QLIF
QGIF
EQ1G
LP1G
PN1F
IALH
PS1F
PRSP
EO1G
PP1G
PP1F
NU1H

RTE:

10
10
77
86
60
40
40B
202L
10
19
10
17
17
0000
60
0000
191
10
101L
101L
15
95
95
85
19
78
17
202L
60
60
19
0000
17
0000

CO:

MA
PM
PM
PM
PN
MO
CN
MA
MA
PM
PM
MA
YV
MA
MA
MA
CH
PN
MA
MA
MO
MO

LA
MA
PM
GE
MA
MA
MA
PN
PM
MA
MA
MA

133.0
248.0
82.0
137.1
230.0
8.0
193.2
27.8
0.0
58.7
232.0
204.9
299.0
0.0
138.0
0.0
24.0
226.5
53.5
8.0
13.2
190.0
125.0
120.5
60.6
170.0
208.9
10.0
148.9
220.0
34.0
PVY
215.9
0.0

MP: TRACS:

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

010-D

060-D

202-B

CM -GIL-0(019)A
CM -GIL-0(018)A
191-A
010-D

101-A

095-C
095-C

017-A

060-B

CM -PVY-0(002)A

GDY-0-417

DIST:

mmm-S o mmmow 4 < < X T mm-="Gwvummim=>xm-=-=m™m™mmT™TXxXJ®@w - 4 4 m

PROJECT NAME:

SR 101L (AGUA FRIA) TO I-17

INA ROAD T
TANGERINE RD - PINAL C.L. PH II

SAN PEDRO RD SEGMT MP 137.1-141.1
OAK FLAT - DEVIL'S CANYON

LAKE HAVASU TI - WALNUT CREEK, WB
PINE SPRINGS TO SWITZER CANYON
UNIVERSITY DR - SOUTHERN AVE
303L TO DYSART ROAD

VALENCIA - AJO WAY (SR 86) PH II
PINAL AIR PARK RD - MARANA Tl
BETHANY HOME RD TO NORTHERN AVE
MP 299 TO MP 318

WESTERN- POWERLINE TRL (PH 3)
303L(ESTRELLA) - 101L(AGUA FRIA)
WESTERN-POWERLINE TRL PHASE 2
ELFRIDA

RED ROCK UP - PINAL AIR PARK ROAD
BALBOA DRIVE
NORTHERN AVE - 31ST AVE

I-15- VIRGIN RIVER BRIDGES # 2-7
NORTH OF LAKE HAVASU CITY

SR 95 @ MP 125

MP 120.54 - MP 122.99
IRVINGTON RD TI

USFS AP-SITGRV CLFTN RNGR STN
PEORIA AVE/CACTUS AVE

SR-101L TO SR-87

101L - 83RD AVE

BOYCE THOMPSON STATE PARK
CANOA TI - CONTINENTAL T

LINCOLN DRIVE

DEER VALLEY RD Tl

VAN BUREN @ BULLARD WASH

TYPE OF WORK:

CONSTRUCT GNRAL PURPOSE LANES
RECONSTRUCT Tl & MAINLINE
CONST ROADWAY WIDENING- 6 LANE
WIDEN ROADWAY TO 40'

CST PASSING/CLIMBING LANE

RR 5" TL & 3" PL & 2" AC ARFC

MILL 2 1/2" & REPL WITH ARAC
CONSTRUCT LANDSCAPE

DESIGN

CONST MAINLINE RECONSTRUCTION
RECONSTRUCT ROADWAY
DSGN/CONST PED WLKWY ALNG FRTG
DCR/ED

DESIGN MULTI USE PTH

WIDEN ROADWAY

DESIGN MULTI USE PTH

CONSTRUCT PATHWAY

CONSTRUCT ROADWAY WIDENING
CST MULTI-USE PATH BRIDGE

DSGN & CNST MEDIAN LANDSCAPING
BRIDGE REHABILITATION

DESIGN PASSING LANE

DESIGN PASSING LANE

CONSTRUCT ROADWAY
RECONSTRUCT TI

HIGHWAY REALIGNMENT

DRAINAGE IMPROVEMENTS
CONSTRUCT FMS

WIDEN ROADWAY

RECST PARK ROAD

CONST ROADWAY (NB FRONTAGE RD)
MULTI-USE PATH

ADD 2ND WB LT TURN LN,WIDEN AP
BRIDGE APPROACHES

Page 1 of 9
BID DESIGN
DATE: FIRM:
TBD FY 09
TBD FY 08 TBA
TBD FY 09
TBD FY 09
TBD FY 08 TBA
OCT 07
JAN 07
JUN 07 TBA
DESIGN FY 09
TBD FY 09
TBD FY 10
TBD FY 10
DESIGN FY 06
FY 08
TBD FY 09
FY 08
TBD FY 06 TBA
TBD FY 08 TBA
IGA FY 09
TBD FY 07 TBA
TBD FY 07
DESIGN FY 07 TBA
DESIGN FY 07 TBA
TBD FY 09 TBA
TBD FY 10
TBD FY 07 AMJS1
TBD FY 07 TBA
TBD FY 09
TBD FY 07 TBA
TBD FY 07
TBD FY 09 TBA
FY 07
TBD FY 06 TBA
FY 07



4TH SORT: TRACS #

ITEM

#:

10406
41408
40310
13208
40507
10805
43109
40810
11110
12510
11210
40206

41110
13810

40510
15208
12910
40610
40608
11410
22906

13910

11010

10209

21301

CPSI

D:

QGIC
HJ1H
GP1H
LE1G
HD1H
LC1G
HF1H
HG1H
HB1H
HI1H
HA1H
HK1H
HX1G
INIH
HY1G
JDIH
HY1H
HZ1H
HH1H
GX1H
EN1G
GQIH
NSSP
GS1H
GT1H
GUIH
HC1H
GWI1H
NV1H
GY1H
GZ1H
MC1G
LY1H
LY1C

RTE:

19
303L
60
93
101L
85
101L
101L
93
260
93
17
10
101L
10
79
202L
202L
101L
83
10
60
89A
60
74
74
93

0000
86
93
85
40

260

CO:

SC
MA
MA
MO
MA
MA
MA
MA
MO
NA

MO
MA
PM
MA
PM
PN

MA
MA
MA
PM
PM
MA
YV

PN

MA
MA
MO
CH
MA
PM
MO
MA
YV

Gl

49
0.0
148.9
101.8
0.0
120.0
31.0
55.0
14.0
317.2
6.0
0.0
288.4
0.0
288.4
124.0
8.0
10.0
55.0
44.0
260.0
172.0
ASP
222.3
13.0
20.0
104.1
364.0
0.0
132.8
2.4
149.4
142.5
258.0

MP: TRACS:

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

019-A

CM -SCT-0(015)X

DIST:

T X mMm X A monu X mm@e@e@mnnm-A 4 mmm-+"wumounmXxXQ@GA X mmmmXxmm -

PROJECT NAME:

COUNTRY CLUB RD TO RUBY ROAD
HAPPY VALLEY RD TO I-17 (INTERIM)

SR 101L (AGUA FRIA) - MCDOWELL RD
ANTELOPE WASH

90TH ST TO SR 202L (RED MTN)

SR-85, BETWEEN I-8 & I-10

TATUM BLVD - PRINCESS DRIVE
BASELINE RD TO SR 202L (SANTAN)
HOUSEHOLDER PASS SECTION (ZONE A)
HEBER - SHOW LOW EB & WB

DEVIL'S WASH SECTION (ZONE C)
DIXILETA DRIVE

CIENEGA CREEK-MARSH STATION PH II
RAMP METERING - VARIOUS LOCATIONS
CIENEGA CREEK-MARSH STATION PHIII
SR 79 ORACLE JCT - FLORENCE HWY
RURAL RD - SR-101 WB

SR-101L TO GILBERT RD

BASELINE RD TO SR 202L (SANTAN)
HILTON RANCH RD - 5 MILES SOUTH
1-10/1-19 Tl

I-10 TO SR 101L (PRICE)

RED ROCK STATE PARK

FLORENCE JCT(SR79)-GONZALES PASS
US 60 - 303L, MP 13 - MP 15 (EB)

60 - 303, MP 20 - MP 22(EB & WB)

SB RANCH ROAD

DOUGLAS STRTGC INSPECTION STATION
SCOTTSDALE ROAD

KITT PK RD SEGMENT MP 132.8-137.1
WHITE ROCK CANYON SECTION (ZONE D
MP 149.40 - MP 152.01

PARTRIDGE CREEK BRIDGES

LION SPRINGS SECTION

TYPE OF WORK:

DESIGN FRONTAGE RD
CONSTRUCT INTERIM ROADWAY
WIDEN ROADWAY

DESIGN NEW ROADWAY
CONSTRUCT FMS

DESIGN, R/W, & UTILITIES
DESIGN HOV LANES
CONSTRUCT HOV LANES
DESIGN NEW SB ROADWAY
CONSTRUCT PASSING LANES
DESIGN NEW SB ROADWAY
CONSTRUCT Tl

NEW RAILROAD TRACKS

DESIGN RAMP METER PROJECT
REMOVE RAIL & BRIDGE, CONST ML
EXTEND RCB CULVERTS

WIDEN ROADWAY

CONST HOV/SOV LANES
DESIGN & CONSTRUCT FMS
DESIGN & CNSTRCT RWAY WIDENING
CONSTRUCT LANDSCAPING
CONSTRCT GENERAL PURPOSE LANES
DESIGN

RECONSTRUCT ROADWAY
CONSTRUCT PASSING LANE
CONSTRUCT PASSING LANES
CONSTRUCT PARALLEL ROADWAY
RELOCATION OF OIL TANKS
DESIGN ITS PROJECT

DESIGN (ROADWAY WIDENING)
CONSTRUCT NEW SB ROADWAY
RECONSTRUCT & WIDEN

DECK REHABILITATION

DESIGN (ROADWAY)

Page 2 of 9

BID
DATE:

DESIGN FY 06
TBD FY 08
TBD FY 10

DESIGN FY 08
TBD FY 07

DESIGN FY 06

DESIGN FY 09
TBD FY 10

DESIGN FY 09
TBD FY 10

DESIGN FY 10

JUN 06
JUN 07
DESIGN FY 06
JUN 08
TBD FY 08
TBD FY 09
TBD FY 09
TBD FY 10
TBD FY 10
TBD FY 10
TBD FY 10

DESIGN FY 08
TBD FY 10
TBD FY 10
TBD FY 08
TBD FY 10
IGA FY 06

FY 07

DESIGN FY 10
TBD FY 10
TBD FY 09
TBD FY 07

DESIGN FY 09

DESIGN
FIRM:

TBA



4TH SORT: TRACS #

ITEM
#:

48499
22706

80407
17106
14506

15703

11606

16003

11108

11508

13008
10610

CPSI
D:

LX1H
LWiC
GV1H
EO1E
SL1F
CALG
WM1G
WL1G
CBI1F
BW1G
VJ1E
BK1G
VC1E
QX1H
DM1H
DP1G
DR1F
SO1F
CG1G
YR1D
A6SP
AALC
AH1G
AJ1C
AQ1G
WT1E
YUSP
DJ1G
AY1G
AZ1G
XQ1F
XL1G
BB1G
XG1G

RTE:

40
260
80
77
999
10
89
89
7
10
153
191
10
10B
84
95
189
10
264
179
87
95
60
191
191
17
260
90
7
86
15
70
10
70

CO:

YV
YV
CH
NA
MA
LA
YV
YV
PN
PN
MA
GH
PM
LA
PN
YU
SC
MA
NA
YV
NA
YU
LA
AP
AP
MA
YV
CH
PM
PM
MO
GH
PM

Gl

112.0
208.6
364.0
364.0
0.0
60.0
324.3
319.2
128.0
193.0
0.0
0.0
236.0
17.5
172.5
38.0
0.1
139.8
390.0
308.2
346.0
32
31.0
417.5
328.0
198.8
ASP
323.5
82.0
159.5
9.0
331
247.4
253.4

MP: TRACS:

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT

NUMBER:

077-B

153-A

010-D

095-B-308

179-A
063-1
077-1
191-D( )A
017-A

900-555

077-A
086-A

070-A-310

DIST:

o 4 »n 114 4 n Tt m@eI << I mIm-—H-<™<-G9I< 44 0»vm-+yd@ TV T < mMmI O T R

PROJECT NAME:

AUDLEY ROAD BRIDGES DECK REHAB
WESTERN DR-HAYFIELD DRAW WB (1A)
DOUGLAS STRTGC INSPECTION STATION
MP 364 - 372

MAG REGIONWIDE

HOVATTER - SR-85

MP 324.3 TO CENTER STREET

SR 89ATI

SR-77 FENCE

STOREY RD UP & SUNLAND GIN RD
SUPERIOR AVE - UNIVERSITY DRIVE
ROPER LAKE

I-10, TWIN PEAKS (LINDA VISTA TI)

B10 QUARTZSITE W. TI TO PARK AVE
SR 84 @ GUINN DRIVE

WELLTON MOHAWK CANAL BRIDGE #343
SR 189 @ MP 0.095

51ST AVENUE

POLACCA

VILLAGE OF OAK CREEK-N FOREST BDY
HOMOLOVI RUINS STATE PARK
AVENUE 9E TO ABURDEEN ROAD

JCT I-10 - REIFIA CROSSING

BURNSIDE JUNCTION - NORTH
STANDARD PARALLEL - WITCH WELL
BUCKEYE ROAD, NB ON-RAMP

FORT VERDE STATE PARK

CENTRAL AVE-MONSON RD E
TANGERINE RD-PINAL CO LINE, PH 1
VALENCIA ROAD - KINNEY ROAD

FARM ROAD TI

US 70 PIMA TO THATCHER

CORTARO ROAD TI

RAILROAD OVERPASS TO JCT SR 77

TYPE OF WORK:

DECK REHABILITATION
CONSTRUCT NEW WB ROADWAY
INSTALL VOICE & DATA LINES
CONSTRUCT PASSING LANE
CONSTRUCT RAMP METERS
SIGN REHAB

CONSTRUCT 5 LANE URBAN ROADWAY

CONSTRUCT TI
CONST R/W FENCE
REMOVE AND REPLACE SLOPE
CONSTRUCT LANDSCAPE
CONSTRUCT ROAD PH II

CST TI (PER LETTER OF INTENT)
RECONSTRUCT ROADWAY
INTERSECTION IMPROVEMENTS
BRIDGE REHAB

DRAINAGE IMPROVEMENTS
CONSTRUCT TI IMPROVEMENTS
INSTALL BOX-CULVERTS

CST RESTROOM BUILDING (FS IGA)
DESIGN ROADWAY

RECNST FORTUNA WASH BRG
PAVEMENT PRESERVATION
ROADWAY WIDENING

2' MILL & RPL + 1/2" AR-ACFC
RAMP IMPROVEMENTS
CONSTRUCT (PARK ROAD)
WIDEN TO 5 LANES

CST RDWY WIDENING TO 6 LANES
CST ROADWAY WIDENING TO 4 LNS
CONSTRUCT NEW UNDERPASS
DESIGN SLOPE FLATTING
CONSTRUCT NEWT

CONST NEW RDWAY & RR STRUCT.

Page 3 0of 9

BID
DATE:

TBD FY 07
TBD FY 08
IGA FY 07
TBD FY 08
TBD FY 06
TBD FY 06
TBD FY 07
TBD FY 07
SEP 06
TBD FY 07
JUN 07
TBD FY 08
TBD FY 06
TBD FY 07
FEB 07
MAR 07
NOV 06
TBD FY 07
SEP 06
IGA FY 07
DESIGN FY 07
TBD FY 10
TBD FY 09
TBD FY 08
JAN 07
TBD FY 07
TBD FY 07
TBD FY 10
TBD FY 08
TBD FY 08
TBD FY 10
APR 08
TBD FY 10
TBD FY 10

DESIGN
FIRM:

AMMD1

TBA
TBA

TBA

TBA

KA1l

TBD
TBA

TBA

TBA

TBA

TBA

EEJM1
TBA



4TH SORT: TRACS #

ITEM
#:

14403

10106

11106
10507

10306
14305
13706
13806

11406

11710
12506
13003

20206
10900
12905
11005
11105
13902
80899
15203
12604
12804
12405
10701

14002
13603
12303

10108
12904

CPSI
D:

AR1E
EE1H
RB1E
EL1G
SD1E
RB1F
EELE
RE1E
RD1E
SIIE
SJ1E
EJ1G
SK1E
Qvic
RJ1C
RC1E
FR1C
3WSP
AR1B
MH1E
KS1E
KT1E
LL1C
S9SP
AX1E
JP1C
Jwic
IVIA
HE1B
FF1C
GM1C
LV1C
ZZ1F
KH1C

RTE:

82
60
10
10
93
260
89
17
17
101L
101L
10
191
86
160
17

10
10
191
10
10
179
101L
93
89
89A
89A
17
191
17
191
10
92

CO:

SC
NA
CH
PM
MO
YV
YV
CN
MA
MA
MA
PM
GH
PM
NA
MA
YU
PM
PM
GE
PM
PM
CN
MA
MO
YV
YV
CN
YV
CH
YV
AP
PM
CH

0.0
339.7
302.8
250.0

1.0
208.8

288
322.0
215.0

0.0

34.5
219.0

91.6
141.1
375.9
211.0

55.9
288.4
288.6
151.0
249.3
251.8
310.1

48.0

0.0
312.5
349.0
399.0
251.9

62.0
263.0
367.0
232.4
328.3

MP: TRACS:

H206001C
H239001C
H239101C
H303004C
H303803C
H303804C
H341403C
H387501C
H395501C
H395701C
H412901C
H413401C
H415301C
H416501C
H426901C
H436001C
H458203C
H459601C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

010-F

093-A
260-A
089-A-201
017-B
017-A
101-A
101-B

191-B

017-A
008-A(004)
010-E
10-5-(068)N
191-C-(003)
010-4(171)
010-4(172)
238--( 7)
101-B
093-A
089-B
366
366-
NH -17-1-(345)

17-2( )

577( )

DIST:

w 4 r vt w v nm v UV X mmT-AH4H4wnw v n < mI-S4n-S4mmmmnoToTXxX-40nan -

PROJECT NAME:

PATAGONIA LAKE (SONOITA CREEK)
JCT US60/SR 260-US MP 343

SR 90 - OCOTILLO TI

ORANGE GROVE - RUTHRAUFF
HOOVER DAM TO MP 17
COTTONWOOD - CAMP VERDE

SR-89 @ KIRKLAND JCT / WAGNER RD
MUNDS PARK TI

SR 101L - CAREFREE HWY (SR 74)

I-10 TO MC 85

PRINCESS DR TO 90TH STREET
PICACHO PEAK TI - RED ROCK UP

MP 91.6 - MP 95.4 (SEGMENT II)

MP 141.1 TO RESERVATION BOUNDRY
JCT SR 564 - TSEGI, PH |

GREENWAY - THUNDERBIRD
MOHAWK REST AREA

CIENEGA CREEK - MARSH STATION PH1
PANTANO RR UP/CIENEGA CREEK SECT
MP 151 - THREEWAY

INA ROAD - SUNSET ROAD

SUNSET ROAD - RUTHRAUFF ROAD
NORTH FOREST BOUNDARY-SEDONA
PIMA ROAD EXTENSION

HOOVER DAM BRIDGE

INTERSECTION OF SR89 & SR69
CEMENT PLT RD TO BLACK HILLS DR
AIRPORT ROAD TI (JW POWELL BLVD)
SUNSET POINT REST AREA

COCHISE UPRR OP #157

CORDES JCT TI

NAHATA' DZIIL ROAD - SANDERS TI
PINAL AIR PARK ROAD - MARANA TI
CARR CANYON RD - HUNTER CANYON

TYPE OF WORK:

DESIGN

DESIGN

RECNST SR90 Tl & ADD PASSNG LN
DESIGN

DESIGN ROADWAY, PH 1

DESIGN PASSING LANE

CST RT & LT TURN LNS, SHOULDER
DESIGN TRAFFIC INTERCHANGE
RECONSTRUCT & WIDEN

WIDEN ROADWAY

DESIGN & CONSTRUCT FMS
CONSTRUCT ROADWAY WIDENING
DESIGN NEW PARALLEL ROADWAY
CONSTRUCT ROADWAY WIDENING
CONST DUAL PASSING LNS
DRAINAGE IMPROVEMENTS
CONSTRUCT REST AREA

RAILROAD GRADE & DRAIN
CONSTRUCT STRUCTURE

CST ROADWAY & BRIDGE APPROCHS
LANDSCAPE EB & WB FRONTAGE RDS
LANDSCAPE EB & WB FRONTAGE RDS
CONSTRUCT ROADWAY

CONSTRUCT ROADWAY

CONSTRUCT NEW BRIDGE
CONSTRUCT TRAFFIC INTERCHANGE
RECONSTRUCT ROADWAY
CONSTRUCT INTERSECTION IMPR
REHAB REST AREA

BRIDGE REPLACEMENT.
RECONSTRUCT TI

RECONSTRUCT 3 BRIDGES AND RDWY
CONSTRUCT WIDENING & STRUCTURE
WIDEN TO 4 LANES WITH LT TURNS

Page 4 of 9

BID
DATE:

DESIGN FY 07
TBD FY 07
TBD FY 06

DESIGN FY 09

DESIGN FY 06

DESIGN FY 07

OCT 06

DESIGN FY 07
TBD FY 07
TBD FY 08
TBD FY 07
TBD FY 09
TBD FY 10
TBD FY 08
TBD FY 10
TBD FY 06
TBD FY 06

AUG 06
TBD FY 07
TBD FY 06
TBD FY 07
TBD FY 07

OCT 06
TBD FY 07
IGA FY 07
TBD FY 06

AUG 06
TBD FY 10
TBD FY 07
TBD FY 08

JUL 07
TBD FY 08
TBD FY 08

JUL 06

DESIGN
FIRM:

TBA
LSSL1
TBA

TBA
TBA
DVML1
TBA
TBA
TBA
TBA
TBA
TBA
TBA

TBA
BRMP1

TBA
URBD1
URBD1
DMSB1

TBA

PARM1
TBA

STJB1
HDGB1
HDJC1
SVSG1
TBA
PBDB1



4TH SORT: TRACS #

ITEM

#:

15603
11706
10908
10706
11902
14601

82100
11708
10103
10801
11605
11207
10906
10804
13406

19103
22802
18006
16604
12010
81606
10506
11505
35601

21204
17806
12006
20704
14906

CPSI

D:

UviB
SP1E
ZN1F
ZP1B
RH1B
RG1B
TDSP
SP1B
SL1E
FX1C
HC1B
MT1C
QKiC
QTIC
QD1C
RY1E
TP1C
TQ1C
uxic
DH1G
RV1E
EB1E
QHSP
EM1E
EN1E
ZY1D
GT1G
OH1E
OI1E
TPIF
SE1F
SF1F
SA1F
LE1E

RTE:

160
260
60
60
260
260
89
101L
191
10
17
40
19
7
17
87

160
189
86
191
153
40
77
40
264
89
89A
195
195
195
195
40B

CO:

CN
NA
PN
NA

Gl

Gl
CN
MA
GH
MA
CN
MO
PM

Gl
MA
MA
YU
YU
CN
SC
PM
AP
MA
CN
PM
AP
CN
YV
YV
YU
YU
YU
YU
NA

320.0
314.0
213.0
341.7
269.0
263.1
546.5
45.1
94.3
161.2
323.7
3.0
58.7
145.0
224.0
194.0
29
71.0
311.5
0.1
145.6
446
0.0
205.0
77.5
340.0
322.9
258.2
334
55
9.1
13.6
26.0
251.9

MP: TRACS:

H460101C
H460301C
H466203C
H466301C
H469801C
H469901C
H475301C
H491401C
H503705C
H505101C
H506201C
H506404C
H510501C
H511101C
H516101C
H521101C
H524001C
H524101C
H527401C
H528205C
H543401C
H543801C
H544001C
H545701C
H545901C
H552601C
H557202C
H571701C
H571801C
H577403C
H577404C
H577405C
H577407C
H580301C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

160-A-500
260-B

026-2
260-B

600-1-554
191-B
010-C
017-B
040-A

077-A
017-A
-087-B(009)

008-1(200)A
160-A-( 1)

189-A(005)X
085-B

153-A

077-A
040-E(001)
264-A-502

900-A(054)

900-1(055)

900-A(057)
B40-E

DIST:

F
G
G
G
P
p
F
E
S
E
F
K
T
G
E
E
Y
Y
F
T
T
H
E
F
T
H
F
p
P
Y
Y
Y
Y
H

PROJECT NAME:

VAN'S TRADING POST TO E OF SR 264
MP 314-315 EB & 315.8-316.8 WB
FLORENCE JCT - QUEEN CREEK
SHOW LOW CREEK BR, #00383
DOUBTFUL CANYON SECTION

LITTLE GREEN VALLEY

PAGE REST AREA

SRPMIC BOUNDARY - CAMELBACK
TEN RANCH TO OWL CANYON (SEG )
SR 202L (SANTAN) TO RIGGS ROAD
CHRISTENSEN REST AREA

NEEDLE MOUNTAIN REST AREA
VALENCIA RD - AJO WAY (JCT SR 86)
MP 145 - MP 147

SR 74 Tl, CAREFREE HIGHWAY

FOREST BOUNDARY - NEW FOUR PEAKS

ADONDE - ROLL Tl
AZTEC - COUNTY LINE

JCT 89 - VAN'S TRADING POST
MARIPOSA PORT OF ENTRY, NOGALAS
MP 145.6 - BRAWLEY WASH

CHINLE SOUTH
SUPERIOR AVE - UNIVERSITY DRIVE
WALNUT CANYON (WB)

CALLE CONCORDIA - TANGERINE RD
SANDERS PORT OF ENTRY

TUBA CITY - COAL MINE ROAD

JCT SR 93/89 - JCT SR 71/89

MP 334 - MINGUS WEST CURVE

AVE E 1/2 - AVE B

AVE B - RANGE BOUNDARY

RANGE BOUNDRY TO 40TH STREET
40TH STREET TO I-8

WINSLOW STREETS (TURNBACK)

TYPE OF WORK:

WIDENING AND DRAINAGE
CONSTRUCT PASSING LANES
RECONSTRUCT ROADWAY (WIDENING)
CONSTRUCT BRIDGE
RECONSTRUCT ROADWAY
RECONSTRUCT ROADWAY

CONST REST AREA & VISITOR CNTR
CONSTRUCT LANDSCAPE
CONSTRUCT PARALLEL ROADWAY
CONST HOV & GEN PURPOSE LANE
CONSTRUCT (REST AREA CLOSURE)
CONST REST AREA & POE BYPASS
WIDEN ROADWAY

ROADWAY CONSTRUCTION
RECONSTRUCT TI

SHOULDER WIDENING/MEDIAN
SPOT REPAIR & RR ARFC

RR 3" W/2.5"+ 2" AC+ 1/2" ARFC

2" ARAC & ARFC & TURNLANE
CONST PARKING & RD IMPROVEMENT
EXTEND BOX CULVERTS

ROADWAY WIDENING

CONSTRUCT ROADWAY

RECST RDY (VERTICLE CURVES)
WIDEN TO 6 LANES

RECONSTRUCT POE

ACFC OVERLAY + ROCKFALL CNTMNT
EXTEND CULVERTS/SLOPE FLATTEN
CURVE REALIGN, GUARDRAIL CORR
CST 4 LANE DIVIDED HIGHWAY

CST 4 LANE DIVIDED HWY, PH A

CST 4 LANE DIVIDED HWY, PH A
CONSTRUCT ROADWAY WIDENING
RCST STREETS, CURBS & SIDWLKS
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BID
DATE:

TBD FY 06
TBD FY 06
TBD FY 06
NOV 06
TBD FY 09
TBD FY 08
TBD FY 10
JUN 06
TBD FY 08
TBD FY 09
JUL 06
NOV 06
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 08
OCT 06
TBD FY 07
TBD FY 08
TBD FY 07
TBD FY 10
TBD FY 07
TBD FY 08
TBD FY 06
TBD FY 07
TBD FY 06
SEP 06
TBD FY 06
TBD FY 06
TBD FY 06
TBD FY 06
TBD FY 06
IGA FY 06

DESIGN
FIRM:

SVBW1
TBA

DMEC1
SVBW1
AMRM1

HZDH1
PALL1
DMBG1
CBTS1
TBA
TBA
HDRW1

TBA
TBA

TBA
TBA
DMCR1
TBA

DVML1
PETP1
KHAO1
DRDN1
PBDL1
CHTB1



4TH SORT: TRACS #

ITEM
#:

13606
19706
11405
14904
15104
13306
20806

72806

22205

13504

21605
73307

19506

40106

20404

28303

CPSI

D:

MC1E
PILE
KW1E
AL1F
LS1E
LQI1E
LP1E
WW1G
SIIF
DV1G
DW1G
EELF
CT1G
GIIF
BO1E
DT1F
CDI1F
DG1F
YX1F
MULF
MY1F
NC1F
LUIF
LV1F
GL1H
NS1F
NT1F
PB1F
OVIF
QSI1F
EM1G
RO1F
VP1F
VQIF

RTE:

93
89
19
80
85
85
85
85
60
999
999
82
17
191
280
287
79
60
87
17
60
70
93
93
17
70
260
40B
260
101L
10
80
66
260

CO:

MA
CN
PM
CH
MA
MA
MA
MA
MA
SW
SW
SC
MA
AP
YU
PN
PN
Gl
CN
YV
Gl
GE
MO
MO
MA
GH
AP
YV
NA
MA
PM
CH
CN
NA

198.0
523.5
39.1
341.5
150.4
139.0
130.7
152
111.0
0.0
0.0
38.0
199.0
390.0
0.0
122.4
127.4
246.8
304.0
299.0
236.2
378.4
121.3
92.5
218.5
282.5
394.0
145.0
350.0
335
252.8
364.0
103.0
336.9

MP: TRACS:

H582501C
H584001C
H589101C
H591701C
H595504C
H595505C
H595507C
H595514C
H595801C
H598002C
H598003C
H598701C
H602003C
H602501C
H604201C
H608201C
H608301C
H609201C
H611001C
H613601C
H614001C
H614401C
H617601C
H617701C
H617801C
H619301C
H619901C
H621301C
H621401C
H624001C
H624101C
H624301C
H633101C
H633601C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

093-B
019-A
085-B(008)
085-B(009)
085-B
060-B(004)A
HES -900-A(069)A
900-A(070)
017-A-513

191-E-505
280-A-( 1)

087-C-508

060-D-

093-B

B40-C(002)A
260-C(003)A

080-A(009)
066-A(003)A
260-C(003)A

DIST:

o X n 4 meO X oo mx X onuomnIIo-dA4d< T m A mmmm-< < mow 4 T T

PROJECT NAME:

WICKENBURG BY-PASS

JCT 89A - NORTH

CONTINENTAL ROAD TI

BISBEE SIDEWALK ON US 80

MC 85 TO SOUTHERN

MP 139.01 - MP 141.71

MP 130.71 - MP 137.00

SOUTHERN AVE TO I-10

US-60, WICKENBURG

SW NON-INTERSTATE - NRTHN REGION
SW NON-INTERSTATE - WSTRN REGION
SR 82, MP 38 - 39.5

VARIOUS LOCATIONS

WIDE RUINS

I-8 TO B-8, SR 280 (AVE 3E)

SR 287 & ELEVEN MILE CORNOR RD
JCT SR 79 & CACTUS

RUSSELL RD - RAGUS RD
ENCHANTED LANE @ MP 304.6
YAVAPAI COUNTY - JCT SR 179 (SB)
COUNTY LINE - PINTO VALLEY
DUNCAN - STATE LINE

SB TOMPKINS CANYON

SB, MCGARRY'S WASH

JOMAX ROAD TI

GLOBE - LORDSBURG HIGHWAY
CRESENT LAKE HIGHWAY

ASH FORK,40B,3RD ST TO 8TH ST
PORTER MTN RD - WOODLAND RD
64TH STREET TI

RUTHRAUFF RD - PRINCE RD

DGLS STGC WEIGHT & INSP STATION
SR 66, PEACH SPRINGS MAIN ST.
SR-260, WILLS STREET - JCT US-60

TYPE OF WORK:

CONSTRUCT BY-PASS

2" AC + ARFC

REALIGN SB FRONTAGE ROAD (PIMA
5' SIDEWALK

CONSTRUCT ROADWAY
CONSTRUCT ROADWAY

ROADWAY RECST (UTILITIES INCL)
CONSTRUCT ROADWAY

CONST TURN LANES

SHOULDER RUMBLE STRIPS
SHOULDER RUMBLE STRIPS

SLOPE FLATTENING

PUMPHOUSE SAFETY UPGRADES PHII
PASSING LANES

RECONSTRUCT ROADWAY
INTERSECTION IMPROVEMENTS
LEFT TURN LANE

NEW SIDEWALK

INTERSECTION IMPROVEMENTS
RR (4"TL, 3"PL) + RR ARFC

RR 3"+ ARFC

RR 3"+ ARFC

CONSTRUCT NEW 2-LANE SB RDWY
CONSTRUCT PARALLEL ROADWAY
CONSTRUCT NEW TI

REPAIR DIPS IN ROADWAY.
CONSTRUCT TURN LANES
SIDEWALK

MULTI-USE PATH

CST NEW FREEWAY INTERCHANGE
CONST MAINLINE WIDENING 8 LN
DSGN/CST WEIGHT & INSP STATION
CONSTRUCT SIDEWALKS
MULTI-USE PATH
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BID
DATE:

TBD FY 06
JAN 07
IGA FY 06
TBD FY 06
JUL 06
JUL 07
FEB 07
TBD FY 07
JUN 06
TBD FY 07
TBD FY 07
TBD FY 10
TBD FY 06
SEP 06
IGA FY 06
TBD FY 06
TBD FY 07
TBD FY 06
TBD FY 07
JAN 07
TBD FY 07
TBD FY 07
OCT 07
TBD FY 09
TBD FY 07
JUN 06
DEC 06
TBD FY 07
TBD FY 06
TBD FY 06
JUL 08
JUL 06
JUN 06
JUN 06

DESIGN
FIRM:

SVGW1
JDE

SCGG1
PBDL1

KMRP1

RSKP1

WERS1
PBDL1
EECAl1
EECAl1

KHAO1

PBMY1

TBA
TBA
AZSM1
ENBS2
MBFG1



4TH SORT: TRACS #

ITEM
#:

21606

19905
14406
20606
10408
20205
25206

10310

16806

25506

15906
40606

14206

14902

11805

73306

13400
25305

15308

CPSI
D:

OP1E
AE1G
AALG
ZF1F
VB1E
EC1G
AX1G
CF1G
GI1G
MO1G
GM1H
FC1G
FE1G
LT1E
HJ1G
HK1G
QVIF
HE1H
SM1F
RN1E
ZG1G
WR1G
CX1H
PE1IC
LD1E
DY1H
FE1H
ED1H
FH1H
KT1C
HQ1H
EILH
HV1H
IO1H

RTE:

10
19
10
99
10
40
51
86

999
17
10
60
69
87
85
90

101L

101L
10
60
40
89
40
10
40
60

180
64
17
95
95
80

999
89

CO:

PM
SC
CH
NA
PM
NA
MA
PM
SW
YV
PN
MA
YV
Gl
PM
CH
MA
MA
MA
MA
NA

MO
MA
AP
MA
CN
CN
MA
MO
MO
CH
YU
CN

261.0
0.0
303.0
38.9
260.0
259.0
9.5
112.0
0.0
287.0
212.0
85.0
276.0
263.0
40.6
321.9
56.6
2.0
140.7
186.0
275.0
332.0
83.0
127.7
313.0
184.0
250.0
187.8
194.5
0.0
234.6
364.0
999
419.4

MP: TRACS:

H634801C
H636701C
H637001C
H637701C
H640401C
H644801C
H647901C
H649101C
H650801C
H651901C
H653001C
H657301C
H657701C
H658801C
H660301C
H660401C
H666501C
H666601C
H668901C
H670201C
H670601C
H673401C
H676001C
H678001C
H678801C
H680901C
H681001C
H681301C
H683001C
H684301C
H685701C
H686001C
H686201C
H688701C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

010-E(008)A
019-A(012)
010-F(006)A

010-E
1-040-D-510

HES -999-A(020)A
017-B-306

087-C
085-A(004)A
090-A(004)

010-B(200)

060-C

089-B(505)

010-B

040-E-507
060-C-505

095-C-513
095-D-509

999-A(051)
089-C-503

DIST:

m < »n X X" MmmT TTmI mMmX7TvVvImmMmMmow-—-<47T ovm-—<7ovm-—=mIT--SIOwn - 4

PROJECT NAME:

6TH AVE TI

INTERNATIONAL BORDER - JCT B-19
BENSON BYPASS

JACK'S CANYON BRIDGE #1036
1-10/1-19 (FMS, PHASE 2)
COTTONWOOD BRIDGES EB/WB
SHEA BLVD - LOOP 101

TOWN OF SELLS

VARIOUS STATEWIDE HIGHWAYS
VERDE RIVER BRIDGE SB #505
PICACHO OP TO PICACHO PEAK TI
AGUILA TO WICKENBURG

SR 69, POLAND JCT - HUMBOLDT
TONTO NATURAL BRDG STATE PARK
SAHUARO - RASMUSSEN
CROSSROADS - CESAR

LOOP 101 GUADALUPE TO LOOP 202
110-117 & 110 - 83RD AVE-101L

43RD AVENUE

HIGLEY ROAD TI

JOSEPH CITY WASH BRIDGES

JCT 89 & ROAD 2 NORTH
1-40,WILLOW CREEK BRIDGES
BULLARD AVE TI

DEAD RIVER REST AREA

GILBERT RD - POWER RD

FOREST BOUNDRY - VALLE
WILLIAMS-GRAND CANYON HWY
16TH STREET - BUCKEYE CURVE
LAKE HAVASU STATE PARK

SR 95 NORTH OF BOUNDRY CONE ROAD
SR 80 & US 191 LVL 2/3 INSP BLDG
SAN LUIS Il PORT OF ENTRY

B 40 MP 419.41

TYPE OF WORK:

SIDEWALKS AND ARTISTIC FENCING
RR(4"TL,2"PL)& 2"AC & 1/2 ARFC

AR ACFC OVERLAY

DECK REHAB & SCOUR RETROFIT
EXTEND ITS ALONG I-10 & 1-19

SCOUR RETROFIT

CONSTRUCT HOV LANES
CONSTRUCT ROADWAY WIDENING
REPLACE BLUNT-END GUARDRAIL
DECK REHABILITAION

WIDEN ROADWAY

SYS PRES-RSTOR/REHAB/RESURFACE
SYS PRES -RSTR/REHAB/RESRFC
CNSTRT NEW PRKG AREA
CONSTRUCT SIDEWALK

CONSTRUCT MULTI-USE PATH

NEW FACILITIES - ENGINEERING
SYSTM ENHNCMNT-TRFIC MGT &ENGR
CONSTRUCT TI IMPROVEMENTS
CONSTRUCT DUAL LEFT TURN LANES
SCOUR RETROFIT

CONSTRUCT NB & SB LANES

DECK REHABILITATION

CONSTRUCT TI

CONSTRUCT (REST AREA CLOSURE)
CONSTRUCT LANDSCAPE

SYS PRES RSTOR/REHAB/RESURFACE
CONSTRUCT PASSING LANES

RR 1" ARFC

CONSTRUCT ROAD, PH IlI

CONST LF TRN LANE & RELOC ENTR
CONST LVL 2/3 INSPCT BUILDING
CONSTRUCTION

INSTALL PULL BOXES
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BID
DATE:

TBD FY 07
TBD FY 07
JUL 06
TBD FY 07
TBD FY 08
JAN 07
JAN 07
TBD FY 06
TBD FY 07
JUN 06
TBD FY 10
JUL 06
JAN 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 06
JUL 06
JUL 06
TBD FY 06
JAN 07
TBD FY 06
TBD FY 07
TBD FY 06
TBD FY 07
TBD FY 07
FEB 07
TBD FY 07
TBD FY 07
TBD FY 07
IGA FY 06
TBD FY 07
TBD FY 06
IGA FY 06

DESIGN
FIRM:

HDMB2

PRFJ1
TRMM1

MBAP1

AMJC1

HDMB2

EECAl1
TBA

KHRK1
TBA

TBA
TBA



4TH SORT: TRACS #

ITEM
#:

80007
80607

13506

73306

CPSI
D:

l11H
VL1E
QY1F
JC1H
0Q1D
BY1G
cuUl1G
KT1H
KK1H
KN1H
PA1H
PO1H
PP1H
BS1G
EP1H
KL1H
AH1B
NZ1E
KS1F
KTLF
ZN1E
NY1E
KZ1F
GL1A
WU1E
TWIF
PT1G
PE1G
0Q1G
PD1G
PJ1H
QC1H
ZS1E
SU1F

RTE:

202L
202L
202L
286
88
101L
101L
40
70
888
10
8
87
80
88
40
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000

CO:

MA
MA
MA
PM
MA
MA
MA
MO
GE
MA

LA
YU
MA
CH
PN
CN
PN

Gl
PM
PM
PN

Gl
YU
MA
MA
MA
MA
MA
MA
MA
MA
MA
YU
MA

27.0
23.3
29.0
20.0
223.0
36.0
51.0
51.0
343.0
0.0
41.6
0.0
218.0
364.5
195.0
161.0
PPN
GGl
PPM
PPM
PPN
GGl
YYU
SCT
CHN
MES
T™MP
PHX
GIL
PHX
MMA
0.0
SLS
MES

MP: TRACS:

H688901C
H689001C
H689101C
H690701C
H692001C
H693601C
H693701C
H694301C
H694401C
H694501C
H703701C
H703801C
H705501C
HX14801C
HX18101C
HX18401C
SB36601C
SB40001C
SB40501C
SB40601C
SB41001C
SH27901C
SH28201C
SL39401C
SL45601C
SL46401C
SL51001C
SL53802C
SL54001C
SL54401C
SL59701C
SL60301C
SS548201C
S§548501C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

202-B-513
202-B-514
202-B-512

STP -088-A(001)

101-C(004)

080-A-503
088-A-507

BR-PPN-0( 27)P
BR -GGI-0-(005)
BR -PPM-0(149)P
BR -PPM-0(150)P
BR -PPN-0-(169)
HES-GGI-0(405)P
HES -YYU-0(29)A
TEA -SCT-0(008)A
TEA-CHN-0-(014)
TEA-MES-0(021)A
TEA -TMP-0(021)

TEA -GIL-0(015)

TEA -PHX-0(051)

CBI -SLS-0(1)P
CM-MES-0(020)A

DIST:

E
E
E
T
G
E
E
K
S
E
Y
Y
P
S
E
F
T
G
T
T
T
G
Y
E
E
E
E
E
E
E
E
E
Y
E

PROJECT NAME:

UNIVERSITY DR - SOUTHERN AVE
POWER RD - UNIVERSITY DR

US 60/202L TI

SR 286 SASABE - ROBLES RANCH HWY
FISH CREEK HILL

PRINCESS DR TO JCT 202L (RED MTN)
SR 202L (RED MTN) TO BASELINE RD
STOCKTON HILL RD @ BEVERLY AVE
US 70 SAN SIMON BRIDGE

QUIET PAVEMENT PH VI

I-10, VARI LOCATIONS VICKSBURG TI
-8, MP 0.0 TO 21.0

SR-87, MP 218.0 - MP 226.0
SR-80/US-191 INTERSECTION

SR 88 @ 16TH AVE

VARIOUS LOCATIONS

CHRISTENSEN ROAD BRIDGE #8211
ICE HOUSE CANYON WASH BR #8193
MADERA CANYON RD. @ MEDIUM WASH

MADERA CANYON RD. @ FLORIDA CANYO

KELVIN BRIDGE - #8441
JESSE HAYES ROAD

COUNTY 8TH STREET & SOMERTON AVE.

AZ CANAL AT GOLDWATER UNDERPASS
PASEO MULTI-USE PATH PH |

CNSLDATED CANAL E 8TH ST-MDOWBRK

UNIVERSITY DR SOUTH - UPRR PTHWY
PEDESTRIAN SCHOOL SAFETY ZONES
CONSOLIDATED & EASTERN CANALS
CAMELBACK RD/ 20TH ST & 24TH ST

BUSH HWY USERY PASS-STWRT MTN DAM

DOWNTOWN TEMPE TRANSIT CENTER
SAN LUIS PORT OF ENTRY
SOUTH CANAL

TYPE OF WORK:

CONSTRUCT LANDSCAPE
CONSTRUCT LANDSCAPE
CONSTRUCT LANDSCAPE

REPAIR AT LW WATER CROSSINGS
CONSTRUCT RETAINING WALLS
CONSTRUCT HOV LANES
CONSTRUCT HOV LANES

CST RAISED MEDIAN IS

REPLACE CRASH/GUARD
CONSTRUCT QUIET PAVEMENT
SYS PRES-RSTOR/REHAB/RESURFACE
SPOT PAVEMENT REPAIR

1/2" ACFC, 3" AC

SGNL & RDWY IMPROVMENTS
CONSTRUCT TRAFFIC SIGNAL
REPLACE EXIST SIGNAL

BRIDGE REPLACEMENT

BRIDGE REPLACEMENT

BRIDGE REPLACEMENT

BRIDGE REPLACEMENT

BRIDGE REPLACEMENT

ROADWAY IMPROVEMENTS
INTERSECTION IMPROVEMENTS
CONSTRUCT UNDERPASS

CONST MULTI-USE PATH
CONSTRUCT MULTI-USE PATHWAY
CONSTRUCT MULTI-USE PATHWAY
PEDESTRIAN SAFETY ISLANDS
CONSTRUCT 4 PED BRIDGES
PEDESTRIAN IMPROVEMENTS
CONSTRUCT BIKE LANES

CONST & FURNISH BIKE STATION
ACCESS IMPROVEMENT

DESIGN MULTI-USE PATH
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BID
DATE:

NOV 06
MAR 08
JUN 07
TBD FY 07
TBD FY 07
MAR 07
TBD FY 08
TBD FY 06
IGA FY 06
JUN 06
IGA FY 06
TBD FY 06
JUN 06
JUL 06
TBD FY 07
TBD FY 07
FY 07
FY 07
FY 06
FY 06
FY 07
FY 07
FY 07
FY 08
FY 07
FY 08
FY 07
FY 07
FY 07
FY 07
FY 07
FY 07
FY 07
FY 07

DESIGN
FIRM:

OLJK1

CDEC1

TBA
AZCS1

MBAP1



4TH SORT: TRACS #

ITEM
#: D:

XV1E
SR1F
ZU1F
ZC1F
ZD1F
YF1F
FU1G
BV1G
0S1G
OR1G
NS1H
MW1G
OX1G
JG1G
PG1G
XJ1G
2J1G
IE1IH
IF1H
NO1H
NW1H
NP1H

CPSI

RTE:

0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000

CO:

MA
MA
PM
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
NA
MA

PEO
PEO
TUC
CHN
CHN
TMP
CHN
GIL

0.0

0.0

0.0

PEO

MES
MMA
PHX
GLN
SCT
MES
MES

0.0

0.0

0.0

MP: TRACS:

§S551001C
S§552401C
SS53301C
§553401C
SS853901C
§554001C
§554201C
SS54601C
§S554701C
SS54801C
§S§55701C
SS855901C
SS56301C
§556401C
S556801C
S§S558601C
S§S558701C
SS59601C
§S§59701C
S$S61201C
§561501C
SS561701C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

CM*-PEO-0(003)A
CM-PEO-0(005)A
STP-TUC-0(057)A
CM-CHN-0(020)A
CM-CHN-0(021)A
CM-TMP-0(024)A
CM-CHN-0(022)A
CM-GIL-0(014)A
CM -GIL-0(012)A
CM -GIL-0(013)A
CM -CDY-0(011)A
CM-PEO-0(004)A
CM -MES-0(027)X
CM-MMA-0(043)A
CM -PHX-0(048)A
CM -GLN-0(029)A

SCT-0(016)A
CM -MES-0(029)X
CM -MES-0(030)X
CM -TMP-0(028)A
PLH -NNA-0(011)A
CM -PHX-0(057)A

DIST:

m o mMm m mmMmmMmMmMMmMmM™MmMmMMTMTMTMTMTMTMTMM-= mMmm

PROJECT NAME:

NEW RIVER TRAIL (NORTHERN-GRAND)
83RD AVE & THUNDERBIRD RD
HIGHLAND AVE, 6TH ST-ARROYO CHICO
ALMA SCHOOL RD @ WARNER RD

56TH ST @ CHANDLER BLVD

RIO SALADO PARKWAY

RYAN RD, CITY OF CHANDLER
EASTERN CANAL, BASELINE-GUADALUPE
EASTERN CANAL (GUADALUPE-ELLIOT)
EASTERN CANAL (ELLIOT TO WARNER)
CHANDLER HEIGHTS ROAD

CAREFREE HWY LK PLSNT/BRDS CNL
REAL TIME SGNL-PHS 1 SUPRST SPRNG
CMAQ 5, PM-10

51ST AVE AT ACDC CANAL

59TH AVE, OLIVE TO MTN VIEW ROAD
HAYDEN RD AT VIA DE VENTURA
VARIOUS LOCATIONS

RADIO COMMUNICATION

UNIVERSITY DRIVE

LONE PINE DAM ROAD

44TH ST @ INDIAN SCHOOL ROAD

TYPE OF WORK:

CONSTRUCT MULTI-USE PATH
INTERSECTION IMPROVEMENTS
PEDESTRIAN & BIKE IMPROVEMENTS
INTERSECTION IMPROVEMENTS
CONST RIGHT TURN LANES
CONSTRUCT MULTI-USE PATH
PAVEMENT OVERLAY

CONST MULTI USE PATH
CONSTRUCT MULTI-USE PATH
CONSTRUCT MULTI-USE PATH
PAVE DIRT ROAD

PAVING DIRT ROADS

INSTALL REAL-TIME SIGNAL SYSTM
PAVING DIRT ROADS

CONSTRUCT MULTI-USE UNDERPASS
ADD TURNING LANES
INTERSECTION IMPROVEMENTS
PURCHASE ITS EQUIPMENT
PROCURE RADIO EQUIPMENT
PEDESTRIAN PATHWAY

CONST BRDG/APPCH RDS
INTERSECTION RECONSTRUCTION

BID

DATE:

FY 07
FY 07
FY 06
FY 06
FY 07
FY 06
FY 07
FY 06
FY 07
FY 08
FY 07
FY 07
FY 07
FY 06
FY 06
FY 07
FY 07
FY 06
FY 06
FY 07
FY 08
FY 07

Page 9 of 9

DESIGN
FIRM:



5TH SORT: ROUTE, MP, TRACS #

ITEM
#:

73306

13003
19103
43009

14902
40008

10103

10310

10008
13210
10108

14506

13008

11107

11005

11105

14406
21606

20206
10900
10106

CPSI
D:

PO1H
TP1C
FR1C
TQ1C
GG1H
PALH
CA1G
PE1C
GH1H
SO1F
SM1F
FX1C
BW1G
GM1H
EJ1G
PZ1C
GJ1H
ZZ1F
VC1E
BB1G
PJIF
KS1E
EL1G
KT1E
EM1G
EN1G
VB1E
OP1E
HY1G
HX1G
3WSP
AR1B
RB1E
AALG

RTE:

c 0 © o

CO:

YU
YU
YU
YU
MA
LA
LA
MA
MA
MA
MA
MA
PN
PN
PM
PN
PM
PM
PM
PM
PM
PM
PM
PM
PM
PM
PM
PM
PM
PM
PM
PM
CH
CH

0.0
29
55.9
71.0

0.0
41.6
60.0

127.7
133.0
139.8
140.7
161.2
193.0
212.0
219.0
226.5
232.0
232.4
236.0
247.4
248.0
249.3
250.0
251.8
252.8
260.0
260.0
261.0
288.4
288.4
288.4
288.6
302.8
303.0

MP: TRACS:

H703801C

H524001C

H206001C

H524101C

H703701C

H678001C

H668901C

H505101C

H653001C

H458203C

H303803C

H303804C
H624101C

H640401C

H634801C

H239001C

H239101C

H637001C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT

NUMBER:

008-A(004)
008-1(200)A

010-B

010-B(200)
010-C

010-D

010-D

010-D
010-4(171)

010-4(172)

010-E
010-E(008)A

010-E

10-5-(068)N
010-F

010-F(006)A

DIST:

W nonod4-4-4-4-4-4-4-4-4-4+4-4+4-d444mmmmm~<~<T™m~=< < < <

PROJECT NAME:

-8, MP 0.0 TO 21.0

ADONDE - ROLL Tl
MOHAWK REST AREA
AZTEC - COUNTY LINE

303L TO DYSART ROAD

10, VARI LOCATIONS VICKSBURG TI
HOVATTER - SR-85

BULLARD AVE T

SR 101L (AGUA FRIA) TO I-17

51ST AVENUE

43RD AVENUE

SR 202L (SANTAN) TO RIGGS ROAD
STOREY RD UP & SUNLAND GIN RD
PICACHO OP TO PICACHO PEAK TI
PICACHO PEAK Tl - RED ROCK UP

RED ROCK UP - PINAL AIR PARK ROAD
PINAL AIR PARK RD - MARANA Tl

PINAL AIR PARK ROAD - MARANA TI
I-10, TWIN PEAKS (LINDA VISTA Tl
CORTARO ROAD T

INAROAD T

INA ROAD - SUNSET ROAD
ORANGE GROVE - RUTHRAUFF
SUNSET ROAD - RUTHRAUFF ROAD
RUTHRAUFF RD - PRINCE RD

10/ 1-19 TI

110/ I-19 (FMS, PHASE 2)

6TH AVE T

CIENEGA CREEK-MARSH STATION PHII
CIENEGA CREEK-MARSH STATION PH I
CIENEGA CREEK - MARSH STATION PH1
PANTANO RR UP/CIENEGA CREEK SECT
SR 90 - OCOTILLO Tl

BENSON BYPASS

TYPE OF WORK:

SPOT PAVEMENT REPAIR

SPOT REPAIR & RR ARFC
CONSTRUCT REST AREA

RR 3" W/2.5"+ 2" AC+ 1/2" ARFC
DESIGN

SYS PRES-RSTOR/REHAB/RESURFACE
SIGN REHAB

CONSTRUCT TI

CONSTRUCT GNRAL PURPOSE LANES
CONSTRUCT TI IMPROVEMENTS
CONSTRUCT TI IMPROVEMENTS
CONST HOV & GEN PURPOSE LANE
REMOVE AND REPLACE SLOPE
WIDEN ROADWAY

CONSTRUCT ROADWAY WIDENING
CONSTRUCT ROADWAY WIDENING
RECONSTRUCT ROADWAY
CONSTRUCT WIDENING & STRUCTURE
CST Tl (PER LETTER OF INTENT)
CONSTRUCT NEWTI

RECONSTRUCT TI & MAINLINE
LANDSCAPE EB & WB FRONTAGE RDS
DESIGN

LANDSCAPE EB & WB FRONTAGE RDS
CONST MAINLINE WIDENING 8 LN
CONSTRUCT LANDSCAPING

EXTEND ITS ALONG I-10 & I-19
SIDEWALKS AND ARTISTIC FENCING
REMOVE RAIL & BRIDGE, CONST ML
NEW RAILROAD TRACKS

RAILROAD GRADE & DRAIN
CONSTRUCT STRUCTURE

RECNST SR90 Tl & ADD PASSNG LN
AR ACFC OVERLAY

Page 1 of 9

BID
DATE:

TBD FY 06
TBD FY 08
TBD FY 06
OCT 06
DESIGN FY 09
IGA FY 06
TBD FY 06
TBD FY 06
TBD FY 09
TBD FY 07
JUL 06
TBD FY 09
TBD FY 07
TBD FY 10
TBD FY 09
TBD FY 08
TBD FY 10
TBD FY 08
TBD FY 06
TBD FY 10
TBD FY 08
TBD FY 07
DESIGN FY 09
TBD FY 07
JUL 08
TBD FY 10
TBD FY 08
TBD FY 07
JUN 08
JUN 07
AUG 06
TBD FY 07
TBD FY 06
JUL 06

DESIGN
FIRM:

BRMP1

TBA

TBA
KHRK1
PALL1

TBA
TBA

TBA
TBA
TBA
TBA
URBD1

URBD1
ENBS2

TRMM1
HDMB2

TBA



5TH SORT: ROUTE, MP, TRACS #

ITEM
#:

40206

22205

43010
11407
12506
14305
15905

40106
10804
10701
13603

23206

10306
10801

10406

11405

11207

11605

CPSI
D:

QX1H
XQ1F
QO1H
HK1H
FH1H
WT1E
CT1G
GK1H
PN1F
RC1E
RD1E
PP1F

GL1H
QDIC
HE1B
GM1C
MO1G
GN1H
MU1LF
RE1E
HC1B
AE1G
QGIC
EO1G
KW1E
EP1G
QK1C
EQLG
MT1C
EX1G
KT1H

CX1H
LX1H

LY1H

RTE:

10B
15
15
17
17
17
17
17
17
17
17
17
17
17
17
17
17
17
17
17
17
19
19
19
19
19
19
19
40
40
40
40
40
40

CO: MP: TRACS:
LA 175
MO 9.0
MO 13.2
MA 0.0
MA 1945 H683001C
MA 198.8
MA 199.0 H602003C
MA 204.9
MA 208.9
MA 211.0
MA 215.0
MA 215.9
MA 2185 H617801C
MA 224.0 H516101C
YV 251.9 H415301C
YV 263.0 H426901C
YV 287.0 H651901C
YV 299.0

YV 299.0 H613601C
CN 322.0
CN 323.7 H506201C
SC 0.0 H636701C
SC 4.9
PM  34.0
PM 39.1 H589101C
PM  58.7
PM  58.7 H510501C
PM  60.6
MO 3.0 H506404C
MO 8.0
MO 51.0 H694301C
MO 83.0 H676001C
YV 112.0

YV 1425

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

017-A
017-A-513

017-A
017-A
017-A

017-A

NH -17-1-(345)
17-2( )
017-B-306

017-B

017-B
019-A(012)

019-A

019-A

040-A

DIST:

A XX XXX 444 44 444 T m T X UT U U mmMmmMmMmMmMMmMMmMMmMMmMM™MmMmMmMmMmTTmT <

PROJECT NAME:

B10 QUARTZSITE W. TI TO PARK AVE
FARM ROAD TI

I-15- VIRGIN RIVER BRIDGES # 2-7
DIXILETA DRIVE

16TH STREET - BUCKEYE CURVE
BUCKEYE ROAD, NB ON-RAMP
VARIOUS LOCATIONS

BETHANY HOME RD TO NORTHERN AVE
PEORIA AVE/CACTUS AVE
GREENWAY - THUNDERBIRD

SR 101L - CAREFREE HWY (SR 74)
DEER VALLEY RD TI

JOMAX ROAD TI

SR 74 TI, CAREFREE HIGHWAY
SUNSET POINT REST AREA

CORDES JCT TI

VERDE RIVER BRIDGE SB #505

MP 299 TO MP 318

YAVAPAI COUNTY - JCT SR 179 (SB)
MUNDS PARK TI

CHRISTENSEN REST AREA
INTERNATIONAL BORDER - JCT B-19
COUNTRY CLUB RD TO RUBY ROAD
CANOA Tl - CONTINENTAL TI
CONTINENTAL ROAD TI

VALENCIA - AJO WAY (SR 86) PH II
VALENCIA RD - AJO WAY (JCT SR 86)
IRVINGTON RD TI

NEEDLE MOUNTAIN REST AREA
LAKE HAVASU Tl - WALNUT CREEK, WB
STOCKTON HILL RD @ BEVERLY AVE
1-40,WILLOW CREEK BRIDGES
AUDLEY ROAD BRIDGES DECK REHAB
PARTRIDGE CREEK BRIDGES

TYPE OF WORK:

RECONSTRUCT ROADWAY
CONSTRUCT NEW UNDERPASS
BRIDGE REHABILITATION
CONSTRUCT TI

RR 1" ARFC

RAMP IMPROVEMENTS

PUMPHOUSE SAFETY UPGRADES PHII
DSGN/CONST PED WLKWY ALNG FRTG
DRAINAGE IMPROVEMENTS
DRAINAGE IMPROVEMENTS
RECONSTRUCT & WIDEN

ADD 2ND WB LT TURN LN,WIDEN AP
CONSTRUCT NEW TI

RECONSTRUCT TI

REHAB REST AREA

RECONSTRUCT TI

DECK REHABILITAION

DCR/ED

RR (4"TL, 3"PL) + RR ARFC

DESIGN TRAFFIC INTERCHANGE
CONSTRUCT (REST AREA CLOSURE)
RR(4"TL,2"PL)& 2"AC & 1/2 ARFC
DESIGN FRONTAGE RD

CONST ROADWAY (NB FRONTAGE RD)
REALIGN SB FRONTAGE ROAD (PIMA
CONST MAINLINE RECONSTRUCTION
WIDEN ROADWAY

RECONSTRUCT TI

CONST REST AREA & POE BYPASS
RR5"TL & 3" PL & 2" AC ARFC

CST RAISED MEDIAN IS

DECK REHABILITATION

DECK REHABILITATION

DECK REHABILITATION

Page 2 of 9
BID DESIGN
DATE: FIRM:
TBD FY 07
TBD FY 10
TBD FY 07
JUN 06
TBD FY 07
TBD FY 07 TBA
TBD FY 06
TBD FY 10
TBD FY 07 TBA
TBD FY 06 TBA
TBD FY 07 TBA
TBD FY 06 TBA
TBD FY 07
TBD FY 07 HDRW1
TBD FY 07 STJB1
JUL 07 HDJC1
JUN 06
DESIGN FY 06
JAN 07
DESIGN FY 07 TBA
JUL 06 DMBG1
TBD FY 07
DESIGN FY 06 TBA
TBD FY 09 TBA
IGA FY 06
TBD FY 09
TBD FY 07 TBA
TBD FY 10
NOV 06 CBTS1
OCT 07
TBD FY 06
TBD FY 07
TBD FY 07

TBD FY 07



5TH SORT: ROUTE, MP, TRACS #

ITEM
#:

10506

20606

11805

35601

14906
10408

40309
11507

40310

40510

14206
10908

12910
10007

21605

10706

73306

10610

CPSI
D:

KL1H
EM1E
EC1G
ZG1G
LD1E
ZY1D
PB1F
FALG
LE1E
AX1G
AH1G
FC1G
SI1F
GO1H
PS1F
GP1H
GQIH
DY1H
RN1E
ZN1F
PRSP
GS1H
EX1F
MY1F
DG1F
EE1H
ZP1B
ED1H
VP1F
FE1G
XG1G
NS1F
XL1G
KK1H

RTE:

40
40
40
40
40
40
40B
40B
40B
51
60
60
60
60
60
60
60
60
60
60
60
60
60
60
60
60
60
64
66
69
70
70
70
70

CO:

CN
CN
NA
NA
AP
AP
YV
CN
NA
MA
LA
MA
MA
MA
MA
MA
MA
MA
MA
PN
PN
PN
PN

Gl

Gl
NA
NA
CN
CN
YV

Gl
GH
GH
GE

161.0
205.0
259.0
275.0
313.0
340.0
145.0
193.2
251.9
9.5
31.0
85.0
111.0
138.0
148.9
148.9
172.0
184.0
186.0
213.0
220.0
222.3
230.0
236.2
246.8
339.7
341.7
187.8
103.0
276.0
253.4
282.5
331
343.0

MP: TRACS:

HX18401C
H545701C
H644801C
H670601C
H678801C
H552601C
H621301C

H580301C
H647901C

H657301C
H595801C

H680901C
H670201C
H466203C

H614001C
H609201C

H466301C

H681301C

H633101C

H657701C

H619301C

H694401C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT

NUMBER:

1-040-D-510
040-E-507
040-E(001)

B40-C(002)A

B40-E

060-B(004)A

060-B

060-C-505
060-C

060-D
060-D-

026-2

066-A(003)A

070-A-310

DIST:

w u 0 O T X 7T 06006000 mmmmMmmMmMmmMmMmMmMMmM< M I M XN I I I I T T

PROJECT NAME:

VARIOUS LOCATIONS

WALNUT CANYON (WB)
COTTONWOOD BRIDGES EB/WB
JOSEPH CITY WASH BRIDGES

DEAD RIVER REST AREA
SANDERS PORT OF ENTRY

ASH FORK,40B,3RD ST TO 8TH ST
PINE SPRINGS TO SWITZER CANYON
WINSLOW STREETS (TURNBACK)
SHEA BLVD - LOOP 101

JCT I-10 - REIFIA CROSSING
AGUILA TO WICKENBURG

US-60, WICKENBURG
303L(ESTRELLA) - 101L(AGUA FRIA)
101L - 83RD AVE

SR 101L (AGUA FRIA) - MCDOWELL RD
I-10 TO SR 101L (PRICE)
GILBERT RD - POWER RD

HIGLEY ROAD Tl
FLORENCE JCT - QUEEN CREEK
BOYCE THOMPSON STATE PARK
FLORENCE JCT(SR79)-GONZALES PASS
OAK FLAT - DEVIL'S CANYON
COUNTY LINE - PINTO VALLEY
RUSSELL RD - RAGUS RD

JCT US60/SR 260-US MP 343

SHOW LOW CREEK BR, #00383
WILLIAMS-GRAND CANYON HWY

SR 66, PEACH SPRINGS MAIN ST

SR 69, POLAND JCT - HUMBOLDT
RAILROAD OVERPASS TO JCT SR 77
GLOBE - LORDSBURG HIGHWAY

US 70 PIMA TO THATCHER

US 70 SAN SIMON BRIDGE

TYPE OF WORK:

REPLACE EXIST SIGNAL

RECST RDY (VERTICLE CURVES)
SCOUR RETROFIT

SCOUR RETROFIT

CONSTRUCT (REST AREA CLOSURE)
RECONSTRUCT POE

SIDEWALK

MILL 2 1/2" & REPL WITH ARAC

RCST STREETS, CURBS & SIDWLKS
CONSTRUCT HOV LANES

PAVEMENT PRESERVATION

SYS PRES-RSTOR/REHAB/RESURFACE
CONST TURN LANES

WIDEN ROADWAY

WIDEN ROADWAY

WIDEN ROADWAY

CONSTRCT GENERAL PURPOSE LANES
CONSTRUCT LANDSCAPE
CONSTRUCT DUAL LEFT TURN LANES
RECONSTRUCT ROADWAY (WIDENING)
RECST PARK ROAD

RECONSTRUCT ROADWAY

CST PASSING/CLIMBING LANE

RR 3"+ ARFC

NEW SIDEWALK

DESIGN

CONSTRUCT BRIDGE

CONSTRUCT PASSING LANES
CONSTRUCT SIDEWALKS

SYS PRES -RSTR/REHAB/RESRFC
CONST NEW RDWAY & RR STRUCT.
REPAIR DIPS IN ROADWAY.

DESIGN SLOPE FLATTING

REPLACE CRASH/GUARD

Page 3 0of 9

BID
DATE:

TBD FY 07
TBD FY 08
JAN 07
JAN 07
TBD FY 07
TBD FY 07
TBD FY 07
JAN 07
IGA FY 06
JAN 07
TBD FY 09
JUL 06
JUN 06
TBD FY 09
TBD FY 07
TBD FY 10
TBD FY 10
TBD FY 07
TBD FY 06
TBD FY 06
TBD FY 07
TBD FY 10
TBD FY 08
TBD FY 07
TBD FY 06
TBD FY 07
NOV 06
TBD FY 07
JUN 06
JAN 07
TBD FY 10
JUN 06
APR 08
IGA FY 06

DESIGN
FIRM:

TBA

TBA
TBA
TBA

KMRP1

TBA

TBA

TBA
KHAO1

LSSL1
DMEC1

EEJM1



5TH SORT: ROUTE, MP, TRACS #

ITEM
#:

19506

40610

40608
11505
11108

10906

22706
22906
28303

14403

13810

25506
10805
13607
13306
15104
10209
14904
20806
20205
13910

CPSI
D:

NC1F
GT1H
GUIH
EN1E
AY1G
ER1G
CBI1F
QT1C
EO1E
LP1G
JD1H
CD1F
ALLF
GV1H
GW1H
RO1F
EI1H
BS1G
AR1E
EE1F
GX1H
DM1H
HJ1G
LC1G
QG1F
LP1E
LQ1E
MC1G
LS1E
WW1G
CF1G
GY1H
ES1G
Qvic

RTE:

70
74
74
7
77
7
7
77
77
78
79
79
80
80
80
80
80
80
82
82
83
84
85
85
85
85
85
85
85
85
86
86
86
86

CO: MP: TRACS:
GE 378.4 H614401C
MA 13.0
MA  20.0
PM  77.5 H545901C
PM  82.0
PM  82.0
PN 128.0
Gl 145.0 H511101C
NA 364.0
GE 170.0
PN 124.0
PN 127.4 H608301C
CH 3415 H591701C
CH 364.0
CH 364.0
CH 364.0 H624301C
CH 364.0 H686001C
CH 364.5 HX14801C
SC 0.0
SC 38.0 H598701C
PM  44.0
PN 1725
PM  40.6 H660301C
MA 120.0
MA 120.5
MA 130.7 H595507C
MA 139.0 H595505C
MA 149.4
MA 150.4 H595504C
MA 152 H595514C
PM 112.0 H649101C
PM 132.8
PM 137.1
PM 1411

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

077-A
077-A

077-A
077-B

080-A(009)

080-A-503

085-A(004)A

085-B
085-B(009)

085-B(008)

DIST:

-4 4 4 4 mmm<< <m-d-44 44 n unununn on-4-4nuIIoaao© 4444 mmow

PROJECT NAME:

DUNCAN - STATE LINE

US 60 - 303L, MP 13 - MP 15 (EB)

60 - 303, MP 20 - MP 22(EB & WB)
CALLE CONCORDIA - TANGERINE RD
TANGERINE RD-PINAL CO LINE, PH 1
TANGERINE RD - PINAL C.L. PH II
SR-77 FENCE

MP 145 - MP 147

MP 364 - 372

USFS AP-SITGRV CLFTN RNGR STN
SR 79 ORACLE JCT - FLORENCE HWY
JCT SR 79 & CACTUS

BISBEE SIDEWALK ON US 80
DOUGLAS STRTGC INSPECTION STATION
DOUGLAS STRTGC INSPECTION STATION
DGLS STGC WEIGHT & INSP STATION
SR 80 & US 191 LVL 2/3 INSP BLDG
SR-80 / US-191 INTERSECTION
PATAGONIA LAKE (SONOITA CREEK)
SR 82, MP 38 - 39.5

HILTON RANCH RD - 5 MILES SOUTH
SR 84 @ GUINN DRIVE
SAHUARO - RASMUSSEN

SR-85, BETWEEN 1-8 & I-10

MP 120.54 - MP 122.99

MP 130.71 - MP 137.00

MP 139.01 - MP 141.71

MP 149.40 - MP 152.01

MC 85 TO SOUTHERN
SOUTHERN AVE TO I-10

TOWN OF SELLS

KITT PK RD SEGMENT MP 132.8-137.1
SAN PEDRO RD SEGMT MP 137.1-141.1
MP 141.1 TO RESERVATION BOUNDRY

TYPE OF WORK:

RR 3"+ ARFC

CONSTRUCT PASSING LANE
CONSTRUCT PASSING LANES
WIDEN TO 6 LANES

CST RDWY WIDENING TO 6 LANES
CONST ROADWAY WIDENING- 6 LANE
CONST R/W FENCE

ROADWAY CONSTRUCTION
CONSTRUCT PASSING LANE
HIGHWAY REALIGNMENT

EXTEND RCB CULVERTS

LEFT TURN LANE

5' SIDEWALK

INSTALL VOICE & DATA LINES
RELOCATION OF OIL TANKS
DSGN/CST WEIGHT & INSP STATION
CONST LVL 2/3 INSPCT BUILDING
SGNL & RDWY IMPROVMENTS
DESIGN

SLOPE FLATTENING

DESIGN & CNSTRCT RWAY WIDENING
INTERSECTION IMPROVEMENTS
CONSTRUCT SIDEWALK

DESIGN, R/W, & UTILITIES
CONSTRUCT ROADWAY
ROADWAY RECST (UTILITIES INCL)
CONSTRUCT ROADWAY
RECONSTRUCT & WIDEN
CONSTRUCT ROADWAY
CONSTRUCT ROADWAY
CONSTRUCT ROADWAY WIDENING
DESIGN (ROADWAY WIDENING)
WIDEN ROADWAY TO 40'
CONSTRUCT ROADWAY WIDENING
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BID
DATE:

TBD FY 07
TBD FY 10
TBD FY 08
TBD FY 06
TBD FY 08
TBD FY 09
SEP 06
TBD FY 07
TBD FY 08
TBD FY 07
TBD FY 08
TBD FY 07
TBD FY 06
IGA FY 07
IGA FY 06
JUL 06
TBD FY 07
JUL 06
DESIGN FY 07
TBD FY 10
TBD FY 10
FEB 07
TBD FY 07
DESIGN FY 06
TBD FY 09
FEB 07
JUL 07
TBD FY 09
JUL 06
TBD FY 07
TBD FY 06
DESIGN FY 10
TBD FY 09
TBD FY 08

DESIGN
FIRM:

DMCR1
TBA

TBA
TBA
AMJS1

EECAl

MBFG1

MBAP1

TBA

RSKP1

KA1l
HDMB2

TBA

PBDL1

SCGG1

MBAP1

TBA



5TH SORT: ROUTE, MP, TRACS #

ITEM
#:

16604
11508
13406

16806
73307

13506

12604

19706

12804
12405
15208

12904

15203

11106
11010
11210
11110

13208
11410

CPSI
D:

RVIE
AZ1G
RY1E
PP1H
LT1E
YX1F
AGSP
EP1H
0Q1D
OH1E
EE1E
JP1C
WL1G
WM1G
WR1G
IO1H
PILE
TDSP
OI1E
Jwic
IVIA
NSSP
HK1G
DJ1G
KH1C
AX1E
SD1E
GZ1H
HA1H
HB1H
LVIF
LE1G
HC1H
LUIF

RTE:

86
86
87
87
87
87
87
88
88
89
89
89
89
89
89
89
89
89
89A
89A
89A
89A
90
90
92
93
93
93
93
93
93
93
93
93

CO:

PM
PM
MA
MA

Gl
CN
NA
PN
MA
YV
YV
YV
YV
YV
YV
CN
CN
CN
YV
YV
CN
YV
CH
CH
CH
MO
MO
MO
MO
MO
MO
MO
MO
MO

145.6
159.5
194.0
218.0
263.0
304.0
346.0
195.0
223.0
258.2
288
312.5
319.2
324.3
332.0
419.4
523.5
546.5
334
349.0
399.0
ASP
321.9
323.5
328.3
0.0
1.0
2.4
6.0
14.0
92.5
101.8
104.1
121.3

MP: TRACS:

H543401C

H521101C
H705501C
H658801C
H611001C

HX18101C
H692001C
H571701C

H395701C

H673401C
H688701C
H584001C
H475301C
H571801C
H412901C
H413401C

H660401C

H459601C
H395501C

H617701C

H617601C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

085-B
086-A
-087-B(009)

087-C
087-C-508

088-A-507
STP -088-A(001)

089-A-201

089-B

089-B(505)
089-C-503

366
366-

090-A(004)

577( )

093-A
093-A

093-B

DIST:

A XA XA XA XA XXX »®LuwvwowuwummMTM U ovnTn T T U™ U U U U U e mMmIT IT U O mMm-A 4

PROJECT NAME:

MP 145.6 - BRAWLEY WASH
VALENCIA ROAD - KINNEY ROAD
FOREST BOUNDARY - NEW FOUR PEAKS
SR-87, MP 218.0 - MP 226.0

TONTO NATURAL BRDG STATE PARK
ENCHANTED LANE @ MP 304.6
HOMOLOVI RUINS STATE PARK

SR 88 @ 16TH AVE

FISH CREEK HILL

JCT SR 93/89 - JCT SR 71/89

SR-89 @ KIRKLAND JCT / WAGNER RD
INTERSECTION OF SR89 & SR69

SR 89ATI

MP 324.3 TO CENTER STREET

JCT 89 & ROAD 2 NORTH

B 40 MP 419.41

JCT 89A - NORTH

PAGE REST AREA

MP 334 - MINGUS WEST CURVE
CEMENT PLT RD TO BLACK HILLS DR
AIRPORT ROAD TI (JW POWELL BLVD)
RED ROCK STATE PARK
CROSSROADS - CESAR

CENTRAL AVE-MONSON RD E

CARR CANYON RD - HUNTER CANYON
HOOVER DAM BRIDGE

HOOVER DAM TO MP 17

WHITE ROCK CANYON SECTION (ZONE D
DEVIL'S WASH SECTION (ZONE C)
HOUSEHOLDER PASS SECTION (ZONE A)
SB, MCGARRY'S WASH

ANTELOPE WASH

SB RANCH ROAD

SB TOMPKINS CANYON

TYPE OF WORK:

EXTEND BOX CULVERTS

CST ROADWAY WIDENING TO 4 LNS
SHOULDER WIDENING/MEDIAN

1/2" ACFC, 3" AC

CNSTRT NEW PRKG AREA
INTERSECTION IMPROVEMENTS
DESIGN ROADWAY

CONSTRUCT TRAFFIC SIGNAL
CONSTRUCT RETAINING WALLS
EXTEND CULVERTS/SLOPE FLATTEN
CST RT & LT TURN LNS, SHOULDER
CONSTRUCT TRAFFIC INTERCHANGE
CONSTRUCT TI

CONSTRUCT 5 LANE URBAN ROADWAY

CONSTRUCT NB & SB LANES
INSTALL PULL BOXES

2" AC + ARFC

CONST REST AREA & VISITOR CNTR
CURVE REALIGN, GUARDRAIL CORR
RECONSTRUCT ROADWAY
CONSTRUCT INTERSECTION IMPR
DESIGN

CONSTRUCT MULTI-USE PATH
WIDEN TO 5 LANES

WIDEN TO 4 LANES WITH LT TURNS
CONSTRUCT NEW BRIDGE

DESIGN ROADWAY, PH 1
CONSTRUCT NEW SB ROADWAY
DESIGN NEW SB ROADWAY

DESIGN NEW SB ROADWAY
CONSTRUCT PARALLEL ROADWAY
DESIGN NEW ROADWAY
CONSTRUCT PARALLEL ROADWAY
CONSTRUCT NEW 2-LANE SB RDWY

Page 5 of 9

BID
DATE:

TBD FY 07
TBD FY 08
TBD FY 07
JUN 06
TBD FY 07
TBD FY 07
DESIGN FY 07
TBD FY 07
TBD FY 07
SEP 06
OCT 06
TBD FY 06
TBD FY 07
TBD FY 07
TBD FY 06
IGA FY 06
JAN 07
TBD FY 10
TBD FY 06
AUG 06
TBD FY 10
DESIGN FY 08
TBD FY 07
TBD FY 10
JUL 06
IGA FY 07
DESIGN FY 06
TBD FY 10
DESIGN FY 10
DESIGN FY 09
TBD FY 09
DESIGN FY 08
TBD FY 10
OCT 07

DESIGN
FIRM:

TBA
TBA

AMJIC1

TBA
DVML1
DVML1
PARM1

JDE

PETP1

TBA

EECAl1

PBDB1

TBA

PBMY1



5TH SORT: ROUTE, MP, TRACS #

ITEM
#:

13606
13400

10207

10307
25305
19905

13706

40507

40606
11907

43109
20404
13806

82100
80899

16006
41110
40810

15906

80407

81606

22802

15603
11710

15703

13902

18006

CPSI

D:

MC1E
KT1C
AAIC
DP1G
QLIF
QN1F
HQIH
ZF1F
SI1E
INIH
HD1H
HE1H
QQ1F
HF1H
QS1F
SJ1E
BY1G
SP1B
S9SP
CU1G
QTIF
HH1H
HG1H
QVIF
VJI1E
QHSP
uxic
UViB
RJ1C
YR1D
LL1C
FELH
DR1F
DH1G

RTE:

93
95
95
95
95
95
95
99
101L
101L
101L
101L
101L
101L
101L
101L
101L
101L
101L
101L
101L
101L
101L
101L
153
153
160
160
160
179
179
180
189
189

CO: MP: TRACS:
MA 198.0 H582501C
MO 0.0 H684301C
YU 32
YU 38.0
LA 125.0
MO 190.0
MO 234.6 H685701C
NA 38.9 H637701C
MA 0.0
MA 0.0
MA 0.0
MA 2.0 H666601C
MA 8.0
MA  31.0
MA 33,5 H624001C
MA 345
MA  36.0 H693601C
MA 451 H491401C
MA  48.0 H387501C
MA 51.0 H693701C
MA 535
MA  55.0
MA  55.0
MA 56.6 H666501C
MA 0.0
MA 0.0 H544001C
CN 311.5 H527401C
CN 320.0 H460101C
NA 375.9
YV 308.2
CN 310.1 H341403C
CN 250.0 H681001C
SC 0.1
SC 0.1 H528205C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER: DIST: PROJECT NAME:
093-B P WICKENBURG BY-PASS
095-C-513 K LAKE HAVASU STATE PARK
063-1 Y AVENUE 9E TO ABURDEEN ROAD
095-B-308 Y WELLTON MOHAWK CANAL BRIDGE #343
095-C Y SR95@ MP 125
095-C K NORTH OF LAKE HAVASU CITY
095-D-509 K SR 95 NORTH OF BOUNDRY CONE ROAD
H JACK'S CANYON BRIDGE #1036
101-A E [-10 TOMC 85
E RAMP METERING - VARIOUS LOCATIONS
E 90TH ST TO SR 202L (RED MTN)
E 110-117 & 110 - 83RD AVE-101L
101-A E NORTHERN AVE - 31ST AVE
E TATUM BLVD - PRINCESS DRIVE
E 64TH STREET TI
101-B E PRINCESS DR TO 90TH STREET
E PRINCESS DR TO JCT 202L (RED MTN)
600-1-554 E SRPMIC BOUNDARY - CAMELBACK
101-B E PIMA ROAD EXTENSION
101-C(004) E SR 202L (RED MTN) TO BASELINE RD
E BALBOA DRIVE
E BASELINE RD TO SR 202L (SANTAN)
E BASELINE RD TO SR 202L (SANTAN)
E LOOP 101 GUADALUPE TO LOOP 202
153-A E SUPERIOR AVE - UNIVERSITY DRIVE
153-A E SUPERIOR AVE - UNIVERSITY DRIVE
160-A-( 1) F JCT 89 - VAN'S TRADING POST
160-A-500 F  VAN'S TRADING POST TO E OF SR 264
H JCT SR 564 - TSEGI, PH |
179-A F  VILLAGE OF OAK CREEK-N FOREST BDY
238--( 7) F  NORTH FOREST BOUNDARY-SEDONA
F FOREST BOUNDRY - VALLE
T SR 189 @ MP 0.095
189-A(005)X T MARIPOSA PORT OF ENTRY, NOGALAS

TYPE OF WORK:

CONSTRUCT BY-PASS

CONSTRUCT ROAD, PH Il

RECNST FORTUNA WASH BRG
BRIDGE REHAB

DESIGN PASSING LANE

DESIGN PASSING LANE

CONST LF TRN LANE & RELOC ENTR
DECK REHAB & SCOUR RETROFIT
WIDEN ROADWAY

DESIGN RAMP METER PROJECT
CONSTRUCT FMS

SYSTM ENHNCMNT-TRFIC MGT &ENGR
DSGN & CNST MEDIAN LANDSCAPING
DESIGN HOV LANES

CST NEW FREEWAY INTERCHANGE
DESIGN & CONSTRUCT FMS
CONSTRUCT HOV LANES
CONSTRUCT LANDSCAPE
CONSTRUCT ROADWAY

CONSTRUCT HOV LANES

CST MULTI-USE PATH BRIDGE
DESIGN & CONSTRUCT FMS
CONSTRUCT HOV LANES

NEW FACILITIES - ENGINEERING
CONSTRUCT LANDSCAPE
CONSTRUCT ROADWAY

2" ARAC & ARFC & TURNLANE
WIDENING AND DRAINAGE

CONST DUAL PASSING LNS

CST RESTROOM BUILDING (FS IGA)
CONSTRUCT ROADWAY

SYS PRES RSTOR/REHAB/RESURFACE
DRAINAGE IMPROVEMENTS

CONST PARKING & RD IMPROVEMENT

Page 6 of 9

BID
DATE:

TBD FY 06
TBD FY 07
TBD FY 10
MAR 07
DESIGN FY 07
DESIGN FY 07
IGA FY 06
TBD FY 07
TBD FY 08
DESIGN FY 06
TBD FY 07
JUL 06
TBD FY 07
DESIGN FY 09
TBD FY 06
TBD FY 07
MAR 07
JUN 06
TBD FY 07
TBD FY 08
IGA FY 09
TBD FY 10
TBD FY 10
TBD FY 06
JUN 07
TBD FY 07
TBD FY 07
TBD FY 06
TBD FY 10
IGA FY 07
OCT 06
FEB 07
NOV 06
TBD FY 08

DESIGN
FIRM:

SVGW1

TBA
TBA

PRFJ1
TBA

TBA

AZSM1

TBA

AZCS1

TBA

TBA
TBA
TBA

SVBW1

DMSB1

TBD
TBA



5TH SORT: ROUTE, MP, TRACS #

ITEM
#:

17106
50499
14002
11406

11708
12905

12303

11606
12010
21204
17806
12006
20704

80007

80507
80607
48499
10507
21301
14601
11902
11706
12510

16003

CPSI
D:

BK1G
ovic
FF1C
SK1E
SL1E
MH1E
AQLG
Lvic
GIIF
AJ1C
EB1E
TP1F
SE1F
SF1F
SA1F
HY1H
HZ1H
IALH
VL1E
I11H
QWIF
QY1F
LW1C
RB1F
Ly1ic
RG1B
RH1B
SP1E
HI1H
VQIF
OVIF
NT1F
YUSP
GT1G

RTE:

191
191
191
191
191
191
191
191
191
191
191
195
195
195
195
202L
202L
202L
202L
202L
202L
202L
260
260
260
260
260
260
260
260
260
260
260
264

CO:

GH
CH
CH
GH
GH
GE
AP
AP
AP
AP
AP
YU
YU
YU
YU
MA
MA
MA
MA
MA
MA
MA
YV
YV

Gl

Gl

Gl
NA
NA
NA
NA
AP
YV
CN

0.0
24.0
62.0
91.6
94.3

151.0
328.0
367.0
390.0
417.5
446

5.5

9.1
13.6
26.0

8.0
10.0
10.0
23.3
27.0
27.8
29.0

208.6
208.8
258.0
263.1
269.0
314.0
317.2
336.9
350.0
394.0
ASP

322.9

MP: TRACS:

H416501C

H503705C
H303004C

H436001C
H602501C

H543801C
H577403C
H577404C
H577405C
H577407C

H689001C
H688901C

H689101C

H469901C
H469801C
H460301C

H633601C

H621401C

H619901C

H557202C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

191-A

191-B
191-B

191-C-(003)
191-D( )A

191-E-505
077-1

900-A(054)
900-1(055)
900-A(057)

202-B-514

202-B-513
202-B

202-B-512

260-A

260-B

260-B

260-C(003)A
260-C(003)A

900-555
264-A-502

DIST:

m 7T OO 6O O O U v v v ommmmmMmmMmMmmMm<< << < IIIIWoonOnounounounounon

PROJECT NAME:

ROPER LAKE

ELFRIDA

COCHISE UPRR OP #157

MP 91.6 - MP 95.4 (SEGMENT 1)

TEN RANCH TO OWL CANYON (SEG IlI)
MP 151 - THREEWAY

STANDARD PARALLEL - WITCH WELL
NAHATA' DZIIL ROAD - SANDERS TI
WIDE RUINS

BURNSIDE JUNCTION - NORTH
CHINLE SOUTH

AVE E 1/2 - AVE B

AVE B - RANGE BOUNDARY

RANGE BOUNDRY TO 40TH STREET
40TH STREET TO I-8

RURAL RD - SR-101 WB

SR-101L TO GILBERT RD

SR-101L TO SR-87

POWER RD - UNIVERSITY DR
UNIVERSITY DR - SOUTHERN AVE
UNIVERSITY DR - SOUTHERN AVE
US 60/202L TI

WESTERN DR-HAYFIELD DRAW WB (1A)
COTTONWOOD - CAMP VERDE
LION SPRINGS SECTION

LITTLE GREEN VALLEY

DOUBTFUL CANYON SECTION

MP 314-315 EB & 315.8-316.8 WB
HEBER - SHOW LOW EB & WB
SR-260, WILLS STREET - JCT US-60
PORTER MTN RD - WOODLAND RD
CRESENT LAKE HIGHWAY

FORT VERDE STATE PARK

TUBA CITY - COAL MINE ROAD

TYPE OF WORK:

CONSTRUCT ROAD PH II
CONSTRUCT PATHWAY

BRIDGE REPLACEMENT

DESIGN NEW PARALLEL ROADWAY
CONSTRUCT PARALLEL ROADWAY
CST ROADWAY & BRIDGE APPROCHS
2' MILL & RPL + 1/2" AR-ACFC
RECONSTRUCT 3 BRIDGES AND RDWY
PASSING LANES

ROADWAY WIDENING

ROADWAY WIDENING

CST 4 LANE DIVIDED HIGHWAY
CST 4 LANE DIVIDED HWY, PH A
CST 4 LANE DIVIDED HWY, PH A
CONSTRUCT ROADWAY WIDENING
WIDEN ROADWAY

CONST HOV/SOV LANES
CONSTRUCT FMS

CONSTRUCT LANDSCAPE
CONSTRUCT LANDSCAPE
CONSTRUCT LANDSCAPE
CONSTRUCT LANDSCAPE
CONSTRUCT NEW WB ROADWAY
DESIGN PASSING LANE

DESIGN (ROADWAY)
RECONSTRUCT ROADWAY
RECONSTRUCT ROADWAY
CONSTRUCT PASSING LANES
CONSTRUCT PASSING LANES
MULTI-USE PATH

MULTI-USE PATH
CONSTRUCT TURN LANES
CONSTRUCT (PARK ROAD)

ACFC OVERLAY + ROCKFALL CNTMNT

Page 7 of 9
BID DESIGN
DATE: FIRM:
TBD FY 08
TBD FY 06 TBA
TBD FY 08 HDGB1
TBD FY 10 TBA
TBD FY 08 HZDH1
TBD FY 06 TBA
JAN 07
TBD FY 08 SVSG1
SEP 06 WERS1
TBD FY 08 TBA
TBD FY 10
TBD FY 06 KHAO1
TBD FY 06 DRDN1
TBD FY 06 PBDL1
TBD FY 06 CHTB1
TBD FY 09
TBD FY 09
TBD FY 09
MAR 08
NOV 06 OLJK1
JUN 07 TBA
JUN 07 CDEC1
TBD FY 08 AMMD1
DESIGN FY 07 TBA
DESIGN FY 09
TBD FY 08 AMRM1
TBD FY 09 SVBW1
TBD FY 06 TBA
TBD FY 10
JUN 06
TBD FY 06 TBA
DEC 06
TBD FY 07
TBD FY 06



5TH SORT: ROUTE, MP, TRACS #

ITEM
#:

13504

41408

72806

25206
15308

CPSI
D:

CG1G
BO1E
JC1H
DT1F
HJ1H
KN1H
SL1F
DV1G
DW1G
GI1G
HVIH
NY1H
NU1H
NV1H
NX1H
QCIH
0S1G
OR1G
NS1H
NO1H
NW1H
NP1H
MW1G
PE1G
PD1G
WU1E
ZC1F
ZD1F
FU1G
NZ1E
NY1E
0Q1G
BV1G
XJ1G

RTE:

264
280
286
287
303L
888
999
999
999
999
999
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000

CO: MP: TRACS:
NA 390.0
YU 0.0 H604201C
PM  20.0 H690701C
PN 122.4 H608201C
MA 0.0
MA 0.0 H694501C
MA 0.0
SW 0.0 H598002C
SW 0.0 H598003C
SW 0.0 H650801C
YU 999 H686201C
MA 0.0
MA 0.0
MA 0.0
MA 0.0
MA 0.0 SL60301C
MA 0.0 SS54701C
MA 0.0 SS54801C
MA 0.0 SS55701C
MA 0.0 SS61201C
NA 0.0 SS61501C
MA 0.0 SS61701C
MA PEO SS55901C
MA  PHX SL53802C
MA  PHX SL54401C
MA CHN SL45601C
MA CHN SS53401C
MA CHN SS53901C
MA CHN SS54201C
Gl GGl SB40001C
Gl GGl SH27901C
MA GIL SL54001C
MA GIL SS54601C
MA GLN SS58601C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

280-A-( 1)

HES -900-A(069)A
900-A(070)
HES -999-A(020)A
999-A(051)
CM -GIL-0(019)A
GDY-0-417
CM -SCT-0(015)X
CM -GIL-0(018)A

CM -GIL-0(012)A
CM -GIL-0(013)A
CM -CDY-0(011)A
CM -TMP-0(028)A
PLH -NNA-0(011)A
CM -PHX-0(057)A
CM-PEO-0(004)A

TEA -PHX-0(051)
TEA-CHN-0-(014)
CM-CHN-0(020)A
CM-CHN-0(021)A
CM-CHN-0(022)A
BR -GGI-0-(005)
HES-GGI-0(405)P
TEA -GIL-0(015)

CM-GIL-0(014)A

CM -GLN-0(029)A

DIST:

m m Mm@ O M MmMmMmMMmMmMMMMMEMmMmMmMmMmMmMmMmMmMMmMMmM< mmmmmm - 4 < I

PROJECT NAME:

POLACCA

I-8 TO B-8, SR 280 (AVE 3E)

SR 286 SASABE - ROBLES RANCH HWY
SR 287 & ELEVEN MILE CORNOR RD
HAPPY VALLEY RD TO I-17 (INTERIM)
QUIET PAVEMENT PH VI

MAG REGIONWIDE

SW NON-INTERSTATE - NRTHN REGION
SW NON-INTERSTATE - WSTRN REGION
VARIOUS STATEWIDE HIGHWAYS

SAN LUIS Il PORT OF ENTRY
WESTERN- POWERLINE TRL (PH 3)
VAN BUREN @ BULLARD WASH
SCOTTSDALE ROAD
WESTERN-POWERLINE TRL PHASE 2
DOWNTOWN TEMPE TRANSIT CENTER
EASTERN CANAL (GUADALUPE-ELLIOT)
EASTERN CANAL (ELLIOT TO WARNER)
CHANDLER HEIGHTS ROAD
UNIVERSITY DRIVE

LONE PINE DAM ROAD

44TH ST @ INDIAN SCHOOL ROAD
CAREFREE HWY LK PLSNT/BRDS CNL
PEDESTRIAN SCHOOL SAFETY ZONES
CAMELBACK RD/ 20TH ST & 24TH ST
PASEO MULTI-USE PATH PH |

ALMA SCHOOL RD @ WARNER RD
56TH ST @ CHANDLER BLVD

RYAN RD, CITY OF CHANDLER

ICE HOUSE CANYON WASH BR #8193
JESSE HAYES ROAD

CONSOLIDATED & EASTERN CANALS
EASTERN CANAL, BASELINE-GUADALUPE
59TH AVE, OLIVE TO MTN VIEW ROAD

TYPE OF WORK:

INSTALL BOX-CULVERTS
RECONSTRUCT ROADWAY
REPAIR AT LW WATER CROSSINGS
INTERSECTION IMPROVEMENTS
CONSTRUCT INTERIM ROADWAY
CONSTRUCT QUIET PAVEMENT
CONSTRUCT RAMP METERS
SHOULDER RUMBLE STRIPS
SHOULDER RUMBLE STRIPS
REPLACE BLUNT-END GUARDRAIL
CONSTRUCTION

DESIGN MULTI USE PTH

BRIDGE APPROACHES

DESIGN ITS PROJECT

DESIGN MULTI USE PTH

CONST & FURNISH BIKE STATION
CONSTRUCT MULTI-USE PATH
CONSTRUCT MULTI-USE PATH
PAVE DIRT ROAD

PEDESTRIAN PATHWAY

CONST BRDG/APPCH RDS
INTERSECTION RECONSTRUCTION
PAVING DIRT ROADS
PEDESTRIAN SAFETY ISLANDS
PEDESTRIAN IMPROVEMENTS
CONST MULTI-USE PATH
INTERSECTION IMPROVEMENTS
CONST RIGHT TURN LANES
PAVEMENT OVERLAY

BRIDGE REPLACEMENT
ROADWAY IMPROVEMENTS
CONSTRUCT 4 PED BRIDGES
CONST MULTI USE PATH

ADD TURNING LANES

Page 8 of 9

BID
DATE:

SEP 06
IGA FY 06
TBD FY 07
TBD FY 06
TBD FY 08

JUN 06
TBD FY 06
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 06

FY 08
FY 07
FY 07
FY 08
FY 07
FY 07
FY 08
FY 07
FY 07
FY 08
FY 07
FY 07
FY 07
FY 07
FY 07
FY 06
FY 07
FY 07
FY 07
FY 07
FY 07
FY 06
FY 07

DESIGN
FIRM:

PBDL1

EECAl1

TBA



5TH SORT: ROUTE, MP, TRACS #

ITEM
#: D:

TWI1F
SU1F
OX1G
IE1IH
IF1H
PJ1H
JG1G
XV1E
SR1F
PG1G
KS1F
KT1F
AH1B
ZN1E
PP1G
GL1A
2J1G
ZS1E
PT1G
YF1F
ZU1F
KZ1F

CPSI

RTE:

0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000

CO:

MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
PM
PM
PN
PN
MA
MA
MA
YU
MA
MA
PM
YU

MES
MES
MES
MES
MES
MMA
MMA
PEO
PEO
PHX
PPM
PPM
PPN

PPN

PVY
SCT
SCT
SLS

T™MP
T™MP
TUC
YYU

MP: TRACS:

SL46401C
S548501C
SS56301C
S§559601C
SS859701C
SL59701C
§556401C
SS51001C
§552401C
SS56801C
SB40501C
SB40601C
SB36601C
SB41001C

SL39401C
S§S558701C
SS548201C
SL51001C
SS54001C
§S§53301C
SH28201C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

TEA-MES-0(021)A
CM-MES-0(020)A
CM -MES-0(027)X
CM -MES-0(029)X
CM -MES-0(030)X

CM-MMA-0(043)A
CM*-PEO-0(003)A
CM-PEO-0(005)A
CM -PHX-0(048)A
BR -PPM-0(149)P
BR -PPM-0(150)P
BR-PPN-0( 27)P
BR -PPN-0-(169)
CM -PVY-0(002)A
TEA -SCT-0(008)A
SCT-0(016)A
CBI -SLS-0(1)P
TEA -TMP-0(021)
CM-TMP-0(024)A
STP-TUC-0(057)A
HES -YYU-0(29)A

DIST:

E
E
E
E
E
E
E
E
E
E
T
T
T
T
E
E
E
Y
E
E
T
Y

PROJECT NAME:

CNSLDATED CANAL E 8TH ST-MDOWBRK
SOUTH CANAL

REAL TIME SGNL-PHS 1 SUPRST SPRNG
VARIOUS LOCATIONS

RADIO COMMUNICATION

BUSH HWY USERY PASS-STWRT MTN DAM
CMAQ 5, PM-10

NEW RIVER TRAIL (NORTHERN-GRAND)
83RD AVE & THUNDERBIRD RD

51ST AVE AT ACDC CANAL

MADERA CANYON RD. @ MEDIUM WASH
MADERA CANYON RD. @ FLORIDA CANYO
CHRISTENSEN ROAD BRIDGE #8211
KELVIN BRIDGE - #8441

LINCOLN DRIVE

AZ CANAL AT GOLDWATER UNDERPASS
HAYDEN RD AT VIA DE VENTURA

SAN LUIS PORT OF ENTRY

UNIVERSITY DR SOUTH - UPRR PTHWY
RIO SALADO PARKWAY

HIGHLAND AVE, 6TH ST-ARROYO CHICO
COUNTY 8TH STREET & SOMERTON AVE.

TYPE OF WORK:

CONSTRUCT MULTI-USE PATHWAY
DESIGN MULTI-USE PATH

INSTALL REAL-TIME SIGNAL SYSTM
PURCHASE ITS EQUIPMENT
PROCURE RADIO EQUIPMENT
CONSTRUCT BIKE LANES

PAVING DIRT ROADS

CONSTRUCT MULTI-USE PATH
INTERSECTION IMPROVEMENTS
CONSTRUCT MULTI-USE UNDERPASS
BRIDGE REPLACEMENT

BRIDGE REPLACEMENT

BRIDGE REPLACEMENT

BRIDGE REPLACEMENT

MULTI-USE PATH

CONSTRUCT UNDERPASS
INTERSECTION IMPROVEMENTS
ACCESS IMPROVEMENT
CONSTRUCT MULTI-USE PATHWAY
CONSTRUCT MULTI-USE PATH
PEDESTRIAN & BIKE IMPROVEMENTS
INTERSECTION IMPROVEMENTS

BID

DATE:

FY 08
FY 07
FY 07
FY 06
FY 06
FY 07
FY 06
FY 07
FY 07
FY 06
FY 06
FY 06
FY 07
FY 07
FY 07
FY 08
FY 07
FY 07
FY 07
FY 06
FY 06
FY 07
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DESIGN
FIRM:



6TH SORT: DISTRICT, RTE, MP, TRAC

ITEM
#:

43009
14902
40008

10103
40206

22205

43010
11407
12506
14305
15905

40106
10804
10408

40309

40310
11507

40510

14206
40610
40608
10805

10209

14904
20806

13406

CPSI
D:

GG1H
PE1C
GH1H
SO1F
SM1F
FX1C
HK1H
FH1H
WT1E
CT1G
GK1H
PN1F
RC1E
RD1E
PP1F
GL1H
QDIC
AX1G
FC1G
SI1F
GO1H
GP1H
PS1F
GQIH
DY1H
RN1E
GT1H
GU1H
LC1G
MC1G
LS1E
WW1G
RY1E
EP1H

RTE:

10
10
10
10
10
10
17
17
17
17
17
17
17
17
17
17
17
51
60
60
60
60
60
60
60
60
74
74
85
85
85
85
87
88

CO:

MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
PN

0.0
127.7
133.0
139.8
140.7
161.2

0.0
194.5
198.8
199.0
204.9
208.9
211.0
215.0
215.9
218.5
224.0

9.5

85.0
111.0
138.0
148.9
148.9
172.0
184.0
186.0

13.0

20.0
120.0
149.4
150.4

152
194.0
195.0

MP: TRACS:

H678001C

H668901C
H505101C

H683001C

H602003C

H617801C
H516101C
H647901C
H657301C
H595801C

H680901C
H670201C

H595504C
H595514C
H521101C
HX18101C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

010-B

010-B(200)
010-C

017-A

017-A-513

017-A

017-A
017-A

017-A

060-B(004)A

060-B

060-C-505
060-C

085-B(008)

-087-B(009)
088-A-507

DIST:

m m m mmMmMmMTmMmMTMmMmMmM™MmMmMmMT™mMmMmMTImMmM™mMmMIMMTMmMIMMMMImMIMMMMMMMMMTmMMMMM

PROJECT NAME:

303L TO DYSART ROAD

BULLARD AVE TI

SR 101L (AGUA FRIA) TO I-17

51ST AVENUE

43RD AVENUE

SR 202L (SANTAN) TO RIGGS ROAD
DIXILETA DRIVE

16TH STREET - BUCKEYE CURVE
BUCKEYE ROAD, NB ON-RAMP
VARIOUS LOCATIONS

BETHANY HOME RD TO NORTHERN AVE

PEORIA AVE/CACTUS AVE
GREENWAY - THUNDERBIRD

SR 101L - CAREFREE HWY (SR 74)
DEER VALLEY RD Tl

JOMAX ROAD T

SR 74 TI, CAREFREE HIGHWAY
SHEA BLVD - LOOP 101
AGUILA TO WICKENBURG

US-60, WICKENBURG
303L(ESTRELLA) - 101L(AGUA FRIA)
SR 101L (AGUA FRIA) - MCDOWELL RD
101L - 83RD AVE

110 TO SR 101L (PRICE)
GILBERT RD - POWER RD

HIGLEY ROAD Tl

US 60 - 303L, MP 13 - MP 15 (EB)

60 - 303, MP 20 - MP 22(EB & WB)
SR-85, BETWEEN I-8 & I-10

MP 149.40 - MP 152.01

MC 85 TO SOUTHERN
SOUTHERN AVE TO I-10

FOREST BOUNDARY - NEW FOUR PEAKS

SR 88 @ 16TH AVE

TYPE OF WORK:

DESIGN

CONSTRUCT TI

CONSTRUCT GNRAL PURPOSE LANES
CONSTRUCT TI IMPROVEMENTS
CONSTRUCT TI IMPROVEMENTS
CONST HOV & GEN PURPOSE LANE
CONSTRUCT TI

RR 1" ARFC

RAMP IMPROVEMENTS

PUMPHOUSE SAFETY UPGRADES PHII
DSGN/CONST PED WLKWY ALNG FRTG
DRAINAGE IMPROVEMENTS
DRAINAGE IMPROVEMENTS
RECONSTRUCT & WIDEN

ADD 2ND WB LT TURN LN,WIDEN AP
CONSTRUCT NEW TI

RECONSTRUCT TI

CONSTRUCT HOV LANES

SYS PRES-RSTOR/REHAB/RESURFACE
CONST TURN LANES

WIDEN ROADWAY

WIDEN ROADWAY

WIDEN ROADWAY

CONSTRCT GENERAL PURPOSE LANES

CONSTRUCT LANDSCAPE
CONSTRUCT DUAL LEFT TURN LANES
CONSTRUCT PASSING LANE
CONSTRUCT PASSING LANES
DESIGN, R/W, & UTILITIES
RECONSTRUCT & WIDEN
CONSTRUCT ROADWAY

CONSTRUCT ROADWAY

SHOULDER WIDENING/MEDIAN
CONSTRUCT TRAFFIC SIGNAL
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BID
DATE:

DESIGN FY 09
TBD FY 06
TBD FY 09
TBD FY 07

JUL 06
TBD FY 09
JUN 06
TBD FY 07
TBD FY 07
TBD FY 06
TBD FY 10
TBD FY 07
TBD FY 06
TBD FY 07
TBD FY 06
TBD FY 07
TBD FY 07
JAN 07
JUL 06
JUN 06
TBD FY 09
TBD FY 10
TBD FY 07
TBD FY 10
TBD FY 07
TBD FY 06
TBD FY 10
TBD FY 08

DESIGN FY 06

TBD FY 09
JUL 06
TBD FY 07
TBD FY 07
TBD FY 07

DESIGN
FIRM:

TBA

TBA
KHRK1
PALL1

TBA

TBA

TBA

TBA

TBA

HDRW1

KMRP1

TBA

TBA

SCGG1



6TH SORT: DISTRICT, RTE, MP, TRAC

ITEM
#:

13706
40507

40606
11907

43109
20404
13806

82100
80899

16006
40810
41110

15906

80407

81606

80007

80507

80607

41408

72806

25206

CPSI

D:

SI1E
HD1H
INIH
HE1H
QQIF
HF1H
QS1F
SJ1E
BY1G
SP1B
S9SP
CUl1G
QTIF
HG1H
HH1H
QVIF
VJ1E
QHSP
HY1H
IALH
HZ1H
VL1E
I11H
QWIF
QY1F
HJ1H
KN1H
SLIF
DV1G
DW1G
GIIG
NV1H
NY1H
NU1H

RTE:

101L
101L
101L
101L
101L
101L
101L
101L
101L
101L
101L
101L
101L
101L
101L
101L
153
153
202L
202L
202L
202L
202L
202L
202L
303L
888
999
999
999
999
0000
0000
0000

CO:

MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
SW
SW
SW
MA
MA
MA

MP: TRACS:
0.0

0.0

0.0

2.0 H666601C
8.0
31.0
33.5 H624001C
34.5
36.0 H693601C
45.1 H491401C
48.0 H387501C
51.0 H693701C
53.5
55.0
55.0
56.6 H666501C
0.0

0.0 H544001C
8.0
10.0
10.0
23.3 H689001C
27.0 H688901C
27.8
29.0 H689101C
0.0

0.0 H694501C
0.0

0.0 H598002C
0.0 H598003C
0.0 H650801C
0.0

0.0

0.0

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

101-A

101-A

101-B

600-1-554
101-B
101-C(004)

153-A
153-A

202-B-514

202-B-513
202-B

202-B-512

HES -900-A(069)A
900-A(070)
HES -999-A(020)A
CM -SCT-0(015)X
CM -GIL-0(019)A

GDY-0-417

DIST:

E
E
E
E
E
E
E
E
E
E
E
E
E
E
E
E
E
E
E
E
E
E
E
E
E
E
E
E
E
E
E
E
E
E

PROJECT NAME:

I-10 TO MC 85

90TH ST TO SR 202L (RED MTN)

RAMP METERING - VARIOUS LOCATIONS
110-117 & 110 - 83RD AVE-101L
NORTHERN AVE - 31ST AVE

TATUM BLVD - PRINCESS DRIVE

64TH STREET TI

PRINCESS DR TO 90TH STREET
PRINCESS DR TO JCT 202L (RED MTN)
SRPMIC BOUNDARY - CAMELBACK
PIMA ROAD EXTENSION

SR 202L (RED MTN) TO BASELINE RD
BALBOA DRIVE

BASELINE RD TO SR 202L (SANTAN)
BASELINE RD TO SR 202L (SANTAN)
LOOP 101 GUADALUPE TO LOOP 202
SUPERIOR AVE - UNIVERSITY DRIVE
SUPERIOR AVE - UNIVERSITY DRIVE
RURAL RD - SR-101 WB

SR-101L TO SR-87

SR-101L TO GILBERT RD

POWER RD - UNIVERSITY DR
UNIVERSITY DR - SOUTHERN AVE
UNIVERSITY DR - SOUTHERN AVE

US 60/202L TI

HAPPY VALLEY RD TO I-17 (INTERIM)
QUIET PAVEMENT PH VI

MAG REGIONWIDE

SW NON-INTERSTATE - NRTHN REGION
SW NON-INTERSTATE - WSTRN REGION
VARIOUS STATEWIDE HIGHWAYS
SCOTTSDALE ROAD

WESTERN- POWERLINE TRL (PH 3)
VAN BUREN @ BULLARD WASH

TYPE OF WORK:

WIDEN ROADWAY

CONSTRUCT FMS

DESIGN RAMP METER PROJECT
SYSTM ENHNCMNT-TRFIC MGT &ENGR
DSGN & CNST MEDIAN LANDSCAPING
DESIGN HOV LANES

CST NEW FREEWAY INTERCHANGE
DESIGN & CONSTRUCT FMS
CONSTRUCT HOV LANES
CONSTRUCT LANDSCAPE
CONSTRUCT ROADWAY
CONSTRUCT HOV LANES

CST MULTI-USE PATH BRIDGE
CONSTRUCT HOV LANES

DESIGN & CONSTRUCT FMS

NEW FACILITIES - ENGINEERING
CONSTRUCT LANDSCAPE
CONSTRUCT ROADWAY

WIDEN ROADWAY

CONSTRUCT FMS

CONST HOV/SOV LANES
CONSTRUCT LANDSCAPE
CONSTRUCT LANDSCAPE
CONSTRUCT LANDSCAPE
CONSTRUCT LANDSCAPE
CONSTRUCT INTERIM ROADWAY
CONSTRUCT QUIET PAVEMENT
CONSTRUCT RAMP METERS
SHOULDER RUMBLE STRIPS
SHOULDER RUMBLE STRIPS
REPLACE BLUNT-END GUARDRAIL
DESIGN ITS PROJECT

DESIGN MULTI USE PTH

BRIDGE APPROACHES

Page 2 of 9

BID
DATE:

TBD FY 08
TBD FY 07
DESIGN FY 06
JUL 06
TBD FY 07
DESIGN FY 09
TBD FY 06
TBD FY 07
MAR 07
JUN 06
TBD FY 07
TBD FY 08
IGA FY 09
TBD FY 10
TBD FY 10
TBD FY 06
JUN 07
TBD FY 07
TBD FY 09
TBD FY 09
TBD FY 09
MAR 08
NOV 06
JUN 07
JUN 07
TBD FY 08
JUN 06
TBD FY 06
TBD FY 07
TBD FY 07
TBD FY 07
FY 07
FY 08
FY 07

DESIGN
FIRM:

TBA

TBA

AZSM1
TBA
AZCS1

TBA

TBA
TBA
TBA

OLJK1
TBA
CDEC1

TBA



6TH SORT: DISTRICT, RTE, MP, TRAC

ITEM
#:

CPSI
D:

NX1H
QC1H
0S1G
OR1G
NS1H
NO1H
NP1H
MW1G
PE1G
PD1G
WU1E
ZCIF
ZD1F
FU1G
0Q1G
BV1G
XJ1G
TWIF
SU1F
OX1G
IE1H
IF1H
PJLH
JG1G
XV1E
SR1F
PG1G
PP1G
GL1A
231G
PT1G
YF1F
XQ1F
QO1H

RTE:

0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
15
15

CO:

MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MO
MO

0.0
0.0
0.0
0.0
0.0
0.0
0.0
PEO
PHX
PHX
CHN
CHN
CHN
CHN
GIL
GIL
GLN
MES
MES
MES
MES
MES
MMA
MMA
PEO
PEO
PHX
PVY
SCT
SCT
TMP
T™MP
9.0
13.2

MP: TRACS:

SL60301C
SS54701C
§554801C
SS855701C
§561201C
§561701C
SS55901C
SL53802C
SL54401C
SL45601C
SS853401C
SS53901C
§554201C
SL54001C
S§554601C
S§558601C
SL46401C
S§548501C
SS56301C
§559601C
SS859701C
SL59701C
§556401C
S$551001C
§552401C
S§556801C

SL39401C
SS58701C
SL51001C
S$S554001C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

CM -GIL-0(018)A

CM -GIL-0(012)A
CM -GIL-0(013)A
CM -CDY-0(011)A
CM -TMP-0(028)A
CM -PHX-0(057)A
CM-PEO-0(004)A

TEA -PHX-0(051)
TEA-CHN-0-(014)
CM-CHN-0(020)A
CM-CHN-0(021)A
CM-CHN-0(022)A
TEA -GIL-0(015)
CM-GIL-0(014)A
CM -GLN-0(029)A
TEA-MES-0(021)A
CM-MES-0(020)A
CM -MES-0(027)X
CM -MES-0(029)X
CM -MES-0(030)X

CM-MMA-0(043)A
CM*-PEO-0(003)A
CM-PEO-0(005)A
CM -PHX-0(048)A
CM -PVY-0(002)A
TEA -SCT-0(008)A
SCT-0(016)A
TEA -TMP-0(021)
CM-TMP-0(024)A

DIST:

M T m m mMmMmMmMMmMM™MmMMMMMMMMMMIMMMMMMMMMMTMMMMM

PROJECT NAME:

WESTERN-POWERLINE TRL PHASE 2
DOWNTOWN TEMPE TRANSIT CENTER
EASTERN CANAL (GUADALUPE-ELLIOT)
EASTERN CANAL (ELLIOT TO WARNER)
CHANDLER HEIGHTS ROAD

UNIVERSITY DRIVE

44TH ST @ INDIAN SCHOOL ROAD
CAREFREE HWY LK PLSNT/BRDS CNL
PEDESTRIAN SCHOOL SAFETY ZONES
CAMELBACK RD/ 20TH ST & 24TH ST
PASEO MULTI-USE PATH PH |

ALMA SCHOOL RD @ WARNER RD

56TH ST @ CHANDLER BLVD

RYAN RD, CITY OF CHANDLER
CONSOLIDATED & EASTERN CANALS
EASTERN CANAL, BASELINE-GUADALUPE
59TH AVE, OLIVE TO MTN VIEW ROAD
CNSLDATED CANAL E 8TH ST-MDOWBRK
SOUTH CANAL

REAL TIME SGNL-PHS 1 SUPRST SPRNG
VARIOUS LOCATIONS

RADIO COMMUNICATION

BUSH HWY USERY PASS-STWRT MTN DAM
CMAQ 5, PM-10

NEW RIVER TRAIL (NORTHERN-GRAND)
83RD AVE & THUNDERBIRD RD

51ST AVE AT ACDC CANAL

LINCOLN DRIVE

AZ CANAL AT GOLDWATER UNDERPASS
HAYDEN RD AT VIA DE VENTURA
UNIVERSITY DR SOUTH - UPRR PTHWY
RIO SALADO PARKWAY

FARM ROAD TI

I-15- VIRGIN RIVER BRIDGES # 2-7

TYPE OF WORK:

DESIGN MULTI USE PTH

CONST & FURNISH BIKE STATION
CONSTRUCT MULTI-USE PATH
CONSTRUCT MULTI-USE PATH
PAVE DIRT ROAD

PEDESTRIAN PATHWAY
INTERSECTION RECONSTRUCTION
PAVING DIRT ROADS

PEDESTRIAN SAFETY ISLANDS
PEDESTRIAN IMPROVEMENTS
CONST MULTI-USE PATH
INTERSECTION IMPROVEMENTS
CONST RIGHT TURN LANES
PAVEMENT OVERLAY

CONSTRUCT 4 PED BRIDGES
CONST MULTI USE PATH

ADD TURNING LANES

CONSTRUCT MULTI-USE PATHWAY
DESIGN MULTI-USE PATH

INSTALL REAL-TIME SIGNAL SYSTM
PURCHASE ITS EQUIPMENT
PROCURE RADIO EQUIPMENT
CONSTRUCT BIKE LANES

PAVING DIRT ROADS

CONSTRUCT MULTI-USE PATH
INTERSECTION IMPROVEMENTS
CONSTRUCT MULTI-USE UNDERPASS
MULTI-USE PATH

CONSTRUCT UNDERPASS
INTERSECTION IMPROVEMENTS
CONSTRUCT MULTI-USE PATHWAY
CONSTRUCT MULTI-USE PATH
CONSTRUCT NEW UNDERPASS
BRIDGE REHABILITATION

Page 3 0of 9

BID
DATE:

FY 08
FY 07
FY 07
FY 08
FY 07
FY 07
FY 07
FY 07
FY 07
FY 07
FY 07
FY 06
FY 07
FY 07
FY 07
FY 06
FY 07
FY 08
FY 07
FY 07
FY 06
FY 06
FY 07
FY 06
FY 07
FY 07
FY 06
FY 07
FY 08
FY 07
FY 07
FY 06
TBD FY 10
TBD FY 07

DESIGN
FIRM:



6TH SORT: DISTRICT, RTE, MP, TRAC

ITEM
#:

10306

10801

10506

73306

19706

12405

15208

22802

15603

15703

13902

10908

12910
10007

21605

10706

10610

10906

13506

11706
12510

CPSI

D:

MU1F
RE1E
HC1B
KL1H
EM1E
FALG
ED1H
IO1H
PI1E
TDSP
V1A
NSSP
uxic
UV1iB
YR1D
LL1C
FE1H
GT1G
ZN1F
PRSP
GS1H
EX1F
MY1F
DG1F
EE1H
ZP1B
XG1G
NS1F
CBI1F
QT1C
0Q1D
AQLG
SP1E
HI1H

RTE:

17
17
17
40
40
40B
64
89
89
89
89A
89A
160
160
179
179
180
264
60
60
60
60
60
60
60
60
70
70
7
77
88
191
260
260

CO:

YV
CN
CN
CN
CN
CN
CN
CN
CN
CN
CN
YV
CN
CN
YV
CN
CN
CN
PN
PN
PN
PN

Gl

Gl
NA
NA

Gl
GH
PN

Gl
MA
AP
NA
NA

299.0 H613601C
322.0
323.7
161.0
205.0
193.2
187.8
419.4
523.5
546.5
399.0
ASP
3115
320.0
308.2
310.1
250.0
322.9
213.0
220.0
222.3
230.0
236.2
246.8
339.7
341.7
253.4
282.5
128.0
145.0
223.0
328.0
314.0
317.2

H506201C
HX18401C
H545701C

H681301C
H688701C
H584001C
H475301C
H413401C

H527401C
H460101C

H341403C

H681001C

H557202C
H466203C

H614001C
H609201C

H466301C

H619301C

H511101C
H692001C

H460301C

MP: TRACS:

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

017-B
017-B

089-C-503

366-

160-A-( 1)
160-A-500
179-A

238--( 7)

264-A-502

060-D
060-D-

026-2

077-A
STP -088-A(001)
191-D( )A

260-B

DIST:

O O 06 000000000000 T Tm T M T M M M-S T T M M M M M. M T T

PROJECT NAME:

YAVAPAI COUNTY - JCT SR 179 (SB)
MUNDS PARK TI

CHRISTENSEN REST AREA

VARIOUS LOCATIONS

WALNUT CANYON (WB)

PINE SPRINGS TO SWITZER CANYON
WILLIAMS-GRAND CANYON HWY

B 40 MP 419.41

JCT 89A - NORTH

PAGE REST AREA

AIRPORT ROAD TI (JW POWELL BLVD)
RED ROCK STATE PARK

JCT 89 - VAN'S TRADING POST

VAN'S TRADING POST TO E OF SR 264
VILLAGE OF OAK CREEK-N FOREST BDY
NORTH FOREST BOUNDARY-SEDONA
FOREST BOUNDRY - VALLE

TUBA CITY - COAL MINE ROAD
FLORENCE JCT - QUEEN CREEK
BOYCE THOMPSON STATE PARK
FLORENCE JCT(SR79)-GONZALES PASS
OAK FLAT - DEVIL'S CANYON
COUNTY LINE - PINTO VALLEY
RUSSELL RD - RAGUS RD

JCT US60/SR 260-US MP 343

SHOW LOW CREEK BR, #00383
RAILROAD OVERPASS TO JCT SR 77
GLOBE - LORDSBURG HIGHWAY
SR-77 FENCE

MP 145 - MP 147

FISH CREEK HILL

STANDARD PARALLEL - WITCH WELL
MP 314-315 EB & 315.8-316.8 WB
HEBER - SHOW LOW EB & WB

TYPE OF WORK:

RR (4"TL, 3"PL) + RR ARFC

DESIGN TRAFFIC INTERCHANGE
CONSTRUCT (REST AREA CLOSURE)
REPLACE EXIST SIGNAL

RECST RDY (VERTICLE CURVES)
MILL 2 1/2" & REPL WITH ARAC
CONSTRUCT PASSING LANES
INSTALL PULL BOXES

2" AC + ARFC

CONST REST AREA & VISITOR CNTR
CONSTRUCT INTERSECTION IMPR
DESIGN

2" ARAC & ARFC & TURNLANE
WIDENING AND DRAINAGE

CST RESTROOM BUILDING (FS IGA)
CONSTRUCT ROADWAY

SYS PRES RSTOR/REHAB/RESURFACE
ACFC OVERLAY + ROCKFALL CNTMNT
RECONSTRUCT ROADWAY (WIDENING)
RECST PARK ROAD

RECONSTRUCT ROADWAY

CST PASSING/CLIMBING LANE

RR 3"+ ARFC

NEW SIDEWALK

DESIGN

CONSTRUCT BRIDGE

CONST NEW RDWAY & RR STRUCT.
REPAIR DIPS IN ROADWAY.

CONST R/W FENCE

ROADWAY CONSTRUCTION
CONSTRUCT RETAINING WALLS
2'MILL & RPL + 1/2" AR-ACFC
CONSTRUCT PASSING LANES
CONSTRUCT PASSING LANES
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BID
DATE:

JAN 07
DESIGN FY 07
JUL 06
TBD FY 07
TBD FY 08
JAN 07
TBD FY 07
IGA FY 06
JAN 07
TBD FY 10
TBD FY 10
DESIGN FY 08
TBD FY 07
TBD FY 06
IGA FY 07
OCT 06
FEB 07
TBD FY 06
TBD FY 06
TBD FY 07
TBD FY 10
TBD FY 08
TBD FY 07
TBD FY 06
TBD FY 07
NOV 06
TBD FY 10
JUN 06
SEP 06
TBD FY 07
TBD FY 07
JAN 07
TBD FY 06
TBD FY 10

DESIGN
FIRM:

TBA
DMBG1

TBA

JDE

SVBW1

DMSB1

TBA
KHAO1

LSSL1
DMEC1

TBA
TBA

TBA



6TH SORT: DISTRICT, RTE, MP, TRAC

ITEM
#:

20606

11805
35601
14906

73307

19905
11710
12303

11606
12010

23206
11605

15203

11106
11010
11210

CPS
D:

VQIF
OV1F
NT1F
NW1H
NZ1E
NY1E
EC1G
ZG1G
LD1E
ZY1D
LE1E
EO1E
YX1F
AGSP
ZF1F
RJ1C
LV1C
GI1F
AJ1C
EBLE
CG1G
GN1H
MT1C
EX1G
KT1H
CX1H
LX1H
LY1H
PB1F
VP1F
AX1E
SD1E
GZ1H
HA1H

RTE:

260
260
260

0000

0000

0000

40
40
40
40
408
77
87
87
99
160
191
101
191
101
264
17
40
40
40
40
40
40
408
66
93
93
93
93

CO:

NA
NA
AP
NA

Gl

Gl
NA
NA
AP
AP
NA
NA
CN
NA
NA
NA
AP
AP
AP
AP
NA
YV
MO
MO
MO
MO
YV
YV
YV
CN
MO
MO
MO
MO

336.9
350.0
394.0
0.0
GGl
GGl
259.0
275.0
313.0
340.0
251.9
364.0
304.0
346.0
38.9
375.9
367.0
390.0
4175
446
390.0
299.0
3.0
8.0
51.0
83.0
112.0
1425
145.0
103.0
0.0
1.0
2.4
6.0

MP: TRACS:

H633601C
H621401C
H619901C
$561501C
SB40001C
SH27901C
H644801C
H670601C
H678801C
H552601C
H580301C

H611001C

H637701C

H436001C
H602501C

H543801C

H506404C

H694301C
H676001C

H621301C
H633101C
H395501C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

260-C(003)A
260-C(003)A

PLH -NNA-0(011)A

BR -GGI-0-(005)

HES-GGI-0(405)P

1-040-D-510

040-E-507
040-E(001)
B40-E
077-B

087-C-508

191-E-505
077-1

040-A

B40-C(002)A

066-A(003)A
093-A
093-A

DIST:

G
G
G
G
G
G
H
H
H
H
H
H
H
H
H
H
H
H
H
H
H
K
K
K
K
K
K
K
K
K
K
K
K
K

PROJECT NAME:

SR-260, WILLS STREET - JCT US-60
PORTER MTN RD - WOODLAND RD
CRESENT LAKE HIGHWAY

LONE PINE DAM ROAD

ICE HOUSE CANYON WASH BR #8193
JESSE HAYES ROAD
COTTONWOOD BRIDGES EB/WB
JOSEPH CITY WASH BRIDGES
DEAD RIVER REST AREA
SANDERS PORT OF ENTRY
WINSLOW STREETS (TURNBACK)
MP 364 - 372

ENCHANTED LANE @ MP 304.6
HOMOLOVI RUINS STATE PARK
JACK'S CANYON BRIDGE #1036
JCT SR 564 - TSEGI, PH |

NAHATA' DZIIL ROAD - SANDERS TI
WIDE RUINS

BURNSIDE JUNCTION - NORTH
CHINLE SOUTH

POLACCA

MP 299 TO MP 318

NEEDLE MOUNTAIN REST AREA

LAKE HAVASU Tl - WALNUT CREEK, WB
STOCKTON HILL RD @ BEVERLY AVE

1-40,WILLOW CREEK BRIDGES

AUDLEY ROAD BRIDGES DECK REHAB

PARTRIDGE CREEK BRIDGES
ASH FORK,40B,3RD ST TO 8TH ST
SR 66, PEACH SPRINGS MAIN ST.
HOOVER DAM BRIDGE

HOOVER DAM TO MP 17

WHITE ROCK CANYON SECTION (ZONE D

DEVIL'S WASH SECTION (ZONE C)

TYPE OF WORK:

MULTI-USE PATH

MULTI-USE PATH

CONSTRUCT TURN LANES

CONST BRDG/APPCH RDS

BRIDGE REPLACEMENT

ROADWAY IMPROVEMENTS

SCOUR RETROFIT

SCOUR RETROFIT

CONSTRUCT (REST AREA CLOSURE)
RECONSTRUCT POE

RCST STREETS, CURBS & SIDWLKS
CONSTRUCT PASSING LANE
INTERSECTION IMPROVEMENTS
DESIGN ROADWAY

DECK REHAB & SCOUR RETROFIT
CONST DUAL PASSING LNS

RECONSTRUCT 3 BRIDGES AND RDWY

PASSING LANES

ROADWAY WIDENING
ROADWAY WIDENING

INSTALL BOX-CULVERTS
DCR/ED

CONST REST AREA & POE BYPASS
RR 5" TL & 3" PL & 2" AC ARFC
CST RAISED MEDIAN IS

DECK REHABILITATION

DECK REHABILITATION

DECK REHABILITATION
SIDEWALK

CONSTRUCT SIDEWALKS
CONSTRUCT NEW BRIDGE
DESIGN ROADWAY, PH 1
CONSTRUCT NEW SB ROADWAY
DESIGN NEW SB ROADWAY
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BID
DATE:

JUN 06
TBD FY 06
DEC 06
FY 08
FY 07
FY 07
JAN 07
JAN 07
TBD FY 07
TBD FY 07
IGA FY 06
TBD FY 08
TBD FY 07
DESIGN FY 07
TBD FY 07
TBD FY 10
TBD FY 08
SEP 06
TBD FY 08
TBD FY 10
SEP 06
DESIGN FY 06
NOV 06
OCT 07
TBD FY 06
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
JUN 06
IGA FY 07
DESIGN FY 06
TBD FY 10
DESIGN FY 10

DESIGN
FIRM:

TBA

TBA
TBA

TBA

PRFJ1

SVSG1

WERS1
TBA

CBTS1

TBA

TBA



6TH SORT: DISTRICT, RTE, MP, TRAC

ITEM
#:

11110

13208
11410

13400
10307
25305
10701
13603

16806

12604

12804
13606
48499
10507
21301
14601
11902
16003

20206
10900
10106

CPSI
D:

HB1H
LVIF
LE1G
HC1H
LULF
KT1C
QN1F
HQ1H
HE1B
GMIC
MO1G
FE1G
PP1H
LT1E
OH1E
EE1E
JP1C
WL1G
WM1G
WRI1G
OI1E
JWic
MC1E
LWiC
RB1F
Lyic
RG1B
RH1B
YUSP
HY1G
HX1G
3WSP
AR1B
RB1E

RTE:

93
93
93
93
93
95
95
95
17
17
17
69
87
87
89
89
89
89
89
89
89A
89A
93
260
260
260
260
260
260
10
10
10
10
10

CO:

MO
MO
MO
MO
MO
MO
MO
MO
YV
YV
YV
YV
MA
Gl
YV
YV
YV
YV
YV
YV
YV
YV
MA
YV
YV
Gl
Gl
Gl
YV
PM
PM
PM
PM
CH

14.0
92.5
101.8
104.1
121.3
0.0
190.0
234.6
251.9
263.0
287.0
276.0
218.0
263.0
258.2
288
312.5
319.2
324.3
332.0
334
349.0
198.0
208.6
208.8
258.0
263.1
269.0
ASP
288.4
288.4
288.4
288.6
302.8

MP: TRACS:

H617701C

H617601C
H684301C

H685701C
H415301C
H426901C
H651901C
H657701C
H705501C
H658801C
H571701C

H395701C

H673401C
H571801C
H412901C
H582501C

H469901C
H469801C

H239001C
H239101C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

093-B

095-C-513
095-C
095-D-509
NH -17-1-(345)
17-2( )
017-B-306

087-C

089-A-201

089-B

089-B(505)

366
093-B

260-A

260-B
900-555

010-E
10-5-(068)N
010-F

DIST:

w nun »w »w w v v v v v vvu v vv v v Vv v v U U U U U X" XN X XN X X XX

PROJECT NAME:

HOUSEHOLDER PASS SECTION (ZONE A)
SB, MCGARRY'S WASH

ANTELOPE WASH

SB RANCH ROAD

SB TOMPKINS CANYON

LAKE HAVASU STATE PARK

NORTH OF LAKE HAVASU CITY

SR 95 NORTH OF BOUNDRY CONE ROAD
SUNSET POINT REST AREA

CORDES JCT TI

VERDE RIVER BRIDGE SB #505

SR 69, POLAND JCT - HUMBOLDT

SR-87, MP 218.0 - MP 226.0

TONTO NATURAL BRDG STATE PARK
JCT SR 93/89 - JCT SR 71/89

SR-89 @ KIRKLAND JCT / WAGNER RD
INTERSECTION OF SR89 & SR69

SR 89ATI

MP 324.3 TO CENTER STREET

JCT 89 & ROAD 2 NORTH

MP 334 - MINGUS WEST CURVE
CEMENT PLT RD TO BLACK HILLS DR
WICKENBURG BY-PASS

WESTERN DR-HAYFIELD DRAW WB (1A)
COTTONWOOD - CAMP VERDE

LION SPRINGS SECTION

LITTLE GREEN VALLEY

DOUBTFUL CANYON SECTION

FORT VERDE STATE PARK

CIENEGA CREEK-MARSH STATION PHIII
CIENEGA CREEK-MARSH STATION PH II
CIENEGA CREEK - MARSH STATION PH1
PANTANO RR UP/CIENEGA CREEK SECT
SR 90 - OCOTILLO TI

TYPE OF WORK:

DESIGN NEW SB ROADWAY
CONSTRUCT PARALLEL ROADWAY
DESIGN NEW ROADWAY
CONSTRUCT PARALLEL ROADWAY
CONSTRUCT NEW 2-LANE SB RDWY
CONSTRUCT ROAD, PH I

DESIGN PASSING LANE

CONST LF TRN LANE & RELOC ENTR
REHAB REST AREA
RECONSTRUCT TI

DECK REHABILITAION

SYS PRES -RSTR/REHAB/RESRFC
1/2" ACFC, 3" AC
CNSTRT NEW PRKG AREA

EXTEND CULVERTS/SLOPE FLATTEN
CSTRT & LT TURN LNS, SHOULDER
CONSTRUCT TRAFFIC INTERCHANGE
CONSTRUCT TI
CONSTRUCT 5 LANE URBAN ROADWAY
CONSTRUCT NB & SB LANES
CURVE REALIGN, GUARDRAIL CORR
RECONSTRUCT ROADWAY
CONSTRUCT BY-PASS
CONSTRUCT NEW WB ROADWAY
DESIGN PASSING LANE

DESIGN (ROADWAY)
RECONSTRUCT ROADWAY
RECONSTRUCT ROADWAY
CONSTRUCT (PARK ROAD)
REMOVE RAIL & BRIDGE, CONST ML
NEW RAILROAD TRACKS
RAILROAD GRADE & DRAIN
CONSTRUCT STRUCTURE

RECNST SR90 Tl & ADD PASSNG LN
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BID
DATE:

DESIGN FY 09
TBD FY 09
DESIGN FY 08
TBD FY 10
OCT 07
TBD FY 07
DESIGN FY 07
IGA FY 06
TBD FY 07
JUL 07
JUN 06
JAN 07
JUN 06
TBD FY 07
SEP 06
OCT 06
TBD FY 06
TBD FY 07
TBD FY 07
TBD FY 06
TBD FY 06
AUG 06
TBD FY 06
TBD FY 08
DESIGN FY 07
DESIGN FY 09
TBD FY 08
TBD FY 09
TBD FY 07
JUN 08
JUN 07
AUG 06
TBD FY 07
TBD FY 06

DESIGN
FIRM:

PBMY1

TBA

STJB1
HDJC1

AMJC1
DVML1
DVML1
PARM1

PETP1
TBA
SVGW1
AMMD1
TBA

AMRM1
SVBW1

TBA



6TH SORT: DISTRICT, RTE, MP, TRAC

ITEM

#:

19506

22906
22706
28303

12904
17106
50499
14002
11406
11708
12905

10310

10008
13210
10108

14506

13008

11107

11005

11105

CPSI

D:

AALG
XL1G
KK1H
NC1F
LP1G
AL1F
GW1H
GV1H
RO1F
EI1H
BS1G
HK1G
DJ1G
KH1C
BK1G
ovic
FF1C
SK1E
SL1E
MH1E
BW1G
GM1H
EJ1G
pPz1C
GJ1H
ZZ1F
VC1E
BB1G
PJ1F
KS1E
EL1G
KT1E
EM1G
EN1G

RTE:

10
70
70
70
78
80
80
80
80
80
80
90
90
92
191
191
191
191
191
191
10
10
10
10
10
10
10
10
10
10
10
10
10
10

CO:

CH
GH
GE
GE
GE
CH
CH
CH
CH
CH
CH
CH
CH
CH
GH
CH
CH
GH
GH
GE
PN
PN
PM
PN
PM
PM
PM
PM
PM
PM
PM
PM
PM
PM

303.0
331
343.0
378.4
170.0
341.5
364.0
364.0
364.0
364.0
364.5
321.9
323.5
328.3

0.0
24.0
62.0
91.6
94.3

151.0
193.0
212.0
219.0
226.5
232.0
232.4
236.0
247.4
248.0
249.3
250.0
251.8
252.8
260.0

MP: TRACS:

H637001C

H694401C
H614401C

H591701C

H624301C

H686001C

HX14801C

H660401C

H459601C

H416501C

H503705C
H303004C

H653001C

H458203C

H303803C

H303804C
H624101C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

010-F(006)A
070-A-310

080-A(009)

080-A-503
090-A(004)

577( )

191-A

191-B

191-B
191-C-(003)

010-D

010-D

010-D
010-4(171)

010-4(172)

S
S
S
S
S
S
S
S
S
S
S
S
S
S
S
S
S
S
S
S
T
T
T
T
T
T
T
T
T
T
T
T
T
T

DIST: PROJECT NAME:

BENSON BYPASS

US 70 PIMA TO THATCHER

US 70 SAN SIMON BRIDGE

DUNCAN - STATE LINE

USFS AP-SITGRV CLFTN RNGR STN
BISBEE SIDEWALK ON US 80
DOUGLAS STRTGC INSPECTION STATION
DOUGLAS STRTGC INSPECTION STATION
DGLS STGC WEIGHT & INSP STATION
SR 80 & US 191 LVL 2/3 INSP BLDG
SR-80/US-191 INTERSECTION
CROSSROADS - CESAR

CENTRAL AVE-MONSON RD E

CARR CANYON RD - HUNTER CANYON
ROPER LAKE

ELFRIDA

COCHISE UPRR OP #157

MP 91.6 - MP 95.4 (SEGMENT II)

TEN RANCH TO OWL CANYON (SEG IlI)
MP 151 - THREEWAY

STOREY RD UP & SUNLAND GIN RD
PICACHO OP TO PICACHO PEAK TI
PICACHO PEAK TI - RED ROCK UP
RED ROCK UP - PINAL AIR PARK ROAD
PINAL AIR PARK RD - MARANA TI
PINAL AIR PARK ROAD - MARANA TI
I-10, TWIN PEAKS (LINDA VISTA TI)
CORTARO ROAD TI

INA ROAD TI

INA ROAD - SUNSET ROAD

ORANGE GROVE - RUTHRAUFF
SUNSET ROAD - RUTHRAUFF ROAD
RUTHRAUFF RD - PRINCE RD

I-10/1-19 TI

TYPE OF WORK:

AR ACFC OVERLAY

DESIGN SLOPE FLATTING

REPLACE CRASH/GUARD

RR 3"+ ARFC

HIGHWAY REALIGNMENT

5' SIDEWALK

RELOCATION OF OIL TANKS

INSTALL VOICE & DATA LINES
DSGN/CST WEIGHT & INSP STATION
CONST LVL 2/3 INSPCT BUILDING
SGNL & RDWY IMPROVMENTS
CONSTRUCT MULTI-USE PATH
WIDEN TO 5 LANES

WIDEN TO 4 LANES WITH LT TURNS
CONSTRUCT ROAD PH II
CONSTRUCT PATHWAY

BRIDGE REPLACEMENT.

DESIGN NEW PARALLEL ROADWAY
CONSTRUCT PARALLEL ROADWAY
CST ROADWAY & BRIDGE APPROCHS
REMOVE AND REPLACE SLOPE
WIDEN ROADWAY

CONSTRUCT ROADWAY WIDENING
CONSTRUCT ROADWAY WIDENING
RECONSTRUCT ROADWAY
CONSTRUCT WIDENING & STRUCTURE
CST Tl (PER LETTER OF INTENT)
CONSTRUCT NEWTI

RECONSTRUCT TI & MAINLINE
LANDSCAPE EB & WB FRONTAGE RDS
DESIGN

LANDSCAPE EB & WB FRONTAGE RDS
CONST MAINLINE WIDENING 8 LN
CONSTRUCT LANDSCAPING
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BID
DATE:

JUL 06
APR 08
IGA FY 06
TBD FY 07
TBD FY 07
TBD FY 06
IGA FY 06
IGA FY 07
JUL 06
TBD FY 07
JUL 06
TBD FY 07
TBD FY 10
JUL 06
TBD FY 08
TBD FY 06
TBD FY 08
TBD FY 10
TBD FY 08
TBD FY 06
TBD FY 07
TBD FY 10
TBD FY 09
TBD FY 08
TBD FY 10
TBD FY 08
TBD FY 06
TBD FY 10
TBD FY 08
TBD FY 07
DESIGN FY 09
TBD FY 07
JUL 08
TBD FY 10

DESIGN
FIRM:

EEJM1

AMJS1

MBFG1

MBAP1
EECAl1

PBDB1

TBA
HDGB1
TBA
HZDH1
TBA

TBA
TBA

TBA
TBA
TBA
TBA
URBD1

URBD1
ENBS2



6TH SORT: DISTRICT, RTE, MP, TRAC

ITEM
#:

14406
21606

10406

11405

11207

11505
11108

14403

13810

25506

20205
13910

16604
11508

18006

CPSI
D:

VB1E
OP1E
AE1G
QGIC
EO1G
KWI1E
EP1G
QK1C
EQLG
EN1E
AY1G
ER1G
JD1H
CDI1F
AR1E
EELF
GX1H
DM1H
HJ1G
CF1G
GY1H
ES1G
Qvic
RV1E
AZ1G
DR1F
DH1G
JCIH
DT1F
KS1F
KT1F
AH1B
ZN1E
ZU1F

RTE:

10
10
19
19
19
19
19
19
19
77
77
7
79
79
82
82
83
84
85
86
86
86
86
86
86
189
189
286
287
0000
0000
0000
0000
0000

CO:

PM
PM
SC
SC
PM
PM
PM
PM
PM
PM
PM
PM
PN
PN
SC
SC
PM
PN
PM
PM
PM
PM
PM
PM
PM
SC
SC
PM
PN
PM
PM
PN
PN
PM

260.0
261.0
0.0
4.9
34.0
39.1
58.7
58.7
60.6
77.5
82.0
82.0
124.0
127.4
0.0
38.0
44.0
172.5
40.6
112.0
132.8
137.1
141.1
145.6
159.5
0.1
0.1
20.0
122.4
PPM
PPM
PPN
PPN
TUC

MP: TRACS:

H640401C
H634801C
H636701C

H589101C

H510501C

H545901C

H608301C

H598701C

H660301C
H649101C

H543401C

H528205C
H690701C
H608201C
SB40501C
SB40601C
SB36601C
SB41001C
S§S553301C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

010-E
010-E(008)A
019-A(012)

019-A

019-A

077-A
077-A

085-A(004)A

085-B
086-A

189-A(005)X

BR -PPM-0(149)P
BR -PPM-0(150)P

BR-PPN-0( 27)P
BR -PPN-0-(169)

T
T
T
T
T
T
T
T
T
T
T
T
T
T
T
T
T
T
T
T
T
T
T
T
T
T
T
T
T
T
T
T
T

STP-TUC-0(05)A T

DIST:

PROJECT NAME:

1-10/1-19 (FMS, PHASE 2)

6TH AVE TI

INTERNATIONAL BORDER - JCT B-19
COUNTRY CLUB RD TO RUBY ROAD
CANOA TI - CONTINENTAL TI
CONTINENTAL ROAD TI

VALENCIA - AJO WAY (SR 86) PH Il
VALENCIA RD - AJO WAY (JCT SR 86)
IRVINGTON RD TI

CALLE CONCORDIA - TANGERINE RD
TANGERINE RD-PINAL CO LINE, PH 1
TANGERINE RD - PINAL C.L. PH II

SR 79 ORACLE JCT - FLORENCE HWY
JCT SR 79 & CACTUS

PATAGONIA LAKE (SONOITA CREEK)
SR 82, MP 38 - 39.5

HILTON RANCH RD - 5 MILES SOUTH
SR 84 @ GUINN DRIVE

SAHUARO - RASMUSSEN

TOWN OF SELLS

KITT PK RD SEGMENT MP 132.8-137.1
SAN PEDRO RD SEGMT MP 137.1-141.1
MP 141.1 TO RESERVATION BOUNDRY
MP 145.6 - BRAWLEY WASH

VALENCIA ROAD - KINNEY ROAD

SR 189 @ MP 0.095

MARIPOSA PORT OF ENTRY, NOGALAS
SR 286 SASABE - ROBLES RANCH HWY
SR 287 & ELEVEN MILE CORNOR RD
MADERA CANYON RD. @ MEDIUM WASH

MADERA CANYON RD. @ FLORIDA CANYO

CHRISTENSEN ROAD BRIDGE #8211
KELVIN BRIDGE - #8441
HIGHLAND AVE, 6TH ST-ARROYO CHICO

TYPE OF WORK:

EXTEND ITS ALONG I-10 & I-19
SIDEWALKS AND ARTISTIC FENCING
RR(4"TL,2"PL)& 2"AC & 1/2 ARFC
DESIGN FRONTAGE RD

CONST ROADWAY (NB FRONTAGE RD)
REALIGN SB FRONTAGE ROAD (PIMA
CONST MAINLINE RECONSTRUCTION
WIDEN ROADWAY

RECONSTRUCT TI

WIDEN TO 6 LANES

CST RDWY WIDENING TO 6 LANES
CONST ROADWAY WIDENING- 6 LANE
EXTEND RCB CULVERTS

LEFT TURN LANE

DESIGN

SLOPE FLATTENING

DESIGN & CNSTRCT RWAY WIDENING
INTERSECTION IMPROVEMENTS
CONSTRUCT SIDEWALK

CONSTRUCT ROADWAY WIDENING
DESIGN (ROADWAY WIDENING)
WIDEN ROADWAY TO 40'
CONSTRUCT ROADWAY WIDENING
EXTEND BOX CULVERTS

CST ROADWAY WIDENING TO 4 LNS
DRAINAGE IMPROVEMENTS

CONST PARKING & RD IMPROVEMENT
REPAIR AT LW WATER CROSSINGS
INTERSECTION IMPROVEMENTS
BRIDGE REPLACEMENT

BRIDGE REPLACEMENT

BRIDGE REPLACEMENT

BRIDGE REPLACEMENT

PEDESTRIAN & BIKE IMPROVEMENTS
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BID
DATE:

TBD FY 08
TBD FY 07
TBD FY 07
DESIGN FY 06
TBD FY 09
IGA FY 06
TBD FY 09
TBD FY 07
TBD FY 10
TBD FY 06
TBD FY 08
TBD FY 09
TBD FY 08
TBD FY 07
DESIGN FY 07
TBD FY 10
TBD FY 10
FEB 07
TBD FY 07
TBD FY 06
DESIGN FY 10
TBD FY 09
TBD FY 08
TBD FY 07
TBD FY 08
NOV 06
TBD FY 08
TBD FY 07
TBD FY 06
FY 06
FY 06
FY 07
FY 07
FY 06

DESIGN
FIRM:

TRMM1
HDMB2

TBA
TBA

TBA

DMCR1
TBA

EECAl1
TBA
RSKP1

KA1l
HDMB2
MBAP1

TBA
TBA
TBA
TBD
TBA

EECAl1



6TH SORT: DISTRICT, RTE, MP, TRAC

ITEM

#:

73306

13003
19103

13607
13306
15104

10207
21204
17806
12006
20704

13504
15308

CPSI

D:

PO1H
TP1C
FR1C
TQ1C
PALH
CA1G
QX1H
AH1G
QGIF
LP1E
LQI1E
AALC
DP1G
QLIF
TP1F
SE1F
SF1F
SA1F
BO1E
HV1H
ZS1E
KZ1F

RTE:

195
195
195
195
280
999
0000
0000

CO: MP: TRACS:
YU 0.0 H703801C
YU 29 H524001C
YU 55.9 H206001C
YU 71.0 H524101C
LA 416 H703701C
LA 60.0
LA 175
LA 310
MA 120.5
MA 130.7 H595507C
MA 139.0 H595505C
YU 32
YU 38.0
LA 125.0
YU 5.5 H577403C
YU 9.1 H577404C
YU 13.6 H577405C
YU 26.0 H577407C
YU 0.0 H604201C
YU 999 H686201C
YU SLS SS48201C
YU YYU SH28201C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

008-A(004)
008-1(200)A

085-B

085-B(009)
063-1

095-B-308
095-C

900-A(054)
900-1(055)
900-A(057)
280-A-( 1)
999-A(051)
CBI -SLS-0(1)P
HES -YYU-0(29)A

DIST:

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y

PROJECT NAME:

-8, MP 0.0 TO 21.0

ADONDE - ROLL Tl

MOHAWK REST AREA

AZTEC - COUNTY LINE

1-10, VARI LOCATIONS VICKSBURG TI
HOVATTER - SR-85

B10 QUARTZSITE W. TI TO PARK AVE
JCT I-10 - REIFIA CROSSING

MP 120.54 - MP 122.99

MP 130.71 - MP 137.00

MP 139.01 - MP 141.71

AVENUE 9E TO ABURDEEN ROAD

WELLTON MOHAWK CANAL BRIDGE #343

SR 95 @ MP 125
AVE E 1/2 - AVE B

AVE B - RANGE BOUNDARY

RANGE BOUNDRY TO 40TH STREET
40TH STREET TO I-8

-8 TO B-8, SR 280 (AVE 3E)

SAN LUIS Il PORT OF ENTRY

SAN LUIS PORT OF ENTRY

COUNTY 8TH STREET & SOMERTON AVE.

TYPE OF WORK:

SPOT PAVEMENT REPAIR

SPOT REPAIR & RR ARFC
CONSTRUCT REST AREA

RR 3" W/2.5"+ 2" AC+ 1/2" ARFC
SYS PRES-RSTOR/REHAB/RESURFACE
SIGN REHAB

RECONSTRUCT ROADWAY
PAVEMENT PRESERVATION
CONSTRUCT ROADWAY
ROADWAY RECST (UTILITIES INCL)
CONSTRUCT ROADWAY

RECNST FORTUNA WASH BRG
BRIDGE REHAB

DESIGN PASSING LANE

CST 4 LANE DIVIDED HIGHWAY
CST 4 LANE DIVIDED HWY, PH A
CST 4 LANE DIVIDED HWY, PH A
CONSTRUCT ROADWAY WIDENING
RECONSTRUCT ROADWAY
CONSTRUCTION

ACCESS IMPROVEMENT
INTERSECTION IMPROVEMENTS

Page 9 of 9

BID
DATE:

TBD FY 06
TBD FY 08
TBD FY 06
OCT 06
IGA FY 06
TBD FY 06
TBD FY 07
TBD FY 09
TBD FY 09
FEB 07
JUL 07
TBD FY 10
MAR 07
DESIGN FY 07
TBD FY 06
TBD FY 06
TBD FY 06
TBD FY 06
IGA FY 06
TBD FY 06
FY 07
FY 07

DESIGN
FIRM:

BRMP1

TBA

PBDL1

TBA
KHAO1
DRDN1
PBDL1
CHTB1
PBDL1



7TH SORT: CPS ID

ITEM
#:

20206

11606

10900
14403
15203
10408
11108
11508
13008
17106
13504

20205

22205

21605
18006

CPSI
D:

3WSP
ABSP
AALC
AALG
AE1G
AH1B
AH1G
AJ1C
AL1F
AQ1G
AR1B
AR1E
AX1E
AX1G
AY1G
AZ1G
BB1G
BK1G
BO1E
BS1G
BV1G
BWI1G
BY1G
CALG
CBI1F
CDIF
CF1G
CG1G
CT1G
CU1G
CX1H
DG1F
DH1G
DJ1G

RTE:

10
87
95
10
19

0000
60

101
80
101
10
82
93
51
77
86
10
101
280
80
0000
10
101L
10
77
79
86
264
17
101L
40
60
189
90

CO:

PM
NA
YU
CH
SC
PN

LA
AP
CH
AP
PM
SC
MO
MA
PM
PM
PM
GH
YU
CH
MA
PN
MA

LA
PN
PN
PM
NA
MA
MA
MO

Gl
SC
CH

288.4
346.0
32
303.0

0.0
PPN
31.0
417.5
341.5
328.0
288.6
0.0
0.0
9.5
82.0
159.5
247.4
0.0
0.0
364.5
GIL
193.0
36.0
60.0
128.0
127.4
112.0
390.0
199.0
51.0
83.0
246.8
0.1
323.5

MP: TRACS:

H239001C

H637001C
H636701C
SB36601C

H591701C

H239101C

H395501C
H647901C

H604201C
HX14801C
S§554601C

H693601C

H608301C
H649101C

H602003C
H693701C
H676001C
H609201C
H528205C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

010-E
063-1
010-F(006)A
019-A(012)

BR-PPN-0( 27)P

077-1

191-D( )A
10-5-(068)N

093-A

077-A

086-A

280-A-( 1)
080-A-503
CM-GIL-0(014)A

017-A-513
101-C(004)

189-A(005)X

DIST:

nw 4 o X mMmmIT d4Hd@@ < m-4mw-<on-9444-44m=>xX-HdnunOonI <44 n< I n

PROJECT NAME:

CIENEGA CREEK - MARSH STATION PH1
HOMOLOVI RUINS STATE PARK
AVENUE 9E TO ABURDEEN ROAD
BENSON BYPASS
INTERNATIONAL BORDER - JCT B-19
CHRISTENSEN ROAD BRIDGE #8211
JCT 1-10 - REIFIA CROSSING
BURNSIDE JUNCTION - NORTH

BISBEE SIDEWALK ON US 80
STANDARD PARALLEL - WITCH WELL
PANTANO RR UP/CIENEGA CREEK SECT
PATAGONIA LAKE (SONOITA CREEK)
HOOVER DAM BRIDGE

SHEA BLVD - LOOP 101

TANGERINE RD-PINAL CO LINE, PH 1
VALENCIA ROAD - KINNEY ROAD
CORTARO ROAD T

ROPER LAKE

-8 TO B-8, SR 280 (AVE 3E)

SR-80 / US-191 INTERSECTION
EASTERN CANAL, BASELINE-GUADALUPE
STOREY RD UP & SUNLAND GIN RD
PRINCESS DR TO JCT 202L (RED MTN)
HOVATTER - SR-85

SR-77 FENCE

JCT SR 79 & CACTUS

TOWN OF SELLS

POLACCA

VARIOUS LOCATIONS

SR 202L (RED MTN) TO BASELINE RD
I-40,WILLOW CREEK BRIDGES
RUSSELL RD - RAGUS RD
MARIPOSA PORT OF ENTRY, NOGALAS
CENTRAL AVE-MONSON RD E

TYPE OF WORK:

RAILROAD GRADE & DRAIN
DESIGN ROADWAY

RECNST FORTUNA WASH BRG

AR ACFC OVERLAY

RR(4"TL,2"PL)& 2"AC & 1/2 ARFC
BRIDGE REPLACEMENT
PAVEMENT PRESERVATION
ROADWAY WIDENING

5' SIDEWALK

2'MILL & RPL + 1/2" AR-ACFC
CONSTRUCT STRUCTURE

DESIGN

CONSTRUCT NEW BRIDGE
CONSTRUCT HOV LANES

CST RDWY WIDENING TO 6 LANES
CST ROADWAY WIDENING TO 4 LNS
CONSTRUCT NEWTI

CONSTRUCT ROAD PH I
RECONSTRUCT ROADWAY

SGNL & RDWY IMPROVMENTS
CONST MULTI USE PATH

REMOVE AND REPLACE SLOPE
CONSTRUCT HOV LANES

SIGN REHAB

CONST R/W FENCE

LEFT TURN LANE

CONSTRUCT ROADWAY WIDENING
INSTALL BOX-CULVERTS
PUMPHOUSE SAFETY UPGRADES PHII
CONSTRUCT HOV LANES

DECK REHABILITATION

NEW SIDEWALK

CONST PARKING & RD IMPROVEMENT
WIDEN TO 5 LANES

Page 1 of 9

BID
DATE:

AUG 06
DESIGN FY 07
TBD FY 10
JUL 06
TBD FY 07
FY 07
TBD FY 09
TBD FY 08
TBD FY 06
JAN 07
TBD FY 07
DESIGN FY 07
IGA FY 07
JAN 07
TBD FY 08
TBD FY 08
TBD FY 10
TBD FY 08
IGA FY 06
JUL 06
FY 06
TBD FY 07
MAR 07
TBD FY 06
SEP 06
TBD FY 07
TBD FY 06
SEP 06
TBD FY 06
TBD FY 08
TBD FY 07
TBD FY 06
TBD FY 08
TBD FY 10

DESIGN
FIRM:

TBA

TBA

TBA

TBA

TBA

PBDL1

MBAP1

AZCS1

EECAl1
MBAP1

TBA



7TH SORT: CPS ID

ITEM
#:

72806

12010
20606
73306

10506

11505

10007

14002

CPSI
D:

DM1H
DP1G
DR1F
DT1F
DV1G
DW1G
DY1H
EB1E
EC1G
ED1H
EE1E
EE1F
EE1H
EI1H
EJ1G
EL1G
EM1E
EM1G
EN1E
EN1G
EO1E
EO1G
EP1G
EP1H
EQ1G
ER1G
ES1G
EX1F
EX1G
FALG
FC1G
FE1G
FE1H
FF1C

RTE:

84
95
189
287
999
999
60
191
40
64
89
82
60
80
10
10
40
10
77
10
77
19
19
88
19
77
86
60
40
408
60
69
180
101

CO:

PN
YU
SC
PN
SW
SW
MA
AP
NA
CN
YV
SC
NA
CH
PM
PM
CN
PM
PM
PM
NA
PM
PM
PN
PM
PM
PM
PN
MO
CN
MA
YV
CN
CH

1725
38.0
0.1
122.4
0.0
0.0
184.0
446
259.0
187.8
288
38.0
339.7
364.0
219.0
250.0
205.0
252.8
775
260.0
364.0
34.0
58.7
195.0
60.6
82.0
137.1
230.0
8.0
193.2
85.0
276.0
250.0
62.0

MP: TRACS:

H608201C
H598002C
H598003C
H680901C
H543801C
H644801C
H681301C

H598701C

H686001C

H545701C

H624101C
H545901C

HX18101C

H657301C
H657701C
H681001C
H416501C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

095-B-308

HES -900-A(069)A
900-A(070)
060-C-505

1-040-D-510

089-A-201

077-A

077-B

088-A-507

060-D

DIST:

Mmoo mT XA A AmMm-A AT A-AA4AT"AA4nE- T O ITITmmMmmMmMm-—A-A=< -

PROJECT NAME:

SR 84 @ GUINN DRIVE

WELLTON MOHAWK CANAL BRIDGE #343
SR 189 @ MP 0.095

SR 287 & ELEVEN MILE CORNOR RD
SW NON-INTERSTATE - NRTHN REGION
SW NON-INTERSTATE - WSTRN REGION
GILBERT RD - POWER RD

CHINLE SOUTH

COTTONWOOD BRIDGES EB/WB
WILLIAMS-GRAND CANYON HWY
SR-89 @ KIRKLAND JCT / WAGNER RD
SR 82, MP 38 - 39.5

JCT US60/SR 260-US MP 343

SR 80 & US 191 LVL 2/3 INSP BLDG
PICACHO PEAK Tl - RED ROCK UP
ORANGE GROVE - RUTHRAUFF
WALNUT CANYON (WB)
RUTHRAUFF RD - PRINCE RD

CALLE CONCORDIA - TANGERINE RD
10/ 1-19 TI

MP 364 - 372

CANOA TI - CONTINENTAL T
VALENCIA - AJO WAY (SR 86) PH II

SR 88 @ 16TH AVE

IRVINGTON RD TI
TANGERINE RD - PINAL C.L. PH II

SAN PEDRO RD SEGMT MP 137.1-141.1
OAK FLAT - DEVIL'S CANYON

LAKE HAVASU TI - WALNUT CREEK, WB
PINE SPRINGS TO SWITZER CANYON
AGUILA TO WICKENBURG

SR 69, POLAND JCT - HUMBOLDT
FOREST BOUNDRY - VALLE
COCHISE UPRR OP #157

TYPE OF WORK:

INTERSECTION IMPROVEMENTS
BRIDGE REHAB

DRAINAGE IMPROVEMENTS
INTERSECTION IMPROVEMENTS
SHOULDER RUMBLE STRIPS
SHOULDER RUMBLE STRIPS
CONSTRUCT LANDSCAPE

ROADWAY WIDENING

SCOUR RETROFIT

CONSTRUCT PASSING LANES

CST RT & LT TURN LNS, SHOULDER
SLOPE FLATTENING

DESIGN

CONST LVL 2/3 INSPCT BUILDING
CONSTRUCT ROADWAY WIDENING
DESIGN

RECST RDY (VERTICLE CURVES)
CONST MAINLINE WIDENING 8 LN
WIDEN TO 6 LANES

CONSTRUCT LANDSCAPING
CONSTRUCT PASSING LANE

CONST ROADWAY (NB FRONTAGE RD)
CONST MAINLINE RECONSTRUCTION
CONSTRUCT TRAFFIC SIGNAL
RECONSTRUCT TI

CONST ROADWAY WIDENING- 6 LANE
WIDEN ROADWAY TO 40'

CST PASSING/CLIMBING LANE

RR 5" TL & 3" PL & 2" AC ARFC

MILL 2 1/2" & REPL WITH ARAC

SYS PRES-RSTOR/REHAB/RESURFACE
SYS PRES -RSTR/REHAB/RESRFC
SYS PRES RSTOR/REHAB/RESURFACE
BRIDGE REPLACEMENT.

Page 2 of 9

BID
DATE:

FEB 07
MAR 07
NOV 06
TBD FY 06
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 10
JAN 07
TBD FY 07
OCT 06
TBD FY 10
TBD FY 07
TBD FY 07
TBD FY 09
DESIGN FY 09
TBD FY 08
JUL 08
TBD FY 06
TBD FY 10
TBD FY 08
TBD FY 09
TBD FY 09
TBD FY 07
TBD FY 10
TBD FY 09
TBD FY 09
TBD FY 08
OCT 07
JAN 07
JUL 06
JAN 07
FEB 07
TBD FY 08

DESIGN
FIRM:

KAl

TBD
EECAl1

DVML1

RSKP1

LSSL1

TBA

TBA

ENBS2

DMCR1

TBA
TBA

TBA

HDGB1



7TH SORT: CPS ID

ITEM

#:

13003

10103
43009
40008

25206
13210
43010

40106
13603
10310
23206
40309
40310
40510
12910

40610
40608
22706
22906
13810
13910
11010
11210
11110
10801
11410
40507
10701
40606

CPSI

D:

FH1H
FR1C
FULG
FX1C
GG1H
GH1H
GIIF
GI1G
GJ1H
GK1H
GL1A
GL1H
GM1C
GM1H
GN1H
GO1H
GP1H
GQIH
GS1H
GTIG
GTIH
GU1H
GV1H
GW1H
GX1H
GY1H
GZ1H
HA1H
HB1H
HC1B
HC1H
HD1H
HE1B
HE1H

RTE:

17
8
0000
10
10
10
191
999
10
17
0000
17
17
10
17
60
60
60
60
264
74
74
80
80
83
86
93
93
93
17
93
101L
17
101L

CO:

MA
YU
MA
MA
MA
MA
AP
SW
PM
MA
MA
MA
YV
PN
YV
MA
MA
MA
PN
CN
MA
MA
CH
CH
PM
PM
MO
MO
MO
CN
MO
MA
YV
MA

194.5
55.9
CHN
161.2

0.0
133.0
390.0

0.0
232.0
204.9

SCT
218.5
263.0
212.0
299.0
138.0
148.9
172.0
222.3
322.9
13.0
20.0
364.0
364.0
44.0
132.8
24
6.0
14.0
323.7
104.1

0.0
251.9

2.0

MP: TRACS:

H683001C
H206001C
S§S54201C
H505101C

H602501C
H650801C

SL39401C
H617801C
H426901C
H653001C

H557202C

H506201C

H415301C
H666601C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

008-A(004)
CM-CHN-0(022)A
010-C

191-E-505
HES -999-A(020)A

TEA -SCT-0(008)A

17-2( )

264-A-502

017-B

NH -17-1-(345)

DIST: PROJECT NAME:

m o m X T X X X 4 4 »n onmmmTeogmimm X 4 o mmm-m>ITmMm™mTmm-<m

16TH STREET - BUCKEYE CURVE
MOHAWK REST AREA

RYAN RD, CITY OF CHANDLER

SR 202L (SANTAN) TO RIGGS ROAD

303L TO DYSART ROAD

SR 101L (AGUA FRIA) TO I-17

WIDE RUINS

VARIOUS STATEWIDE HIGHWAYS

PINAL AIR PARK RD - MARANA Tl
BETHANY HOME RD TO NORTHERN AVE
AZ CANAL AT GOLDWATER UNDERPASS
JOMAX ROAD TI

CORDES JCT Tl

PICACHO OP TO PICACHO PEAK TI

MP 299 TO MP 318

303L(ESTRELLA) - 101L(AGUA FRIA)

SR 101L (AGUA FRIA) - MCDOWELL RD
I-10 TO SR 101L (PRICE)

FLORENCE JCT(SR79)-GONZALES PASS
TUBA CITY - COAL MINE ROAD

US 60 - 303L, MP 13 - MP 15 (EB)

60 - 303, MP 20 - MP 22(EB & WB)
DOUGLAS STRTGC INSPECTION STATION
DOUGLAS STRTGC INSPECTION STATION
HILTON RANCH RD - 5 MILES SOUTH
KITT PK RD SEGMENT MP 132.8-137.1
WHITE ROCK CANYON SECTION (ZONE D
DEVIL'S WASH SECTION (ZONE C)
HOUSEHOLDER PASS SECTION (ZONE A)
CHRISTENSEN REST AREA

SB RANCH ROAD

90TH ST TO SR 202L (RED MTN)
SUNSET POINT REST AREA

110-117 & 110 - 83RD AVE-101L

TYPE OF WORK:

RR 1" ARFC

CONSTRUCT REST AREA

PAVEMENT OVERLAY

CONST HOV & GEN PURPOSE LANE
DESIGN

CONSTRUCT GNRAL PURPOSE LANES
PASSING LANES

REPLACE BLUNT-END GUARDRAIL
RECONSTRUCT ROADWAY
DSGN/CONST PED WLKWY ALNG FRTG
CONSTRUCT UNDERPASS
CONSTRUCT NEW TI

RECONSTRUCT TI

WIDEN ROADWAY

DCR/ED

WIDEN ROADWAY

WIDEN ROADWAY

CONSTRCT GENERAL PURPOSE LANES
RECONSTRUCT ROADWAY

ACFC OVERLAY + ROCKFALL CNTMNT
CONSTRUCT PASSING LANE
CONSTRUCT PASSING LANES
INSTALL VOICE & DATA LINES
RELOCATION OF OIL TANKS

DESIGN & CNSTRCT RWAY WIDENING
DESIGN (ROADWAY WIDENING)
CONSTRUCT NEW SB ROADWAY
DESIGN NEW SB ROADWAY

DESIGN NEW SB ROADWAY
CONSTRUCT (REST AREA CLOSURE)
CONSTRUCT PARALLEL ROADWAY
CONSTRUCT FMS

REHAB REST AREA

SYSTM ENHNCMNT-TRFIC MGT &ENGR

Page 3 0of 9

BID DESIGN
DATE: FIRM:

TBD FY 07
TBD FY 06 BRMP1
FY 07
TBD FY 09 PALL1
DESIGN FY 09
TBD FY 09
SEP 06 WERS1
TBD FY 07
TBD FY 10
TBD FY 10
FY 08
TBD FY 07
JUL 07 HDJC1
TBD FY 10
DESIGN FY 06
TBD FY 09
TBD FY 10
TBD FY 10
TBD FY 10
TBD FY 06
TBD FY 10
TBD FY 08
IGA FY 07
IGA FY 06
TBD FY 10
DESIGN FY 10
TBD FY 10
DESIGN FY 10
DESIGN FY 09
JUL 06 DMBG1
TBD FY 10
TBD FY 07
TBD FY 07 STJB1
JUL 06



7TH SORT: CPS ID

ITEM

#:

43109
40810
41110
12510
25506
41408

40206

25305
15308

12405

12604
12804
12904

11005

13400
11105

CPSI

D:

HF1H
HG1H
HH1H
HI1H
HJ1G
HJ1H
HK1G
HK1H
HQ1H
HV1H
HX1G
HY1G
HY1H
HZ1H
IALH
IE1H
IF1H
I11H
IO1H
V1A
JCIH
JD1H
JGI1G
INIH
JP1C
Jwic
KH1C
KK1H
KL1H
KN1H
KS1E
KS1F
KT1C
KT1E

RTE:

101L
101L
101L
260
85
303L
90
17
95
999
10
10
202L
202L
202L
0000
0000
202L
89
89A
286
79
0000
101L
89
89A
92
70
40
888
10
0000
95
10

CO:

MA
MA
MA
NA
PM
MA
CH
MA
MO
YU
PM
PM
MA
MA
MA
MA
MA
MA
CN
CN
PM
PN
MA
MA
YV
YV
CH
GE
CN
MA
PM
PM
MO
PM

31.0
55.0
55.0
317.2
40.6
0.0
321.9
0.0
234.6
999
288.4
288.4
8.0
10.0
10.0
MES
MES
27.0
419.4
399.0
20.0
124.0
MMA
0.0
312.5
349.0
328.3
343.0
161.0
0.0
249.3
PPM
0.0
251.8

MP: TRACS:

H660301C

H660401C

H685701C
H686201C

§559601C
§S§59701C
H688901C
H688701C
H413401C
H690701C

SS56401C

H395701C
H412901C
H459601C
H694401C
HX18401C
H694501C
H303803C
SB40501C
H684301C
H303804C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

085-A(004)A

090-A(004)

095-D-509
999-A(051)

CM -MES-0(029)X
CM -MES-0(030)X
202-B-513
089-C-503
366-

CM-MMA-0(043)A

089-B
366
577( )

010-4(171)
BR -PPM-0(149)P
095-C-513
010-4(172)

DIST:

- X 4 4 m T »nw »w v omm-—"A 4 T T ommMmMmMmMmMMmMmMQo®on < X mMmowm-d@mTimm

PROJECT NAME:

TATUM BLVD - PRINCESS DRIVE
BASELINE RD TO SR 202L (SANTAN)
BASELINE RD TO SR 202L (SANTAN)
HEBER - SHOW LOW EB & WB
SAHUARO - RASMUSSEN

HAPPY VALLEY RD TO I-17 (INTERIM)
CROSSROADS - CESAR

DIXILETA DRIVE

SR 95 NORTH OF BOUNDRY CONE ROAD
SAN LUIS Il PORT OF ENTRY

CIENEGA CREEK-MARSH STATION PH II
CIENEGA CREEK-MARSH STATION PHIII
RURAL RD - SR-101 WB

SR-101L TO GILBERT RD

SR-101L TO SR-87

VARIOUS LOCATIONS

RADIO COMMUNICATION

UNIVERSITY DR - SOUTHERN AVE

B 40 MP 419.41

AIRPORT ROAD TI (JW POWELL BLVD)
SR 286 SASABE - ROBLES RANCH HWY
SR 79 ORACLE JCT - FLORENCE HWY
CMAQ 5, PM-10

RAMP METERING - VARIOUS LOCATIONS
INTERSECTION OF SR89 & SR69
CEMENT PLT RD TO BLACK HILLS DR
CARR CANYON RD - HUNTER CANYON
US 70 SAN SIMON BRIDGE

VARIOUS LOCATIONS

QUIET PAVEMENT PH VI

INA ROAD - SUNSET ROAD

MADERA CANYON RD. @ MEDIUM WASH
LAKE HAVASU STATE PARK

SUNSET ROAD - RUTHRAUFF ROAD

TYPE OF WORK:

DESIGN HOV LANES

CONSTRUCT HOV LANES

DESIGN & CONSTRUCT FMS
CONSTRUCT PASSING LANES
CONSTRUCT SIDEWALK
CONSTRUCT INTERIM ROADWAY
CONSTRUCT MULTI-USE PATH
CONSTRUCT TI

CONST LF TRN LANE & RELOC ENTR
CONSTRUCTION

NEW RAILROAD TRACKS

REMOVE RAIL & BRIDGE, CONST ML
WIDEN ROADWAY

CONST HOV/SOV LANES
CONSTRUCT FMS

PURCHASE ITS EQUIPMENT
PROCURE RADIO EQUIPMENT
CONSTRUCT LANDSCAPE

INSTALL PULL BOXES

CONSTRUCT INTERSECTION IMPR
REPAIR AT LW WATER CROSSINGS
EXTEND RCB CULVERTS

PAVING DIRT ROADS

DESIGN RAMP METER PROJECT
CONSTRUCT TRAFFIC INTERCHANGE
RECONSTRUCT ROADWAY

WIDEN TO 4 LANES WITH LT TURNS
REPLACE CRASH/GUARD

REPLACE EXIST SIGNAL
CONSTRUCT QUIET PAVEMENT
LANDSCAPE EB & WB FRONTAGE RDS
BRIDGE REPLACEMENT
CONSTRUCT ROAD, PH IlI
LANDSCAPE EB & WB FRONTAGE RDS

Page 4 of 9

BID
DATE:

DESIGN FY 09
TBD FY 10
TBD FY 10
TBD FY 10
TBD FY 07
TBD FY 08
TBD FY 07

JUN 06
IGA FY 06
TBD FY 06

JUN 07

JUN 08
TBD FY 09
TBD FY 09
TBD FY 09

FY 06
FY 06

NOV 06
IGA FY 06
TBD FY 10
TBD FY 07
TBD FY 08

FY 06

DESIGN FY 06

TBD FY 06
AUG 06
JUL 06

IGA FY 06

TBD FY 07
JUN 06

TBD FY 07

FY 06
TBD FY 07
TBD FY 07

DESIGN
FIRM:

HDMB2

EECAl1

OLJK1

PARM1
TBA
PBDB1

URBD1

URBD1



7TH SORT: CPS ID

ITEM
#:

11405

10805
11805

14906

13208
13902
13306

15104

14904

16806

12303

48499

21301

13606

10209

12905

11605

19506

CPSI
D:

KT1F
KT1H
KW1E
KZ1F
LC1G
LD1E
LE1E
LE1G
LL1C
LP1E
LP1G
LQ1E
LS1E
LT1E
LULF
LvViC
LVIF
Lwic
LX1H
LY1C
LY1H
MC1E
MC1G
MH1E
MO1G
MT1C
MU1F
MW1G
MY1F
NC1F
NO1H
NP1H
NS1F
NS1H

RTE:

0000
40
19

0000
85
40

40B
93
179
85
78
85
85
87
93
191
93
260
40
260
40
93
85
191
17
40
17

0000
60
70

0000

0000
70

0000

CO:

PM PPM
MO 51.0
PM  39.1
YU YYU

MA 1
AP 3
NA 2
MO 1
CN 3
MA 1
GE 1
MA 1
MA 1

Gl 2
MO 1
AP 3

MO 925

YV 2
YV 1
Gl 2
YV 1
MA 1
MA 1
GE 1
YV 2
MO
YV 2
MA
Gl 2
GE 3
MA
MA
GH 2
MA

MP: TRACS:

SB40601C
H694301C
H589101C
SH28201C
20.0
13.0
51.9
01.8
10.1
30.7
70.0
39.0
50.4
63.0
21.3
67.0

H678801C
H580301C

H341403C
H595507C

H595505C
H595504C
H658801C
H617601C
H436001C
H617701C
08.6
12.0
58.0
42.5
98.0
49.4
51.0 H303004C
87.0 H651901C
3.0 H506404C
99.0 H613601C
PEO SS55901C
36.2 H614001C
78.4 H614401C
0.0 SS61201C
0.0 SS61701C
82.5 H619301C
0.0 SS55701C

H582501C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

BR -PPM-0(150)P

019-A
HES -YYU-0(29)A

040-E-507
B40-E

238--( 7)
085-B

085-B(009)

085-B(008)
087-C

093-B

093-B
191-C-(003)
017-B-306

040-A

CM-PEO-0(004)A
060-D-

CM -TMP-0(028)A
CM -PHX-0(057)A

CM -CDY-0(011)A

DIST:

T
K
T
Y
E
H
H
K
F
Y
s
Y
E
P
K
H
K
P
K
P
K
P
E
s
P
K
F
E
G
s
E
E
G
E

PROJECT NAME:

MADERA CANYON RD. @ FLORIDA CANYO

STOCKTON HILL RD @ BEVERLY AVE
CONTINENTAL ROAD TI

COUNTY 8TH STREET & SOMERTON AVE.

SR-85, BETWEEN I-8 & I-10

DEAD RIVER REST AREA

WINSLOW STREETS (TURNBACK)
ANTELOPE WASH

NORTH FOREST BOUNDARY-SEDONA
MP 130.71 - MP 137.00

USFS AP-SITGRV CLFTN RNGR STN
MP 139.01 - MP 141.71

MC 85 TO SOUTHERN

TONTO NATURAL BRDG STATE PARK
SB TOMPKINS CANYON

NAHATA' DZIIL ROAD - SANDERS TI
SB, MCGARRY'S WASH

WESTERN DR-HAYFIELD DRAW WB (1A)

AUDLEY ROAD BRIDGES DECK REHAB
LION SPRINGS SECTION

PARTRIDGE CREEK BRIDGES
WICKENBURG BY-PASS

MP 149.40 - MP 152.01

MP 151 - THREEWAY

VERDE RIVER BRIDGE SB #505
NEEDLE MOUNTAIN REST AREA
YAVAPAI COUNTY - JCT SR 179 (SB)
CAREFREE HWY LK PLSNT/BRDS CNL
COUNTY LINE - PINTO VALLEY
DUNCAN - STATE LINE

UNIVERSITY DRIVE

44TH ST @ INDIAN SCHOOL ROAD
GLOBE - LORDSBURG HIGHWAY
CHANDLER HEIGHTS ROAD

TYPE OF WORK:

BRIDGE REPLACEMENT

CST RAISED MEDIAN IS

REALIGN SB FRONTAGE ROAD (PIMA
INTERSECTION IMPROVEMENTS
DESIGN, R/W, & UTILITIES
CONSTRUCT (REST AREA CLOSURE)
RCST STREETS, CURBS & SIDWLKS
DESIGN NEW ROADWAY
CONSTRUCT ROADWAY

ROADWAY RECST (UTILITIES INCL)
HIGHWAY REALIGNMENT
CONSTRUCT ROADWAY
CONSTRUCT ROADWAY

CNSTRT NEW PRKG AREA
CONSTRUCT NEW 2-LANE SB RDWY
RECONSTRUCT 3 BRIDGES AND RDWY
CONSTRUCT PARALLEL ROADWAY
CONSTRUCT NEW WB ROADWAY
DECK REHABILITATION

DESIGN (ROADWAY)

DECK REHABILITATION

CONSTRUCT BY-PASS
RECONSTRUCT & WIDEN

CST ROADWAY & BRIDGE APPROCHS
DECK REHABILITAION

CONST REST AREA & POE BYPASS
RR (4"TL, 3"PL) + RR ARFC

PAVING DIRT ROADS

RR 3"+ ARFC

RR 3"+ ARFC

PEDESTRIAN PATHWAY
INTERSECTION RECONSTRUCTION
REPAIR DIPS IN ROADWAY.

PAVE DIRT ROAD
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BID
DATE:

FY 06
TBD FY 06
IGA FY 06

FY 07

DESIGN FY 06
TBD FY 07
IGA FY 06

DESIGN FY 08

OCT 06
FEB 07
TBD FY 07
JUL 07
JUL 06
TBD FY 07
OCT 07
TBD FY 08
TBD FY 09
TBD FY 08
TBD FY 07

DESIGN FY 09
TBD FY 07
TBD FY 06
TBD FY 09
TBD FY 06

JUN 06
NOV 06
JAN 07

FY 07
TBD FY 07
TBD FY 07

FY 07

FY 07

JUN 06

FY 07

DESIGN
FIRM:

TBA

DMSB1
AMJS1
PBDL1
SCGG1
AMJC1
PBMY1
SVSG1

AMMD1

SVGW1

TBA

CBTS1

KHAO1



7TH SORT: CPS ID

ITEM
#:

15208

21606
13506

50499

14902

19706
11107

11407
73306
15905

CPSI
D:

NSSP
NT1F
NUZ1H
NV1H
NW1H
NX1H
NY1E
NY1H
NZ1E
OH1E
OI1E
OP1E
0Q1D
0Q1G
OR1G
0S1G
ovic
OV1F
OX1G
PALH
PB1F
PD1G
PE1C
PE1G
PG1G
PI1E
PJIF
PJIH
PN1F
PO1H
PP1F
PP1G
PP1H
PRSP

RTE:

89A
260
0000
0000
0000
0000
0000
0000
0000
89
89A
10
88
0000
0000
0000
191
260
0000
10
40B
0000
10
0000
0000
89
10
0000
17

17
0000

87

60

CO:

YV
AP
MA
MA
NA
MA

Gl
MA

Gl
YV
YV
PM
MA
MA
MA
MA
CH
NA
MA
LA
YV
MA
MA
MA
MA
CN
PM
MA
MA
YU
MA
MA
MA
PN

ASP
394.0
0.0
0.0
0.0
0.0
GGl
0.0
GGl
258.2
334
261.0
223.0
GIL
0.0
0.0
24.0
350.0
MES
41.6
145.0
PHX
127.7
PHX
PHX
523.5
248.0
MMA
208.9
0.0
215.9
PVY
218.0
220.0

MP: TRACS:

H619901C

SS61501C

SH27901C

SB40001C
H571701C
H571801C
H634801C
H692001C
SL54001C
S554801C
§S554701C

H621401C
S§556301C
H703701C
H621301C
SL54401C
H678001C
SL53802C
S556801C
H584001C

SL59701C

H703801C

H705501C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

GDY-0-417
CM -SCT-0(015)X
PLH -NNA-0(011)A
CM -GIL-0(018)A
HES-GGI-0(405)P
CM -GIL-0(019)A
BR -GGI-0-(005)

010-E(008)A
STP -088-A(001)
TEA -GIL-0(015)
CM -GIL-0(013)A
CM -GIL-0(012)A
191-A
260-C(003)A
CM -MES-0(027)X

B40-C(002)A

TEA -PHX-0(051)

010-B

CM -PHX-0(048)A

010-D

017-A

CM -PVY-0(002)A

DIST:

@ omm< mmM= T mmMmMmMmX < m@@ovwmmTimSa@- T T o maaeMmMmOE@BMmMmMQ® T

PROJECT NAME:

RED ROCK STATE PARK

CRESENT LAKE HIGHWAY

VAN BUREN @ BULLARD WASH
SCOTTSDALE ROAD

LONE PINE DAM ROAD
WESTERN-POWERLINE TRL PHASE 2
JESSE HAYES ROAD

WESTERN- POWERLINE TRL (PH 3)

ICE HOUSE CANYON WASH BR #8193
JCT SR 93/89 - JCT SR 71/89

MP 334 - MINGUS WEST CURVE

6TH AVE TI

FISH CREEK HILL

CONSOLIDATED & EASTERN CANALS
EASTERN CANAL (ELLIOT TO WARNER)
EASTERN CANAL (GUADALUPE-ELLIOT)
ELFRIDA

PORTER MTN RD - WOODLAND RD
REAL TIME SGNL-PHS 1 SUPRST SPRNG
I-10, VARI LOCATIONS VICKSBURG TI
ASH FORK,40B,3RD ST TO 8TH ST
CAMELBACK RD/ 20TH ST & 24TH ST
BULLARD AVE TI

PEDESTRIAN SCHOOL SAFETY ZONES
51ST AVE AT ACDC CANAL

JCT 89A - NORTH

INA ROAD TI

BUSH HWY USERY PASS-STWRT MTN DAM

PEORIA AVE/CACTUS AVE

-8, MP 0.0 TO 21.0

DEER VALLEY RD TI

LINCOLN DRIVE

SR-87, MP 218.0 - MP 226.0
BOYCE THOMPSON STATE PARK

TYPE OF WORK:

DESIGN

CONSTRUCT TURN LANES

BRIDGE APPROACHES

DESIGN ITS PROJECT

CONST BRDG/APPCH RDS

DESIGN MULTI USE PTH

ROADWAY IMPROVEMENTS

DESIGN MULTI USE PTH

BRIDGE REPLACEMENT

EXTEND CULVERTS/SLOPE FLATTEN
CURVE REALIGN, GUARDRAIL CORR
SIDEWALKS AND ARTISTIC FENCING
CONSTRUCT RETAINING WALLS
CONSTRUCT 4 PED BRIDGES
CONSTRUCT MULTI-USE PATH
CONSTRUCT MULTI-USE PATH
CONSTRUCT PATHWAY

MULTI-USE PATH

INSTALL REAL-TIME SIGNAL SYSTM
SYS PRES-RSTOR/REHAB/RESURFACE
SIDEWALK

PEDESTRIAN IMPROVEMENTS
CONSTRUCT TI

PEDESTRIAN SAFETY ISLANDS
CONSTRUCT MULTI-USE UNDERPASS
2" AC + ARFC

RECONSTRUCT TI & MAINLINE
CONSTRUCT BIKE LANES
DRAINAGE IMPROVEMENTS

SPOT PAVEMENT REPAIR

ADD 2ND WB LT TURN LN,WIDEN AP
MULTI-USE PATH

1/2" ACFC, 3" AC

RECST PARK ROAD
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BID
DATE:

DESIGN FY 08
DEC 06
FY 07
FY 07
FY 08
FY 08
FY 07
FY 08
FY 07
SEP 06
TBD FY 06
TBD FY 07
TBD FY 07
FY 07
FY 08
FY 07
TBD FY 06
TBD FY 06
FY 07
IGA FY 06
TBD FY 07
FY 07
TBD FY 06
FY 07
FY 06
JAN 07
TBD FY 08
FY 07
TBD FY 07
TBD FY 06
TBD FY 06
FY 07
JUN 06
TBD FY 07

DESIGN
FIRM:

DVML1

PETP1

HDMB2
TBA

TBA

TBA

TBA

TBA

JDE

TBA

TBA

TBA



7TH SORT: CPS ID

ITEM

#:

11507

10008

10804
10406
13607
81606
11207
10207
10307

11907
20404
10906
16006
15906
80507

80607
10106
10507
12506
14305
10306
14601
11902
11710
14206
28303
16604
13406
80899

CPSI

D:

PS1F
PT1G
pziC
QC1H
QD1C
QGiC
QGIF
QHSP
QKIC
QLIF
QN1F
QO1H
QQ1F
QS1F
QT1C
QTIF
QVIF
QW1F
QX1H
Qvic
QY1F
RB1E
RB1F
RC1E
RD1E
RE1E
RG1B
RH1B
RJ1C
RN1E
RO1F
RV1E
RY1E
S9SP

RTE:

60
0000
10
0000
17
19
85
153
19
95
95
15
101L
101L
7
101L
101L
202L
108
86
202L
10
260
17
17
17
260
260
160
60
80
86
87
101L

CO:

MA
MA
PN
MA
MA
SC
MA
MA
PM
LA
MO
MO
MA
MA
Gl
MA
MA
MA
LA
PM
MA
CH
YV
MA
MA
CN
Gl
Gl
NA
MA
CH
PM
MA
MA

148.9
TMP
226.5
0.0
224.0
4.9
120.5
0.0
58.7
125.0
190.0
13.2
8.0
33.5
145.0
53.5
56.6
27.8
17.5
141.1
29.0
302.8
208.8
211.0
215.0
322.0
263.1
269.0
375.9
186.0
364.0
145.6
194.0
48.0

MP: TRACS:

SL51001C

SL60301C
H516101C

H544001C
H510501C

H624001C
H511101C

H666501C

H689101C

H469901C
H469801C

H670201C
H624301C
H543401C
H521101C
H387501C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

060-B
TEA -TMP-0(021)
010-D

017-A
019-A

153-A

095-C
095-C

101-A

077-A

202-B

202-B-512
010-F
260-A
017-A
017-A
017-B

260-B

060-C

080-A(009)
085-B
-087-B(009)
101-B

DIST:

mm < v M I T U Tm mm T o m-AG< mmma@amimmT™TXxX-< S m-<<Sm™m-= mm

PROJECT NAME:

101L - 83RD AVE

UNIVERSITY DR SOUTH - UPRR PTHWY
RED ROCK UP - PINAL AIR PARK ROAD
DOWNTOWN TEMPE TRANSIT CENTER
SR 74 Tl, CAREFREE HIGHWAY
COUNTRY CLUB RD TO RUBY ROAD
MP 120.54 - MP 122.99

SUPERIOR AVE - UNIVERSITY DRIVE
VALENCIA RD - AJO WAY (JCT SR 86)
SR 95 @ MP 125

NORTH OF LAKE HAVASU CITY

I-15- VIRGIN RIVER BRIDGES # 2-7
NORTHERN AVE - 31ST AVE

64TH STREET TI

MP 145 - MP 147

BALBOA DRIVE

LOOP 101 GUADALUPE TO LOOP 202
UNIVERSITY DR - SOUTHERN AVE

B10 QUARTZSITE W. TI TO PARK AVE
MP 141.1 TO RESERVATION BOUNDRY
US 60/202L TI

SR 90 - OCOTILLO TI

COTTONWOOD - CAMP VERDE
GREENWAY - THUNDERBIRD

SR 101L - CAREFREE HWY (SR 74)
MUNDS PARK TI

LITTLE GREEN VALLEY

DOUBTFUL CANYON SECTION

JCT SR 564 - TSEGI, PH |

HIGLEY ROAD TI

DGLS STGC WEIGHT & INSP STATION
MP 145.6 - BRAWLEY WASH

FOREST BOUNDARY - NEW FOUR PEAKS

PIMA ROAD EXTENSION

TYPE OF WORK:

WIDEN ROADWAY

CONSTRUCT MULTI-USE PATHWAY
CONSTRUCT ROADWAY WIDENING
CONST & FURNISH BIKE STATION
RECONSTRUCT TI

DESIGN FRONTAGE RD
CONSTRUCT ROADWAY
CONSTRUCT ROADWAY

WIDEN ROADWAY

DESIGN PASSING LANE

DESIGN PASSING LANE

BRIDGE REHABILITATION

DSGN & CNST MEDIAN LANDSCAPING
CST NEW FREEWAY INTERCHANGE
ROADWAY CONSTRUCTION

CST MULTI-USE PATH BRIDGE
NEW FACILITIES - ENGINEERING
CONSTRUCT LANDSCAPE
RECONSTRUCT ROADWAY
CONSTRUCT ROADWAY WIDENING
CONSTRUCT LANDSCAPE

RECNST SR90 Tl & ADD PASSNG LN
DESIGN PASSING LANE

DRAINAGE IMPROVEMENTS
RECONSTRUCT & WIDEN

DESIGN TRAFFIC INTERCHANGE
RECONSTRUCT ROADWAY
RECONSTRUCT ROADWAY

CONST DUAL PASSING LNS
CONSTRUCT DUAL LEFT TURN LANES
DSGN/CST WEIGHT & INSP STATION
EXTEND BOX CULVERTS
SHOULDER WIDENING/MEDIAN
CONSTRUCT ROADWAY
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BID
DATE:

TBD FY 07
FY 07
TBD FY 08
FY 07
TBD FY 07
DESIGN FY 06
TBD FY 09
TBD FY 07
TBD FY 07
DESIGN FY 07
DESIGN FY 07
TBD FY 07
TBD FY 07
TBD FY 06
TBD FY 07
IGA FY 09
TBD FY 06
JUN 07
TBD FY 07
TBD FY 08
JUN 07
TBD FY 06
DESIGN FY 07
TBD FY 06
TBD FY 07
DESIGN FY 07
TBD FY 08
TBD FY 09
TBD FY 10
TBD FY 06
JUL 06
TBD FY 07
TBD FY 07
TBD FY 07

DESIGN
FIRM:

TBA

TBA

HDRW1
TBA
TBA
TBA
TBA
TBA
TBA

TBA
AZSM1
TBA

TBA
TBA

TBA
CDEC1
TBA
TBA
TBA
TBA
TBA
AMRM1
SVBW1

TBA

MBFG1

TBA

TBA



7TH SORT: CPS ID

ITEM
#:

20704
11106

17806

12006
13706

13806
11406
11708

82100
11706

21204
19103

15603
22802
14406
14506
80407
80007

CPSI
D:

SAIF
SDIE
SE1F
SF1F
SIIE
SI1F
SJ1E
SK1E
SL1E
SL1F
SM1F
SO1F
SP1B
SP1E
SR1F
SUI1F
TDSP
TP1C
TPIF
TQlC
TWIF
UV1iB
uxic
VB1E
VC1E
VJ1E
VL1E
VP1F
VQIF
WL1G
WM1G
WRI1G
WT1E
WU1E

RTE:

195
93
195
195
101L
60
101L
191
191
999
10

10
101L
260

0000
0000
89

195

0000
160
160

10
10
153

202L

66
260
89
89
89
17
0000

CO:

YU
MO
YU
YU
MA
MA
MA
GH
GH
MA
MA
MA
MA
NA
MA
MA
CN
YU
YU
YU
MA
CN
CN
PM
PM
MA
MA
CN
NA
YV
YV
YV
MA
MA

26.0
1.0
9.1

13.6
0.0

111.0

34.5

91.6

94.3
0.0

140.7
139.8
45.1
314.0
PEO
MES
546.5
29
5.5
71.0
MES
320.0
3115
260.0
236.0
0.0
23.3
103.0
336.9
319.2
324.3
332.0
198.8
CHN

MP: TRACS:

H577407C

H577404C
H577405C

H595801C

H503705C

H668901C

H491401C
H460301C
SS52401C
SS48501C
H475301C
H524001C
H577403C
H524101C
SL46401C
H460101C
H527401C
H640401C

H689001C

H633101C

H633601C

H673401C

SL45601C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

900-A(057)
093-A
900-A(054)
900-1(055)
101-A
060-B(004)A
101-B
191-B
191-B

010-B(200)

600-1-554
260-B

CM-PEO-0(005)A

CM-MES-0(020)A

008-1(200)A
TEA-MES-0(021)A
160-A-500
160-A-( 1)
010-E
010-D
153-A
202-B-514
066-A(003)A
260-C(003)A

089-B(505)
017-A
TEA-CHN-0-(014)

DIST:

Y
K
Y
Y
E
E
E
S
S
E
E
E
E
G
E
E
F
Y
Y
Y
E
F
F
T
T
E
E
K
G
P
=)
P
E
E

PROJECT NAME:

40TH STREET TO I-8

HOOVER DAM TO MP 17

AVE B - RANGE BOUNDARY

RANGE BOUNDRY TO 40TH STREET
I-10 TO MC 85

US-60, WICKENBURG

PRINCESS DR TO 90TH STREET

MP 91.6 - MP 95.4 (SEGMENT II)

TEN RANCH TO OWL CANYON (SEG )
MAG REGIONWIDE

43RD AVENUE

51ST AVENUE

SRPMIC BOUNDARY - CAMELBACK
MP 314-315 EB & 315.8-316.8 WB
83RD AVE & THUNDERBIRD RD
SOUTH CANAL

PAGE REST AREA

ADONDE - ROLL TI

AVEE 1/2 - AVE B

AZTEC - COUNTY LINE

CNSLDATED CANAL E 8TH ST-MDOWBRK

VAN'S TRADING POST TO E OF SR 264
JCT 89 - VAN'S TRADING POST

110/ I-19 (FMS, PHASE 2)

I-10, TWIN PEAKS (LINDA VISTA Tl
SUPERIOR AVE - UNIVERSITY DRIVE
POWER RD - UNIVERSITY DR

SR 66, PEACH SPRINGS MAIN ST
SR-260, WILLS STREET - JCT US-60
SR89ATI

MP 324.3 TO CENTER STREET

JCT 89 & ROAD 2 NORTH
BUCKEYE ROAD, NB ON-RAMP
PASEO MULTI-USE PATH PH |

TYPE OF WORK:

CONSTRUCT ROADWAY WIDENING
DESIGN ROADWAY, PH 1

CST 4 LANE DIVIDED HWY, PH A
CST 4 LANE DIVIDED HWY, PH A
WIDEN ROADWAY

CONST TURN LANES

DESIGN & CONSTRUCT FMS
DESIGN NEW PARALLEL ROADWAY
CONSTRUCT PARALLEL ROADWAY
CONSTRUCT RAMP METERS
CONSTRUCT TI IMPROVEMENTS
CONSTRUCT TI IMPROVEMENTS
CONSTRUCT LANDSCAPE
CONSTRUCT PASSING LANES
INTERSECTION IMPROVEMENTS
DESIGN MULTI-USE PATH

CONST REST AREA & VISITOR CNTR
SPOT REPAIR & RR ARFC

CST 4 LANE DIVIDED HIGHWAY

RR 3" W/2.5"+ 2" AC+ 1/2" ARFC
CONSTRUCT MULTI-USE PATHWAY
WIDENING AND DRAINAGE

2" ARAC & ARFC & TURNLANE
EXTEND ITS ALONG I-10 & I-19

CST Tl (PER LETTER OF INTENT)
CONSTRUCT LANDSCAPE
CONSTRUCT LANDSCAPE
CONSTRUCT SIDEWALKS
MULTI-USE PATH

CONSTRUCT TI

CONSTRUCT 5 LANE URBAN ROADWAY
CONSTRUCT NB & SB LANES

RAMP IMPROVEMENTS

CONST MULTI-USE PATH
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BID
DATE:

TBD FY 06
DESIGN FY 06
TBD FY 06
TBD FY 06
TBD FY 08
JUN 06
TBD FY 07
TBD FY 10
TBD FY 08
TBD FY 06
JUL 06
TBD FY 07
JUN 06
TBD FY 06
FY 07
FY 07
TBD FY 10
TBD FY 08
TBD FY 06
OCT 06
FY 08
TBD FY 06
TBD FY 07
TBD FY 08
TBD FY 06
JUN 07
MAR 08
JUN 06
JUN 06
TBD FY 07
TBD FY 07
TBD FY 06
TBD FY 07
FY 07

DESIGN
FIRM:

CHTB1
TBA
DRDN1
PBDL1
TBA
KMRP1
TBA
TBA
HZDH1
TBA
KHRK1
TBA

TBA

KHAO1

SVBW1

TRMM1

TBA
TBA

TBA



7TH SORT: CPS ID

ITEM
#:

20806
10610

15703
16003
73307

19905

10908
10706

35601
10108

CPSI
D:

WW1G
XG1G
XJ1G
XL1G
XQ1F
XV1E
YF1F
YR1D
YUSP
YX1F
ZCIF
ZD1F
ZF1F
ZG1G
2J1G
ZN1E
ZN1F
ZP1B
ZS1E
ZU1F
ZY1D
ZZ1F

RTE:

85
70
0000
70
15
0000
0000
179
260
87
0000
0000
99
40
0000
0000
60
60
0000
0000
40
10

CO:

MA
Gl
MA
GH
MO
MA
MA
YV
YV
CN
MA
MA
NA
NA
MA
PN
PN
NA
YU
PM
AP
PM

152
253.4
GLN
331

9.0
PEO
TMP

308.2
ASP
304.0
CHN
CHN
38.9
275.0
SCT
PPN
213.0
341.7
SLS
TUC
340.0
232.4

MP: TRACS:

H595514C

§S558601C

§S551001C
§554001C

H611001C
§553401C
SS853901C
H637701C
H670601C
SS58701C
SB41001C
H466203C
H466301C
§548201C
SS53301C
H552601C
H458203C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

CM -GLN-0(029)A
070-A-310

CM*-PEO-0(003)A
CM-TMP-0(024)A
179-A
900-555
087-C-508
CM-CHN-0(020)A
CM-CHN-0(021)A

SCT-0(016)A
BR -PPN-0-(169)

026-2

CBI -SLS-0(1)P

STP-TUC-0(057)A
040-E(001)

DIST:

- I 4 < o 6 4 m I T mmIT T T mm™TT®»mmaeeMm

PROJECT NAME:

SOUTHERN AVE TO I-10

RAILROAD OVERPASS TO JCT SR 77
59TH AVE, OLIVE TO MTN VIEW ROAD
US 70 PIMA TO THATCHER

FARM ROAD TI

NEW RIVER TRAIL (NORTHERN-GRAND)
RIO SALADO PARKWAY

VILLAGE OF OAK CREEK-N FOREST BDY
FORT VERDE STATE PARK
ENCHANTED LANE @ MP 304.6

ALMA SCHOOL RD @ WARNER RD
56TH ST @ CHANDLER BLVD

JACK'S CANYON BRIDGE #1036
JOSEPH CITY WASH BRIDGES

HAYDEN RD AT VIA DE VENTURA
KELVIN BRIDGE - #8441

FLORENCE JCT - QUEEN CREEK

SHOW LOW CREEK BR, #00383

SAN LUIS PORT OF ENTRY

HIGHLAND AVE, 6TH ST-ARROYO CHICO
SANDERS PORT OF ENTRY

PINAL AIR PARK ROAD - MARANA TI

TYPE OF WORK:

CONSTRUCT ROADWAY

CONST NEW RDWAY & RR STRUCT.
ADD TURNING LANES

DESIGN SLOPE FLATTING
CONSTRUCT NEW UNDERPASS
CONSTRUCT MULTI-USE PATH
CONSTRUCT MULTI-USE PATH

CST RESTROOM BUILDING (FS IGA)
CONSTRUCT (PARK ROAD)
INTERSECTION IMPROVEMENTS
INTERSECTION IMPROVEMENTS
CONST RIGHT TURN LANES

DECK REHAB & SCOUR RETROFIT
SCOUR RETROFIT

INTERSECTION IMPROVEMENTS
BRIDGE REPLACEMENT
RECONSTRUCT ROADWAY (WIDENING)
CONSTRUCT BRIDGE

ACCESS IMPROVEMENT
PEDESTRIAN & BIKE IMPROVEMENTS
RECONSTRUCT POE

CONSTRUCT WIDENING & STRUCTURE
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BID
DATE:

TBD FY 07
TBD FY 10
FY 07
APR 08
TBD FY 10
FY 07
FY 06
IGA FY 07
TBD FY 07
TBD FY 07
FY 06
FY 07
TBD FY 07
JAN 07
FY 07
FY 07
TBD FY 06
NOV 06
FY 07
FY 06
TBD FY 07
TBD FY 08

DESIGN
FIRM:

EEJM1

PRFJ1

DMEC1

TBA
TBA



http://www.azdot.gov/Highways/ppms/



	Cover
	Signature
	Abbreviations
	Project Name
	Federal ID #
	Bid Date,RTE,MP
	TRACS #
	Route,MP,TRACS #
	District,RTE,MP,TRACS #
	CPS ID
	Back Cover

